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DECISION CONDITIONALLY ACCEPTING 2014 RENEWABLES  
PORTFOLIO STANDARD PROCUREMENT PLANS AND AN OFF-YEAR 

SUPPLEMENT TO 2013 INTEGRATED RESOURCE PLAN 
 
1. Summary 

Pursuant to the authority provided in Public Utilities Code  

Section 399.13(a)(1),1 today’s decision conditionally accepts, as modified herein, 

the draft 2014 Renewables Portfolio Standard (RPS) Procurement Plans, 

including the related solicitation protocols, filed by Pacific Gas and Electric 

Company (PG&E), Southern California Edison Company (SCE), and San Diego 

Gas & Electric Company (SDG&E).  We further accept SDG&E’s request not to 

hold a 2014 RPS solicitation based on its progress in meeting the statutory RPS 

compliance period requirements.  

We direct PG&E, SCE and SDG&E to file final 2014 RPS Procurement Plans 

pursuant to the 2014 RPS solicitation schedule adopted herein.  PG&E and SCE 

are directed to initiate the RPS solicitation process for 2014 within 14 days of the 

mailing date of this decision pursuant to the 2014 RPS solicitation schedule 

adopted herein.  

In this decision, we address the significant modifications, as compared to 

last year’s plans, in the 2014 RPS Procurement Plans filed by PG&E, SCE, 

and SDG&E.  We accept or reject these modifications below. 

                                              
1  Section 399.13(a)(1) provides, in full, as follows:  “The commission shall direct each electrical 
corporation to annually prepare a renewable energy procurement plan that includes the matter 
in paragraph (5), to satisfy its obligations under the renewables portfolio standard.  To the 
extent feasible, this procurement plan shall be proposed, reviewed, and adopted by the 
commission as part of, and pursuant to, a general procurement plan process.  The commission 
shall require each electrical corporation to review and update its renewable energy 
procurement plan as it determines to be necessary.”  All subsequent code section references are 
to the Public Utilities Code unless otherwise indicated.   
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Today’s decision also accepts PacifiCorp’s July 15, 2014 Off-Year 

Supplement to its 2013 Integrated Resource Plan filed and deems it final.  No 

further filings are required. 

This decision accepts the RPS Procurement Plans filed by two smaller 

utilities, Bear Valley Electric Service, a Division of Golden State Water Company, 

and Liberty Utilities LLC (CalPeco Electric).   

Pursuant to § 365.1(c)(1)2 and Decision (D.) 11-01-026, this decision accepts 

the RPS Procurement Plans filed by electric service providers (ESPs).3  We deem 

the filings of the ESPs and the two smaller utilities as final 2014 RPS Procurement 

Plans.  No further filings are required, except for Direct Energy Business, LLC. 

This decision also adopts certain aspects of the Energy Division’s April 8, 

2014 proposal to reform parts of the RPS procurement review process.  Our 

adopted reforms reflect the Commission’s efforts to streamline the RPS contract 

review process and increase the transparency.  The reforms include additional 

data adequacy requirements and definitive timeline for seeking Commission 

approval of RPS contracts. 

                                              
2  Section 365.1 was enacted by Senate Bill (SB) 695 (Kehoe, Stats. 2009, ch. 337) and provides, 
among other things, for the phased and limited reopening of direct access transactions in the 
service territories of the three large utilities.  The statute also requires that, once the Commission 
has begun the process of reopening direct access, the Commission shall equalize certain 
program requirements between the three large utilities and "other providers," including electric 
service providers.  Section 365.1 exempts community choice aggregators from this requirement. 
3  Section 365.1 and D.11-01-026, Decision Revising Rules for the Renewables Portfolio Standard 
Pursuant to Senate Bill 695 (January 13, 2011).  In D.11-01-026, the Commission found that almost 
all significant RPS requirements currently apply equally to large utilities and ESPs.  The 
decision adds to the RPS obligations of ESPs, such as the filing of RPS Procurement Plans for 
Commission acceptance.  D.11-01-026 at 28 (Ordering Paragraph 1). 
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This decision addresses the Commission’s Renewable Auction Mechanism 

(RAM), the RPS procurement program created by the Commission in  

D.10-12-048.  As part of our review, we adopt one additional RAM auction, RAM 

6, under a structure similar to past RAM auctions.  Beyond RAM 6, we adopt a 

revised RAM process at reflects the current renewable procurement market for 

smaller projects.  As part of the review of RAM, we address issues raised by 

PG&E’s February 26, 2014 Petition for Modification of RAM.4  

This proceeding does not address aspects of the RPS Program set forth in 

Assembly Bill (AB) 327(Perea, Stats. 2013, ch. 611).  The Commission will address 

AB 327 early next year.   

This proceeding remains open. 

2. Procedural History 
This rulemaking was initiated, among other things, to implement  

Senate Bill (SB) 2 of the 2011-2012 First Extraordinary Session (Simitian,  

Stats. 2011, ch. 1) (SB 2 1X) and for the continued administration of the California 

Renewables Portfolio Standard Program (RPS Program).   

The RPS Program was established by SB 1078, effective January 1, 2003 

(Sher, Stats. 2002, ch. 516).5  This legislation stated, among other things, that the 

amount of electricity procured per year from eligible renewable energy 

resources, as defined therein, would be an amount equal to at least 20% of the 

total electricity sold to retail customers in the state by December 31, 2017.  The 

                                              
4  In a separate proceeding, Application 09-02-019, the proceeding involving PG&E’s Solar 
Photovoltaic (Solar PV) Program, we also consider a related Petition for Modification filed by 
PG&E on February 26, 2014 to close its PV program and move any remaining capacity to RAM. 
5  The RPS statute is codified at §§ 399.11-399.32. 
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Legislature modified and accelerated this goal to 20% by 2010 in SB 107 

(Simitian, Stats. 2006, ch. 464).  In 2011, SB 2 1X made several changes to the  

RPS Program, most notably extending the RPS goals from 20% of retail sales of 

California’s investor-owned utilities (utilities or IOUs), electric service providers 

(ESPs), and community choice aggregators (CCAs) by the end of 2010 to 33% of 

retail sales of utilities, ESPs, CCA, and publicly owned utilities by 2020.6  SB 2 1X 

also modified or changed many details of the RPS Program, including creating 

Portfolio Content Categories7 for RPS procurement and establishing specific 

Compliance Periods for measuring compliance with the 33% goals.8  

Effective January 1, 2014, Assembly Bill (AB) 327 (Perea, Stats. 2013,  

ch. 611) further amended the RPS statutes.  This legislation, among other things, 

provides the Commission with the authority to establish a higher procurement 

target for retail sellers beyond the existing 33% target.  The Commission 

anticipates addressing its authority to increase the procurement target beyond 

33% under AB 327 in a new rulemaking to be initiated by early 2015.  Therefore, 

we make no specific findings regarding AB 327 in this decision.  

                                              
6  SB 2 1X was enacted by the Legislature in 2011 in the 2011-2012 First Extraordinary Session 
effective on December 10, 2011. 
7  Portfolio Content Categories for the RPS Program are set forth in § 399.16 and were added to 
the statute by SB 2 1X in 2011.  The Commission defined and implemented these code 
provisions in Decision (D.) .11-12-052, Decision Implementing Portfolio Content Categories for the 
Renewables Portfolio Standard Program (December 15, 2011).  D.11-12-052 sets forth the criteria 
required for generation from eligible-renewable resources to be counted as Category 1, 
Category 2, or Category 3 under § 399.16(b)(1)-(3). 
8  D.11-12-020 Establishes Procurement Quantity Requirements for Retail Sellers sets the 
procurement quantity requirements, referred to as Compliance Periods 1, 3 and 3 for the RPS 
Program. 
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The most recent Scoping Memo was issued in this proceeding on  

January 13, 2014.9  All the issues addressed herein fall within the scope of this 

proceeding as defined in the January 13, 2014 Scoping Memo. 

2.1. 2014 RPS Procurement Plans 
On March 26, 2014, the assigned Commissioner initiated the 2014 

procurement portion of this proceeding by issuing the Assigned Commissioner’s 

Ruling Identifying Issues and Schedule of Review for 2014 Renewables Portfolio 

Standard Procurement Plans (March 26, 2014 ACR). 

The March 26, 2014 ACR directed utilities and ESPs to file RPS 

Procurement Plans for 2014.  In accordance with the March 26, 2014 ACR, utilities 

and ESPs filed their draft 2014 RPS Procurement Plans in June 2014 describing 

the actions that would be undertaken to meet their RPS Program procurement 

requirements.  These plans include many aspects, such as compliance with 

General Order 156 and § 8283, as amended by AB 1386.10   

Section 8283 is the statutory provision requiring utilities to submit plans 

for “increasing procurement from women, minority, and disabled veteran 

business enterprises in all categories, including, but not limited to, renewable 

energy….”  Two Commissioners addressed the application of § 8283 to the RPS 

Procurement Plans in a concurrence filed with D.12-11-016, stating “[b]ecause of 

the importance of California's RPS, it must be inclusive of California's dynamic 

and ever-evolving demographics, and the entities that bid into the RPS 

                                              
9  January 13, 2014 Third Amended Scoping Memo and Ruling of Assigned Commissioner 
 (January 13, 2014); see also, September 12, 2012, Amended Scoping Memo and Ruling of the Assigned 
Commissioner.  
10 AB 1386 (Bradford, Stats. 2011, ch. 443). 
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solicitations should not be exempted from the core value of diversity in utility 

procurement.”11  We affirm this statement today. 

On August 20, 2014, utilities and ESPs were provided with the opportunity 

to file updates to their previously filed draft 2014 Plans.  Pacific Gas and Electric 

Company (PG&E), Southern California Edison Company (SCE) filed updates. 

The smaller utilities filed 2014 draft RPS Procurement Plans, including 

Bear Valley Electric Service, a Division of Golden State Water Company, and 

Liberty Utilities LLC (CalPeco Electric).  These smaller utilities are subject to a 

subset of the filing requirements set forth in the March 26, 2014 ACR.12  

PacificCorp, the only multi-jurisdictional utility, is permitted by statute to file an 

Integrated Resource Plan which is prepared for regulatory agencies in other 

states provided that the Integrated Resource Plan complies with the 

requirements under California law.13  PacifiCorp filed this document on April 30, 

2013 and its 2013 Integrated Resource Plan (IRP) update on March 31, 2014.  

More recently PacifiCorp filed an Off-Year Supplement on July 15, 2014. 

The following ESPs filed 2014 RPS Procurement Plans:14  3 Phases 

Renewables, LLC, Calpine PowerAmerica-CA, LLC’s, Commerce Energy, Inc.,  

Commercial Energy of California, Constellation NewEnergy, Inc., Direct Energy 

Business, LLC (DEB), Direct Energy Services, LLC, EDF Industrial Power 

Services, LLC, Gexa Energy California, LLC, Glacial Energy of California, Inc., 
                                              
11  D.12-11-016, Decision Conditionally Accepting 2012 Renewables Portfolio Standard Procurement 
Plans (November 8, 2012) at 97, Concurrence of Commissioners Peevey and Simon.   
12  March 26, 2014 ACR at 7-9; § 399.18(a)(5) and § 399.18(b). 
13  Section 399.17(d) and D.08-05-029, as modified by D.09-11-014, RPS Participation on 
Participation of Small and Multi-Jurisdictional Utilities in Renewables Portfolio Standard Program. 
14  March 26, 2014 ACR at 7-9. 
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Liberty Power Holdings, LLC, Noble Americas Energy Solutions LLC, Palmco 

Power CA, LLC, Pilot Power Group, Inc., Shell Energy North America (US), L.P., 

Southern California Telephone & Energy, Tenaska California Energy Marketing, 

LLC, Tenaska Power Services Company, The Regents of the University of 

California, Tiger Natural Gas, Inc., and Yep Energy.  

The major modifications of the RPS Procurement Plans filed by PG&E, 

SCE, and San Diego Gas & Electric Company (SDG&E) are addressed in today’s 

decision.  

2.2. Energy Division Proposals in March 26, 2014 ACR 
The March 26, 2014 ACR also presented several Energy Division proposals 

for revising the RPS procurement planning and review process.  The proposal 

presented in the ACR included a:  (1) capacity valuation, (2) project development 

requirements, and (3) renewable integration adder.  Parties submitted comments 

on these proposals on July 2, 2014 and July 30, 2014.  We address these issues 

below. 

2.3. Renewable Net Short 
For the 2012 and 2013 RPS Procurement Plans, the Administrative Law 

Judge (ALJ) requested the use of the Energy Division’s proposal regarding the 

renewable net short (RNS) methodology15 set forth in rulings dated July 11, 

201216 and May 10, 2013, 17 respectively.  For the 2014 RPS Procurement Plans, the 

                                              
15  RNS refers to the amount of new renewable generation necessary for retail sellers to meet or 
exceed the renewable procurement quantity requirements. 
16  The ALJ issued a ruling on August 2, 2012 to enter the Energy Division’s final RNS 
methodology into the record and directed the use of that methodology in the August 15, 2012 
updates to the 2012 RPS Procurement Plans. 
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ALJ issued a ruling on May 21, 2014 with a revised RNS to reflect changes 

recommended by the Energy Division, after receipt of comments.  The May 21, 

2014 ruling requested the utilities and ESPs to use the revised RNS methodology 

for calculating the RNS for purposes of their 2014 RPS Procurement Plans.18  

Furthermore, we affirm the statement in the May 21, 2014 ruling that a future 

ruling will address the application of the proposed Energy Division’s risk 

adjustment methodology.19 

2.4. December 31, 2014 Energy Division  
Analysis & April 8, 2014 Energy  
Division Proposal 

Recently, parties have addressed issues raised in a December 31, 2013 

analysis by the Energy Division on the function of the Commission’s Renewable 

Auction Mechanism (RAM) within the RPS market and an April 8, 2014 proposal 

by the Energy Division on reforming the existing RPS procurement review 

process.  RAM was addressed in an analysis attached to the December 31, 2013, 

Energy Division Summary and Questions on Future of RAM, and procurement 

reform was addressed in an Energy Division proposal dated April 8, 2014,  

April 2014 RPS Procurement Reform Staff Proposal.  Parties filed comments on both.  

We address these below. 

                                                                                                                                                  
17  Assigned Commissioner’s Ruling Identifying Issues and Schedule of Review for 2013 Renewable 
Portfolio Standard Procurement Plans Pursuant to Public Utilities Code Sections 399.11 et seq. and 
Requesting Comments on a New Proposal at 7 (May 10, 2013). 
18  May 21, 2014, Administrative Law Judge’s Ruling on Renewable Net Short. 
19  May 21, 2014, Administrative Law Judge’s Ruling on Renewable Net Short, Section 4.4 (Energy 
Division’s proposed risk adjustment methodology) at 3-4. 
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3. Overview of 2014 RPS Procurement  
Plan Requirements 

The 2014 draft RPS Procurement Plans filed by PG&E, SCE, and SDG&E 

include a number of components.20  The Public Utilities Code requires that 

specific matters be addressed in an electric corporation’s RPS procurement plan, 

including:  (1) assessment of RPS portfolio supply and demand; (2) potential 

compliance delays; (3) project status update; (4) risk assessment; (5) quantitative 

information; (6) bid solicitation protocol, (7) cost quantification.21  The 

Commission has established additional requirements and the March 26, 2014 

ACR requested specific information for 2014. 

PG&E and SCE filed updates to their June 4, 2014 RPS Procurement Plans 

on August 20, 2014.  SDG&E did not file an update. 

                                              
20  For example, SCE’s August 20, 2014 Amended Draft 2014 RPS Procurement Plans includes 
(1) Redline of 2014 Written Plan at Appendix A; (2) Project Development Status Update at 
Appendix B; (3) Physical Renewable Net Short Calculation Based on CPUC Assumptions & 
Physical Renewable Net Short Calculation Based on SCE Assumptions at Appendices C.1 and 
C.2; (4) Optimized Renewable Net Short Calculations Based on CPUC Assumptions & 
Optimized Renewable Net Short Calculations Based on SCE Assumptions at Appendices C.3 
and C.4; (5) Cost Quantification Table at Appendix D; (6) RECs From Expiring Contracts at 
Appendix E; (7) 2014 Procurement Protocol & Redline of 2014 Procurement Protocol at 
Appendices F.1 and F.2; (8) 2014 Pro Forma Renewable Power Purchase and Sale Agreement & 
Redline of 2014 Pro Forma Renewable Power Purchase and Sale Agreement at Appendices G.1 
and G.2; (9) Pro Forma Master Renewable Energy Credit Purchase Agreement at Appendix H; 
(10) SCE’s Least-Cost Best-Fit Methodology at Appendix I.1 & Redline of SCE’s Least-Cost Best 
Fit Methodology at Appendix I.2; (11) 2014 Form of Seller’s Proposal at Appendix J.1 & Redline 
of 2014 Form of Seller’s Proposal at Appendix J.2.  PG&E’s and SDG&E’s 2014 Draft RPS 
Procurement Plans include substantially similar documents.  Some of these documents have 
been designated confidential.  All of these documents, to the extent that they are not 
confidential, are available at the link referred to as the Docket Card on the Commission’s website. 
21  Section 399.13(a)(5)(A)-(F); D.04-07-029 (setting forth LCBF methodology); SB 836 (Padilla, 
Stats. 2011, ch. 600, § 1) which imposes new RPS data quantification reports to the legislature. 
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3.1. PG&E 
Generally, PG&E states the following regarding compliance with RPS 

statutorily mandated procurement requirements:  Based on preliminary results 

presented in PG&E’s March 2014 Compliance Report, PG&E delivered 

approximately 22.5% of its power from renewable sources in 2013, ending the 

first Compliance Period (2011-2013) with a slight surplus relative to its  

multi-year compliance requirement.22  PG&E projects it will meet its second 

Compliance Period RPS requirements of 25%.23  Before applying excess 

procurement from the first and second Compliance Periods, PG&E anticipates a 

small RPS open position for the third (2017-2020) Compliance Period.24  

3.2. SCE 
In SCE’s 2014 RPS Procurement Plan, SCE states the following regarding 

compliance with RPS statutorily mandated procurement requirements:  SCE 

served approximately 21.6% of its retail sales from RPS-eligible resources in 2013, 

ending the first Compliance Period (2011-2013) at an average of 20.7%.  SCE 

projects a net long RPS position for Compliance Period (2014-2016) and a net 

short RPS position for Compliance Period (2017-2020).  SCE also forecasts a net 

short RPS position for 2021 and beyond.   

3.3. SDG&E 
In its 2014 RPS Procurement Plan, SDG&E explains that for the first 

Compliance Period (2011-2013), SDG&E has met its obligations and it is waiting 

                                              
22  PG&E August 20, 2014 updated RPS Procurement Plan at 20. 
23  PG&E August 20, 2014 updated RPS Procurement Plan at 20. 
24  PG&E August 20, 2014 updated RPS Procurement Plan at 20. 
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for confirmation from the Commission.25  Regarding the second Compliance 

Period (2014-2016), SDG&E states it expects it will meet its RPS goals with 

generation from executed contracts and deliveries from utility-owned 

generation.26  Regarding the third Compliance Period (2017-2020), based on 

current probability-weighted RPS position forecast, SDG&E states that it may not 

require additional procurement and will continue to monitor a multitude of 

factors to assess its future needs.27  In further explaining its approach to meeting 

the RPS goals of Compliance Period 2017-2020, SDG&E states that the level of 

new purchases required will be a function of portfolio performance and will be 

subject to the level of banking, if any, related to potential excess procurement in 

Compliance Period 2014-2016 into Compliance Period 2017-2020.28    

4. General Issues Related to 2014 RPS  
Procurement Plans 

To the extent the 2014 RPS Procurement Plans filed by PG&E, SCE, and 

SDG&E include significant modification to their plans filed in 2013, we address 

these issues below.  Although SDG&E will not hold a 2014 RPS solicitation, we 

review revised materials submitted by SDG&E in an effort to maintain those 

materials as current as possible.  We address general matters below in Section 4.  

We address matters specific to the pro forma contracts and solicitation materials 

in Section 5. 

                                              
25  SDG&E June 6, 2014 Draft RPS Procurement Plan at 16. 
26  SDG&E June 6, 2014 Draft RPS Procurement Plan at 16. 
27  SDG&E June 6, 2014 Draft RPS Procurement Plan at 16. 
28  SDG&E June 6, 2014 Draft RPS Procurement Plan at 16. 
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4.1. Safety Considerations 
The Commission in D.13-11-024 directed all retail sellers filing RPS 

Procurement Plans to incorporate a section on safety considerations regarding 

the procurement of electricity.29  The Commission directive was made pursuant 

to its authority under § 451, which provides, in pertinent part, as follows: 

Every public utility shall furnish and maintain such adequate, 
efficient, just, and reasonable service, instrumentalities, 
equipment, and facilities, …, as necessary to promote the 
safety, health, comfort, and convenience of its patrons, 
employees, and the public.   

The March 26, 2014 ACR reiterated the directive in D.13-11-024.30   

Today, we find the 2014 draft RPS Procurement Plans acceptable in terms 

of the information provided on safety considerations. Safety considerations are 

an ongoing requirement to be addressed in all future RPS Procurement Plans.31  

4.2. Assembly Bill 327 – Beyond the 33% Target 
In today’s decision, we clarify our intention to issue a new rulemaking by 

early 2015 to address the authority provided to the Commission pursuant to  

AB 327 to modify the statutory RPS targets beyond 33%.  AB 327, effective 

January 1, 2014, amended § 399.15(b) as follows, showing in underline 

(additions) and in strikeout (deletions), are: 

(b) (2) (A) No later than January 1, 2012, the commission shall 
establish the quantity of electricity products from eligible renewable 

                                              
29  D.13-11-024, Decision Conditionally Accepting 2013 Renewables Portfolio Standard Procurement 
Plans and Integrated Resource Plan and On-Year Supplement (November 20, 2013),  
Ordering Paragraph 3 at 69. 
30  March 26, 2014 ACR at 19. 
31  D.13-11-024, Decision Conditionally Accepting 2013 Renewables Portfolio Standard Procurement 
Plans and Integrated Resource Plan and On-Year Supplement, Ordering Paragraph 3 at 69. 
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energy resources to be procured by the retail seller for each 
compliance period.  These quantities shall be established in the same 
manner for all retail sellers and result in the same percentages used 
to establish compliance period quantities for all retail sellers. 

(B) In establishing quantities for the compliance period from  
January 1, 2011, to December 31, 2013, inclusive, the commission 
shall require procurement for each retail seller equal to an average of 
20% of retail sales.  For the following compliance periods, the 
quantities shall reflect reasonable progress in each of the intervening 
years sufficient to ensure that the procurement of electricity 
products from eligible renewable energy resources achieves  
25% of retail sales by December 31, 2016, and 33 % of retail sales by 
December 31, 2020.  The commission shall require retail sellers to 
procure not less than 33 percent of retail sales of electricity products 
from eligible renewable energy resources in all subsequent years. 

(C) Retail sellers shall be obligated to procure no less than the 
quantities associated with all intervening years by the end of each 
compliance period.  Retail sellers shall not be required to 
demonstrate a specific quantity of procurement for any individual 
intervening year. 

(3) The commission shall not may require the procurement of 
eligible renewable energy resources in excess of the quantities 
identified in paragraph (2).  A retail seller may voluntarily increase 
its procurement of eligible renewable energy resources beyond the 
renewables portfolio standard procurement requirements. 

Several parties state that the IOUs’ 2014 RPS Plans should either consider 

or seek authorization for renewable procurement in excess of the current RPS 

Program’s 33% requirement, referring to AB 327 to support this request.32  In 

                                              
32  Center for Energy Efficiency and Renewable Technologies (CEERT) July 2, 2014 comments  
at 4-17; Coalition of California Utility Employees (CUE) July 2, 2014 comments at 3; Iberdrola 
Renewables, LLC (Iberdrola) July 2, 2014 comments at 2; IEP (Independent  Energy Producers 
Association) July 2, 2014 comments at 2; LSA (Large-Scale Solar Association) July 2, 2014 
comments at 2-3.   
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response, PG&E and SDG&E state that the Commission must first implement  

AB 327 and that, currently, the IOUs’ do not operate under a directive to procure 

amounts beyond 33% under the RPS program.33  The IOUs do have the authority 

to request the permission of the Commission to procure amounts beyond the 

requirements set forth in the statute.34 

The Commission must first implement AB 327.  Only then will the IOUs 

need to act in compliance with any new directive the Commission adopts 

consistent with AB 327.  All matters related to procurement beyond 33% under 

the RPS Program will be reviewed in great detail in the rulemaking anticipated 

by early 2015.  The arguments by CEERT, CUE, Iberdrola, IEP and LSA are 

rejected now and maybe resubmitted, to the extent relevant, in the new 

proceeding anticipated by early 2015. 

4.3. Imperial Valley - Monitoring and Sunrise 
Powerlink Transmission Project & 
Least-Cost, Best-Fit Update 

In this decision, we require continued monitoring of the utilities’ 

procurement activities in the Imperial Valley area and renewable projects’ use of 

the Sunrise Powerlink Transmission project.  In addition, we authorize the 

utilities to use the California Independent System Operator’s (CAISO’s) Advisory 

Estimates of Future Resource Adequacy Import Capability for valuing resource 

adequacy benefits in the least-cost, best-fit evaluation of offers. 

                                              
33  SDG&E July 30, 2014 comments at 4; PG&E July 30, 2014 comments at 19-20. 
34  Section 399.13 and PG&E July 30, 2014 comments at 20. 
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On December 18, 2008, the Commission adopted D.08-12-058,35 which 

approved the 500-kilovolt Sunrise Powerlink Transmission Project.36  We have 

previously addressed issues related to the Sunrise Powerlink Transmission 

Project in prior RPS Procurement Plan decisions, and we again address related 

issues.  Specifically, in D.09-06-018, the Commission directed monitoring of 

proposals and projects in the Imperial Valley area to ensure that the Sunrise 

Powerlink is used efficiently, equitably, and wisely.37  Additionally, in  

D.12-11-016, the Commission confirmed a previous directive set forth in a  

June 7, 2011 Assigned Commissioner Ruling (June 7, 2011 ACR) which directed 

the utilities to assume a maximum import capability of 1,400 MW from the 

Imperial Irrigation District (IID)  Balancing Authority Area when calculation 

capacity benefits in their least-cost, best-fit evaluations of offers.38   

In its 2014 RPS Procurement Plan, SDG&E reports that it currently has  

15 contracts in the Imperial Valley/IID territory that are forecasted to provide  

3,753 gigawatt-hours (GWh) per year.39  Further, SDG&E states that as of  

May 2014, four of the projects have reached commercial operation and 

generation from those projects is expected to be approximately  

                                              
35  D.08-12-058, Decision Granting a Certificate of Public Convenience and Necessity for the Sunrise 
Powerlink Transmission Project (December 18, 2008).  
36  The 117 mile Sunrise Powerlink Transmission Project runs from Imperial County to  
San Diego and was energized on June 18, 2012. 
37  D.09-06-018, Decision Conditionally Accepting 2009 Renewables Portfolio Standard Procurement 
Plans and Integrated Resource Plan Supplements (June 8, 2009). 
38  D.12-11-016 Decision Conditionally Accepting 2012 Renewables Portfolio Standard Procurement 
Plans (November 8, 2012) and Assigned Commissioner’s Ruling Regarding Resource Adequacy Value 
of RPS Projects in the Imperial Valley Irrigation District Balancing Authority Area (June 7, 2011). 
39  SDG&E’s June 6, 2014 Draft RPS Procurement Plan at 51. 
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1,800 GWh per year.40  Additionally, PG&E has one executed contract with a 

project located in the Imperial Valley area and SCE reports that as a result of its 

2013 RPS solicitation that it has executed contracts with two projects located in 

the Imperial Valley area.41 

In adopting the 1,400 MW import capability assumption, the Commission 

acknowledged it was a regulatory tool to support the development of  

cost-effective renewable resources that could be enabled by the Sunrise 

Powerlink.  The IOUs have calculated capacity benefits in their least-cost, best-fit 

(LCBF) evaluation of offers as directed.  In its draft 2014 RPS Procurement Plan, 

however, SCE proposes to use the CAISO’s 10-year forecast of expected import 

capability42 for calculating the capacity benefit portion of an offer’s least-cost, 

best-fit evaluation, instead of the assumed 1,400 MW of import capability.43  

SCE asserts that the modification to its least-cost, best-fit methodology is 

reasonable because CAISO has established a new process for determining 

forward-looking estimates of maximum import capability instead of its previous 

methodology that calculated import capabilities based on historical energy 

imports.44  SCE asserts that the previous concerns of CAISO’s methodology 

attributing zero import capability from IID no longer exist because the 

                                              
40  SDG&E’s June 6, 2014 Draft RPS Procurement Plan at 51. 
41  PG&E Advice Letter 4363-E and SCE’s August 20, 2014 Amended Draft RPS Procurement 
Plan at 42. 
42  CAISO’s Advisory Estimates of Future Resource Adequacy Import Capability (July 11, 2013) 
http://www.caiso.com/Documents/AdvisoryEstimates-
FutureResourceAdequacyImportCapability_Years2013-2022.pdf. 
43  SCE’s August 20, 2014 Amended Draft RPS Procurement Plan at 60. 
44  SCE’s August 20, 2014 Amended Draft RPS Procurement Plan at 60. 

http://www.caiso.com/Documents/AdvisoryEstimates-FutureResourceAdequacyImportCapability_Years2013-2022.pdf
http://www.caiso.com/Documents/AdvisoryEstimates-FutureResourceAdequacyImportCapability_Years2013-2022.pdf


R.11-05-005  ALJ/RMD/sbf  PROPOSED DECISION 
 
 

 - 18 - 

methodology at the time of the Commission’s directive in June 7, 2011 ACR and 

D.12-11-016 no longer exist.45   

CEERT objects to SCE’s proposal to modify how it will value capacity 

benefits of IID projects asserting that the change may undercut the value of the 

resources.46 

While the Commission is encouraged by the execution of contracts in the 

Imperial Valley area and successful development of new renewable energy 

facilities, we continue to direct monitoring of renewable procurement activities 

in the Imperial Valley area.  Only a small portion of the executed contracts are 

operational, and continued monitoring will enable the Commission and the 

public to observe the progress of renewable facilities development in the area.   

The Commission directed the IOUs to assume a maximum import capacity 

from the IID Balancing Area, in part, to recognize the resource potential in the 

Imperial Valley area.  While the Commission still recognizes the Imperial Valley 

resource potential, the Commission agrees with SCE that it is reasonable to 

calculate capacity benefits for offers located in the Imperial Valley area based on 

CAISO’s Advisory Estimates of Future Resource Adequacy Import Capability because 

CAISO’s methodology for calculating maximum import capability has changed.  

This change in CAISO’s methodology eliminates the Commission’s previous 

concerns.  Further, the Commission finds it reasonable for PG&E and SDG&E to 

calculate its resource adequacy benefits based on the same CAISO estimates.   

                                              
45  SCE July 30, 2014 comments at 14. 
46  CEERT July 2, 2014 comments at 20. 
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Therefore, SCE’s proposal to modify its least-cost, best-fit methodology by 

calculating resource adequacy benefits based on CAISO’s Advisory Estimates of 

Future Resource Adequacy Import Capability is approved.  Furthermore, the 

Commission’s requirement to assume a maximum import capability of 1,400 MW 

from IID Balancing Authority Area as directed in June 7, 2011 ACR and  

D.12-11-016 is removed.   

Accordingly, the Commission’s Energy Division staff shall continue to 

monitor RPS development in the Imperial Valley according to the parameters set 

forth in Appendix A of D.09-06-018.  Consistent with D.12-11-016, PG&E, SCE, 

and SDG&E shall provide a specific assessment of the offers and contracted 

projects in the Imperial Valley region in future RPS Procurement Plans filed with 

the Commission pursuant to §§ 399.11 et seq. until directed otherwise.   

In its final 2014 RPS Procurement Plan, SCE’s least-cost, best-fit 

methodology that calculates resource adequacy benefits based on CAISO’s 

Advisory Estimates of Future Resource Adequacy Import Capability is approved.  

Furthermore, in their final RPS Procurement Plan, PG&E and SDG&E shall, as 

applicable, remove the assumption of a maximum import capability of 1,400 MW 

from IID Balancing Authority Area adopted in the June 7, 2011 ACR and  

D.12-11-016 and may base its resource adequacy calculations on CAISO’s 

Advisory Estimates of Future Resource Adequacy Import Capability.   

5. Modifications to the RPS Bid Solicitation 
Protocols and Pro Form Contracts 

Pursuant to § 399.13(a)(5)(C) and in response to the March 26, 2014 ACR, 

PG&E, SCE, and SDG&E submitted solicitation protocols and pro forma 
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contracts as part of their draft 2014 RPS Procurement Plans.47  These solicitation 

protocols and pro forma contracts included, among other things, the following 

information: solicitation goals, bid eligibility requirements, terms for 

participating in the solicitations, descriptions of the solicitation process, 

descriptions of LCBF bid evaluation methodologies, and pro forma agreements.   

The bid solicitation protocols seek to provide specific information on the 

parameters of the forthcoming RPS solicitation.  More specifically, the bid 

solicitation protocols state the utilities’ procurement goals for the solicitation and 

desired deliverability characteristics of the resources it intends to procure, such 

as, online date and locational preferences, and other statutory or Commission-

mandated requirements. 

In contrast to the 2013 bid solicitation protocols, the 2014 bid solicitation 

materials include several new protocols, including reducing the minimum size 

for project eligibility and revisions to Time-of-Delivery (TOD) factors.  The 

utilities also submit modifications their pro forma contracts.  We address the 

following modifications:  whether utilities should have the right to review and 

either accept or reject project design changes, tax incentive provisions, whether 

project developers must exclusively negotiate with one IOU, contract rules 

applicable to excess deliveries by generators, and contract provisions for 

economic curtailment.  These modifications and the extent to which we accept 

these modifications are addressed below.   

                                              
47  SDG&E submitted on June 14, 2013. 
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5.1. Solicitation Documents – Commission 
Approval Required to Modify 2014  
Solicitation Documents 

In today’s decision, we clarify that an IOU may modify the solicitation 

materials approved under 399.13(a)(1) today with Commission approval. 

In its 2014 draft RPS Plan, PG&E states, 

Given the dynamic nature of the renewables industry, market, and 
regulatory environment, PG&E may make modifications to the 2014 
Solicitation Protocol and 2014 RPS Form PPA (Power Purchase 
Agreement) as market conditions evolve prior to solicitation 
issuance in order to minimize operational challenges, maximize the 
value of projects to PG&E customers, and minimize any potential 
future contract disputes.48 

 CalWEA claims that PG&E’s statement is inconsistent with the 

Commission’s statutory obligations under § 399.13 to review and approve RPS 

procurement plans.49   

We clarify that, after an IOU obtains § 399.13 approval of an RPS 

Procurement Plan, any changes to the solicitation materials or other documents 

included therein must be first approved by the Commission.  Nothing in statute 

prevents the Commission from approving changes to the RPS procurement plans 

after the Commission “accepts, modifies, or rejects” the RPS Plans under  

§ 399.13(a)(1).   

Accordingly, in the final RPS Procurement Plans filed pursuant to the 

schedule adopted herein, PG&E, SCE, and SDG&E shall represent that 

                                              
48  PG&E June 4, 2014 Draft RPS Procurement Plan at 70.  
49  CalWEA July 2, 2014 comments at 2-3. 
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Commission approval is required to change the solicitation material after the 

Commission approves the RPS Procurement Plans under § 399.13(a)(1).  

5.2. Reducing the Minimum Size Threshold 
for Project Eligibility 

In today’s decision, we accept the proposal by SCE to reduce the minimum 

size threshold for project eligibility to 500 kW.  We do not accept SCE’s 

suggestion that we modify the RPS Program now to accommodate any future 

decision by the Commission related to SB 43 and programs referred to as green 

tariff programs.  

In SCE’s amended draft RPS Plan, SCE proposes to reduce the minimum 

project size eligible to bid into the 2014 RPS solicitation from 1.5 MW to 500 kW 

to conform to the project size defined in its Green Rate Program pending before 

the Commission in the consolidated proceeding of Application (A.) 12-01-008, 

A.12-04-020, and A.14-01-007.50  Parties did not file comments on this issue.   

The IOUs also requested the authority to conform the RPS Program to the 

green tariff programs pursuant to SB 43 that the Commission may adopt at a 

future date.   

We permit the IOUs to reduce the minimum project size to 500 kW.  We do 

not make this modification, however, to conform the RPS Program to any green 

tariff program that may be adopted by the Commission.  Instead, we make this 

change in an effort to provide smaller projects with additional market 

opportunities.  While we have, in the past, made an effort to establish a 

minimum size of the RPS Program so as not to overlap with the Feed-In Tariff 

Program, today we find that permitting multiple bidding forums may strengthen 
                                              
50  SCE’s August 20, 2014 Amended Draft 2014 RPS Procurement Plan at 50. 
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the market for smaller projects.51  SCE may be suggesting that projects of 500 kW 

could seek to bid into the 2014 RPS solicitations, and we do not seek to 

discourage the participation of smaller projects in the RPS annual solicitation.  

Therefore, we decrease the minimum project size to 500 kw for all future 

solicitations. 

We decline the request to provide IOUs with the authority to modify the 

RPS Program to conform to any SB 43 green tariff program and direct the IOUs 

to seek any needed conforming changes after the Commission adopts a green 

tariff program. 52  

Accordingly, in the final 2014 RPS Procurement Plans to be filed with the 

Commission pursuant to the schedule adopted herein, PG&E, SCE, and SDG&E 

shall reduce the minimum threshold for project size eligibility to 500 kW.  The 

modification shall apply in all future RPS Procurement Plans until the 

Commission directs otherwise.   

5.3. Time-of-Delivery Factors 
In today’s decision, we accept the proposal by SCE to rely on one set of 

TOD factors.  We also accept PG&E’s proposal to rely on two sets of TOD factors, 

one set of TOD factors for energy-only and another set of TOD factors for Full 

Capacity Deliverability Status (FCDS).  We do not accept SDG&E’s proposal to 

rely on the flat TOD factor of 1.0 for purposes of contract pricing.  With respect to 
                                              
51  D.12-11-016, Decision Conditionally Accepting 2012 Renewables Portfolio Standard Procurement 
Plans (November 8, 2012) at 44. 
52  See, consolidated Application proceeding, A.12-01-008, A.12-04-020, and A.14-01-007 filed by 
PG&E, SCE, and SDG&E.  On September 30, 2013, the governor signed SB 43 (Wolk, Stats. 2013, 
ch. 413) (known as the California Shared Renewable Bill) and codified in § 2833(d)(1).  The law 
requires that the three IOUs together procure 600 MW renewable projects of 20 MW or less by 
2020, although 100 of that mandate must be met by 1 MW or less.  
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all future updates to TOD factors, we approve of SDG&E’s proposal to grant 

IOUs the authority to apply any Commission-approved updated TOD factors to 

all RPS procurement programs, including, but not limited, to RAM and the  

Feed-In Tariff program,53 known as the Renewable Market Adjustment Tariff 

(Re-MAT).  

TOD factors are applied to contract prices to reflect the higher value of 

generation supplied during on-peak hours and the lower value of generation 

supplied during off-peak hours.  TOD factors are also applied in LCBF.  

SCE proposes one set of TOD factors that apply to all projects consistently, 

regardless of deliverability status, technology, or any other characteristics.   

In 2013, we approved SCE’s request to differentiate TOD factors based on 

whether the project was energy-only or FCDS. 

SDG&E proposes to revise its TOD factors to a flat amount of 1.0 across all 

TOD factors for the purpose of contract pricing.54  SDG&E proposes to continue 

to use differentiated TOD factors in the LCBF project valuation process to 

identify the resources that best correspond with portfolio needs.55  SDG&E states 

that its flat amount proposal will result in a flat TOD factor for contracts going 

forward but that this change will make no difference in the amount paid to 

developers.  SDGE supports its proposal on the basis that a Flat TOD will serve 

to discourage over-generation during peak periods.56  This proposal is made to 

                                              
53  The Feed-In Tariff program or Re-MAT was implemented by the Commission in D.12-05-035, 
as modified, pursuant to § 399.20 
54  SDG&E June 6, 2014 Draft RPS Procurement Plan at 28. 
55  SDG&E June 6, 2014 Draft RPS Procurement Plan, Attachment A at 27-29. 
56  SDG&E June 6, 2014 Draft RPS Procurement Plan at 28. 
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address efforts by generators to minimize the cost of their bid by providing a 

generation profile that places more generation in the off-peak hours than is 

realistic.57   

SDG&E also requests the Commission’s authority to update its TOD 

factors and to apply these updated factors to all renewable generation programs 

so that TOD factors match in all renewable procurement programs.58 

SCE implemented the use of different TOD factors for FCDS and  

energy-only projects in its 2013 RPS solicitation, but SCE’s experience with the 

use of two sets of TOD factors revealed that, in certain instances, disincentives 

were created for certain technologies to switch to FCDS and also resulted in wind 

facilities receiving less revenue despite the additional benefits in the form of  

RA benefits.59  SCE suggests that switching back to a single set of TOD factors 

that apply to all projects will ensure that different technologies are treated 

consistently with respect to obtainment of FCDS.60  CalWEA supports SCE’s 

proposal and encourages the Commission to direct the other two IOUs to do the 

same.61  SCE also revised its TOD factors in other ways, such as revising the 

definition of peak period to later in the day based on the results of the 2013 Loss 

of Load Expectation study.62 

                                              
57  SDG&E June 6, 2014 draft RPS Procurement Plan at 27; SDG&E 2013 RPS Procurement Plan 
at 37. 
58  SCE June 4, 1024 Draft RPS Procurement Plan at 51-52. 
59  SCE June 4, 2014 Draft RPS Procurement Plan at 18-19. 
60  SCE June 4, 2014 Draft RPS Procurement Plan at 19.  
61  CalWEA July 2, 2014 comments at 10-11. 
62  SCE June 4, 2014 Draft RPS Procurement Plan at 52.  
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PG&E prefers to continue to rely on two different sets of TOD factors, one 

for energy-only and another set for FCDS.   

Regarding SDG&E’s proposal, we appreciate SDG&E’s efforts to balance 

the interests of ratepayers and project developers.  However, we decline to adopt 

the proposal for a flat TOD factor of 1.0 at this time because further insights into 

the impacts on generation are needed.  SDG&E is directed to submit revised 

TOD factors or rely on those factors already approved in 2013.  

We accept SDG&E proposal to provide the IOUs with authority to update 

their TOD factors across all programs to maintain consistency because this will 

promote fairness.   

We accept SCE’s proposal to rely on one set of TOD factors.  We find that 

SCE’s proposal provides a potentially straightforward means of discouraging 

manipulation of the bid prices and generations profile. 

We will permit PG&E to continue to use two sets of TOD factors and to 

update these TOD factors.  While we see benefits in SCE’s proposal to rely on a 

single set, we also view each IOU’s proposals as meeting its unique resource and 

market needs.  For this reason, we refrain from requiring uniformity on this 

issue. 

We will revisit TOD factors in 2015. 

Accordingly, in the final 2014 RPS Procurement Plans, PG&E is authorized 

to rely on two sets of TOD factors, energy-only and FCDS as set forth in its 2014 

draft RPS Procurement Plan.  SCE is authorized to rely on a single set of TOD 

factors as set forth in its 2014 draft RPS Procurement Plan.  SDG&E shall update 

its TOD factors and remove the flat-rate component.  In addition, PG&E, SCE 

and SDG&E are authorized to file Tier 1 Advice Letters, as needed, to request the 
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Commission to approve of conforming TOD factors across all their RPS 

procurement programs.   

5.4. Project Design Changes 
In this decision, we approve SCE’s proposal to incorporate a provision in 

its pro forma contract regarding project design changes.  Additionally, we permit 

PG&E and SDG&E to incorporate a similar provision. 

SCE proposes to include a provision in its 2014 RPS pro forma contract 

that provides SCE the right to review material changes to the generating facility 

and accept or reject the changes at its sole discretion.63 

IEP objects to SCE’s proposed modification asserting that allowing SCE 

absolute veto power over all material design changes is unreasonable and, as 

drafted, gives SCE too much authority over the design of projects.64  In 

comments, IEP alternatively suggests SCE be required to identify and justify the 

types of design changes that affect its interests under the Power Purchase 

Agreement (PPA) and that the proposed language be modified to remove 

references to “sole discretion,” and instead require SCE to “reasonably exercise 

its discretion.”   

In response, SCE states that the proposed modification is clarifying 

language that does not represent an expansion of its rights compared to its 2013 

RPS pro forma agreement.65  SCE states that it is reasonable that sellers not have 

the right to make material design changes because SCE selects projects based on 

                                              
63  SCE August 20, 2014 Amended Draft RPS Procurement Plan, Appendix G.1 - Pro Forma, 
Section 3.11(d). 
64  IEP July 2, 2014 comments at 8. 
65  SCE July 30, 2014 reply comments at 11. 
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a competitive bidding process and material changes after selection and execution 

may harm SCE’s customers, as changes may increase ratepayer costs or diminish 

the PPA’s value.  Additionally, SCE states that the modification has previously 

been approved for its RAM 5 pro forma agreement.66  

We agree with SCE that the proposed modification to Section 3.11(d) of its 

2014 RPS Procurement pro forma contract is a clarification and, moreover, we 

find it reasonable for SCE to have the right to review and accept or reject material 

changes at its sole discretion.  The generating facility information referred to in 

Section 3.11(d) includes, but is not limited to, project site location, photovoltaic 

module specification, and major electrical equipment specification.  These project 

design details are set forth in the executed PPA, and as such, we agree that SCE 

has the right to review and accept or reject the design changes.  Not only does 

SCE evaluate a project based on a certain design but the Commission approves 

the contract expecting a certain value and cost to ratepayers.  Additionally, a 

design change would be an amendment to the contract which requires SCE 

consent and could also require Commission approval. 

Accordingly, in the final 2014 RPS Procurement Plans to be filed with the 

Commission pursuant to the schedule adopted herein, SCE is permitted to 

include the proposed modification to Section 3.11(d) of its 2014 RPS Procurement 

pro forma agreement.  Additionally, PG&E and SDG&E are permitted to include 

similar provisions in their final 2014 RPS Procurement Plans. 

                                              
66  SCE July 30, 2014 reply comments at 11, referring to California Public Utilities Commission 
(CPUC) Resolution E-4655 at 26. 
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5.5. Tax Incentives 
We reject SCE’s proposal to remove language related to expiring federal 

tax credits (the Investment Tax Credit and the Production Tax Credit)67 in the  

pro forma contract.   

In its 2013 pro form contract, SCE provided for the possible extension of 

the commercial operation deadline of a project and/or a termination right for 

sellers in the event federal tax credit legislation was not extended beyond 2016 

on terms similar to those available to project at the time the contract is 

executed.68  In its 2014 RPS draft Plan, SCE removes references to the federal tax 

credits because for a seller to qualify for the Investment Tax Credit, in the credit’s 

current form, the project must achieve commercial operation by a date it deems 

largely unattainable, December 31, 2016.69  Achieving operation by this date is 

unlikely given the expected timing of a 2014 RPS solicitation but not impossible.  

SCE removes the provisions regarding the Production Tax Credit because that 

tax credit, in its current form, expired.70 

IEP states that removal of the provisions is shortsighted and may cause 

unnecessary complications during contract negotiation.71  IEP recalls that the 

Investment Tax Credit and Production Tax Credit have lapsed in the past and 

                                              
67  The Investment Tax Credit is a federal tax credit for eligible renewable and other 
technologies.  26 U.S.C. § 48.  
68  SCE June 4, 2014 Draft RPS Procurement Plan at 51-52. 
69  SCE June 4, 2014 Draft RPS Procurement Plan at 51-52. 
70  SCE June 4, 2014 Draft RPS Procurement Plan at 51-52; SCE July 30, 2014 reply comments  
at 13. 
71  IEP July 2, 2014 comments at 8-9. 
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subsequently been extended by new federal legislation.  IEP states that Congress 

may extend the credits again, beyond 2016.72   

We reject SCE’s proposal to remove the provisions. Since it is still 

potentially feasible for some projects to qualify for the available tax credits and 

since there is a history of last-minute changes to these federal tax credit 

provisions, we find it premature to remove this language now but may revisit 

this next year.    

Accordingly, in the final 2014 RPS Procurement Plans to be filed with the 

Commission pursuant to the schedule adopted herein, PG&E, SCE, and SDG&E 

shall not remove the provisions related to the federal tax credits, the Investment 

Tax Credit and the Production Tax Credit.  

5.6. SDG&E’s Request to Not Hold a  
2014 Solicitation & Update  
Solicitation Materials 

In its June 6, 2014 draft RPS Procurement Plan, SDG&E requests not to 

hold a 2014 RPS Solicitation.  We accept this request for 2014.  SDG&E is required 

to first seek the Commission permission before entering into any bilateral 

contracts during the time period covered by SDG&E’s 2014 RPS Procurement 

Plan.  In addition, should SDG&E determine that an RPS solicitation is needed 

during the time period covered by the 2014 solicitation cycle, SDG&E is required 

to first seek Commission permission.    

Each utility remains responsible for meeting its RPS Program procurement 

requirements.  The Commission implemented these requirements, as directed by 

statutory law, in D.11-12-020.    

                                              
72  IEP July 2, 2014 comments at 8-9. 
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SDG&E explains that for Compliance Period 2011-2013, SDG&E has met its 

obligations, has filed all required compliance documentation, and it is waiting 

for confirmation from the Commission.73  Regarding Compliance Period 2014-

2016, SDG&E expects it will meet its RPS goals with generation from executed 

contracts and deliveries from utility-owned generation.74  Regarding Compliance 

Period 2017-2020, based on current probability-weighted RPS position forecast, 

SDG&E states that it may not require additional procurement and will continue 

to monitor a multitude of factors to assess its future needs.75  In further 

explaining its approach to meeting the RPS goals of Compliance Period  

2017-2020, SDG&E states that the level of new purchases required will be a 

function of portfolio performance and will be subject to the level of banking, if 

any, related to potential excess procurement in Compliance Period 2014-2016 into 

Compliance Period 2017-2020.   

SDG&E also states its intention to fill any remaining RPS need with viable 

low-cost opportunity from future solicitations, bilateral transactions, and 

potential investments, and will continue to procure from mandated programs to 

the extent required.  SDG&E intends to manage potential over-procurement by 

banking it for future compliance needs, terminating contracts where conditions 

precedent are not met or where mutual agreement is reached, and/or selling 

excess procurement. 76  Should SDG&E determine that it has an unmet RPS need 

                                              
73  SDG&E June 6, 2014 Draft RPS Procurement Plan at 16. 
74  SDG&E June 6, 2014 Draft RPS Procurement Plan at 16. 
75  SDG&E June 6, 2014 Draft RPS Procurement Plan at 16. 
76  SDG&E June 6, 2014 Draft RPS Procurement Plan at 15. 
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during the 2014 solicitation cycle, SDG&E should file a motion in this 

proceeding.  

While SDG&E does not anticipate the need to hold a solicitation, it offers 

updates to the solicitation materials used in 2013 in an effort to keep these 

materials current.   

We find SDG&E’s evaluation of its current RPS procurement needs relative 

to its request not to hold a 2014 solicitation is reasonable.  Should SDG&E 

determine that an RPS solicitation or bilateral contracts are needed during the 

time period covered by the 2014 solicitation cycle, SDG&E is directed to first seek 

Commission permission in a manner consistent with the Commission’s Rules of 

Practice and Procedure.  The authorization granted today solely exempts SDG&E 

from the annual solicitation requirement for one year, 2014.  SDG&E will present 

another RPS procurement scenario in 2015. 

 In addition, we agree with SDG&E that updating its solicitation materials 

and pro forma contract is important even if no solicitation is planned for 2014, 

and we approve of the changes as discussed elsewhere in this decision.  

Updating these documents will promote transparency.  

Accordingly, SDG&E is authorized not to hold a 2014 RPS solicitation and 

shall indicate in its Final 2014 RPS Procurement Plans to be filed pursuant to the 

schedule adopted herein that it will seek permission from the Commission to 

procure any amounts, other than amounts separately mandated by the 

Commission (i.e., Feed-In Tariff and RAM), during the time period covered by 

the 2014 solicitation cycle.  SDG&E shall file a final 2014 RPS Procurement Plan 

with updated solicitation material even though no solicitation is scheduled for 

2014.  This authorization to not hold a solicitation only applies for one year. 
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5.7. Shortlist Exclusivity 
In today’s decision, we reaffirm our finding in D.13-11-024 that the 

contract negotiating arrangement referred to as shortlist exclusivity will not be 

permitted.77 

Shortlist exclusivity, as used here, refers to that point in time during the 

contract negotiation process when sellers (with projects on more than 

one utility’s shortlist) are only permitted to negotiate with one potential 

buyer/utility.  This arrangement could be described as the seller offering 

exclusive negotiating rights to the utility.78  This arrangement was first addressed 

by the Commission in D.04-07-029.79  At that time, we found that exclusivity was 

needed to prevent sellers from seeking increasingly higher prices from multiple 

utilities during the negotiation process since the renewable generation market 

was relatively small.80  We modified our position in D.13-11-024.  Now, utilities 

cannot require shortlist exclusivity.   

SCE suggests that the Commission again permit shortlist exclusivity for a 

limited period time, 90 days during contract negotiation. SCE makes this 

proposal in conjunction with its proposal to restrict the size of its solicitation 

shortlist to the most competitive projects based on quantitative and qualitative 

                                              
77  D.13-11-024, Decision Conditionally Accepting 2013 Renewables Portfolio Standard Procurement 
Plans and Integrated Resource Plan and On-Year Supplement (November 20, 2013) at 31-32. 
78  D.13-11-024, Decision Conditionally Accepting 2013 Renewables Portfolio Standard Procurement 
Plans and Integrated Resource Plan and On-Year Supplement (November 20, 2013) at 31-32. 
79  D.04-07-029, Opinion Adopting Criteria for the Selection of Least-Cost and Best-Fit Renewable 
Resources (July 8, 2004). 
80  D.04-07-029, Opinion Adopting Criteria for the Selection of Least-Cost and Best-Fit Renewable 
Resources (July 8, 2004) at 8.  

.  
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characteristics.81  SCE proposes to add shortlist exclusivity to promote full 

realization of the benefits of limiting its shortlist to projects with which it is likely 

to execute a contract.82 

In response to SCE’s request, we affirm our finding in D.13-11-024 that 

utilities shall not require shortlist exclusivity as part of the shortlist and contract 

negotiation process because the RPS solicitation process is highly competitive 

and involves many potential sellers.83  As a result, in a highly competitive 

market, there is less risk that sellers will be in a position to obtain a higher price 

by simultaneously negotiating with more than one utility.84  SCE claims that this 

rationale is not applicable to the more selective shortlisting process set forth in its 

2014 draft RPS Plans because instead of proposing exclusivity out of concern of 

high prices, SCE claims that it is proposing exclusivity to promote reduced 

transaction costs.85   

SCE may be correct that exclusivity will reduce transaction costs but we 

continue to find it an unnecessary restriction on the market based on the current 

level of competition.   

Accordingly, consistent with D.13-12-024, in the final 2014 RPS 

Procurement Plans to be filed with the Commission pursuant to the schedule 

                                              
81  SCE June 4, 2014 Draft RPS Procurement Plan at 48. 
82  SCE June 4, 2014 Draft RPS Procurement Plan at 49. 
83  D.13-12-024, Decision Conditionally Accepting 2013 Renewables Portfolio Standard Procurement 
Plans and Integrated Resource Plan and On-Year Supplement (November 20, 2013) at 31-32. 
84  D.13-12-024, Decision Conditionally Accepting 2013 Renewables Portfolio Standard Procurement 
Plans and Integrated Resource Plan and On-Year Supplement (November 20, 2013) at 31-32. 
85  SCE June 4, 2014 Draft RPS Procurement Plan at 49. 
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adopted herein, PG&E, SCE, and SDG&E are not authorized to require shortlist 

exclusivity as part of the contract negotiating process.  

5.8. Excess Deliveries 
In this decision, we approve of SCE’s request to modify its pro forma 

contract terms related to excess deliveries as well as PG&E’s and SDG&E’s 

similar requests on the basis that the modified contract terms propose a  

reasonable means to control expected contract costs. 

SCE proposes to reduce the amount of contract capacity for which it will 

pay a seller from 110% of contract capacity to 100% of contract capacity.86  

Additionally, SCE proposes to modify how the amount to be paid for deliveries 

in excess of 115% of the expected annual net energy production will be 

calculated.87  Instead of SCE paying the seller 75% of the contract price, SCE 

proposes that the seller be paid CAISO revenues and costs for the excess 

deliveries.  PG&E and SDG&E have similar excess delivery pro forma contract 

terms that adjust the amount a seller is paid for excess deliveries.88 

SCE states that the changes to its excess capacity provision will limit 

customer exposure to incremental costs and that, if a seller would like to produce 

                                              
86  SCE August 20, 2014 Amended Draft RPS Procurement Plan, Appendix G.1, pro forma 
contract at Section 1.06(c)(i). 
87  SCE August 20, 2014 Amended Draft RPS Procurement Plan, Appendix G.1, pro forma 
contract at Section 1.06(c)(ii). 
88  PG&E August 20, 2014 Amended Draft RPS Procurement Plan, Appendix 4, pro forma 
contract at Section 4.4 and SDG&E 2014 Draft RPS Procurement Plan, Appendix 6, pro forma 
contract at Section 4.2. 
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more energy, then they should offer a higher contract capacity during the 

bidding process.89   

In comments, PG&E supports SCE’s proposed terms because it is one way 

in which IOUs can ensure that sellers do not intentionally overbuild their 

facilities with the expectation that they can deliver the excess generation.90  IEP 

states that the modification is not needed because the seller’s interconnection 

agreement already includes limitations and that intermittent resources cannot 

predict their energy generation with absolute precision.91  IEP also states that the 

proposal produces a windfall for SCE because SCE would be paying nothing but 

would still be receiving a renewable energy credit that could be used to meet its 

RPS requirements.92  SCE agrees with IEP that the interconnection agreement has 

limitations and, as a result, SCE states that it has now modified the provisions to 

better align with interconnection agreements.93 

SCE presents a similar rationale for modifying its excess delivery terms as 

it makes for its excess capacity modification.  SCE states that the modifications to 

its excess deliveries terms related to annual net energy production reduce 

incentives for sellers to over-install capacity that cause excess costs to 

ratepayers.94  IEP opposes the excess delivery terms asserting that SCE’s 

approach fails to incent maximum level of energy production from RPS-eligible 

                                              
89 SCE August 20, 2014 Amended Draft RPS Procurement Plan at 58. 
90 PG&E July 30, 2014 reply comments at 29. 
91 IEP July 2, 2014 comments at 5. 
92 IEP July 2, 2014 comments at 5.   
93  SCE July 30, 2014 reply comments at 8. 
94  SCE August 20, 2014 Amended Draft RPS Procurement Plan at 59. 
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resources.95  Additionally, IEP recommends that the Commission should 

maintain SCE’s 2013 pro forma contract provisions or adopt one of IEP’s 

alternate suggestions.96  In support of SCE’s provisions, PG&E states that the 

provisions reasonably accommodate for weather variation and that SCE’s 

proposed provision in combination with contract capacity and the guaranteed 

energy production provisions represent lower and upper bounds of contract 

volumes.97   

We find the excess delivery terms proposed by SCE, PG&E and SDG&E 

reasonable on the basis that the seller and utility agree on a contract quantity and 

it is reasonable to expect that the seller will construct a facility consistent with the 

terms of the contract.  Additionally, we find it reasonable that the contracts have 

both lower and upper bounds for energy deliveries.  When executing a contract, 

the seller and buyer agree to certain terms, including capacity and expected 

generation.  Additionally, the utility assumes a certain amount of generation 

when calculating future procurement needs.  While deliveries may reasonably 

vary for weather or other issues, we find the terms reasonably accommodate 

such variations and that the proposed terms reasonably limit ratepayer exposure 

to excess costs due to excess deliveries of a particular contract and/or excess 

procurement from inaccurate renewable net short forecasts.  Moreover, the IOUs 

should reasonably administer and enforce the contracts such that if sellers are 

not abiding by the terms of the contract, ratepayers are not subject to excessive 

costs or other harms. 
                                              
95  IEP July 2, 2014 comments at 7. 
96  IEP July 2, 2014 comments at 7. 
97  PG&E July 30, 2014 comments at 30. 
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Accordingly, in the 2014 RPS Procurement Plans filed with the 

Commission pursuant to the schedule adopted herein, PG&E, SCE, and SDG&E 

are authorized to incorporate the excess delivery terms set forth in the draft 

plans. 

5.9. Economic Curtailment 
Today, we approve of the utilities’ curtailment terms and conditions set 

forth in their proposed 2014 RPS pro forma contracts.  Additionally, we accept 

SCE’s proposal to require two bid offer variants related to economic curtailment.  

We also require PG&E to modify its solicitation protocol to require at least two 

economic curtailment variants for each bid and to clarify how it will value 

economic curtailment.  In addition, we require the utilities to include in their 

2014 RPS solicitation shortlist reports the curtailment variants received and how 

the amount of curtailment offered impacted the utilities’ shortlisting of bids.  

The Commission first addressed economic curtailment in D.11-04-030, 

which approved the utilities’ 2011 RPS Procurement Plans.  The Commission 

additionally addressed the issue in D.13-11-024 in approving of the utilities’ 2013 

RPS Procurement Plans.  In those decisions, we focused on how the terms would 

allocate risk between the seller, buyer, and ratepayer and emphasized that the 

terms should reduce ratepayer exposure to negative locational marginal pricing 

and result in a financeable contract.  As a result of experience with previous 

terms and CAISO updating its tariff due to Order 764 of the Federal Energy 

Regulatory Commission (FERC), the utilities now state it is necessary to modify 

their economic curtailment terms and conditions.   

PG&E, SCE, and SDG&E address the issue of curtailment several times in 

their 2014 RPS Procurement Plans.  First, the utilities address curtailment in 

terms of meeting their RPS requirements and Renewable Net Short Calculations.  
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Both PG&E and SCE note that they account for curtailment in their forecasts for 

expected generation.98  Additionally, SDG&E reports that it observed increases in 

the frequency of negative locational marginal pricing, which resulted in 

curtailment of resources.99     

PG&E, SCE, and SDG&E also address the issue of curtailment in their 

updated pro forma contract included with their draft 2014 RPS Procurement 

Plans.  These 2014 RPS Procurement Plans include modified provisions 

regarding economic curtailment.  The proposed economic curtailment terms vary 

between the utilities.  PG&E’s pro forma contract includes provisions for the 

seller and buyer to agree to the number of hours that may be curtailed per year 

and the amount to be paid for the energy that would have been delivered, if not 

curtailed.100  SCE’s 2014 pro forma contract reflects that either up to  

50 hours per year of unpaid economic curtailment rights and any hours above  

50 will be compensated at the contract price or unlimited economic curtailment 

rights that will be compensated at the contract price.101  Similarly, SDG&E’s 2014 

pro forma contract reflects unlimited economic curtailment rights and SDG&E 

                                              
98  PG&E’s June 6, 2014 Draft 2014 RPS Procurement Plan at 53 and SCE’s August 20, 2014 
Amended Draft 2014 RPS Procurement Plan at 32. 
99  SDG&E’s June 4, 2014 Draft 2014 RPS Procurement Plan at 30. 
100  PG&E’s August 20, 2014 Update to Draft RPS Procurement Plan, Appendix 4,  
Section 3.1(o); and PG&E’s protocol instructs that the PG&E pro forma PPA requires unlimited 
curtailment, but will accept offers with a minimum of 250 hours per year of economic 
curtailment (PG&E’s Draft 2014 RPS Procurement Plan), Appendix H, at 28. 
101  SCE’s August 20, 2014 Amended Draft RPS Procurement Plan, Appendix G.1,  
Section 3.12(g). 
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will pay the contract price for any generation that would have occurred if not 

economically curtailed.102    

The third reference to economic curtailment occurs when PG&E and SCE 

incorporate economic curtailment in their solicitation protocols with regards to 

how offers are to be submitted and how they will be evaluated.  In its RPS 

solicitation protocol, SCE requires bidders to provide offers with two variants 

where one offer variant includes 50 hours of unpaid curtailment and the other 

variant is for paid unlimited curtailment.103  Additionally, both PG&E and SCE 

incorporate economic curtailment in their least-cost, best-fit methodologies.  Both 

PG&E and SCE consider economic curtailment in the least-cost, best-fit 

calculation of an offer’s energy value.104  PG&E also considers the amount of 

curtailment hours offered by a bidder as an element of its portfolio adjusted 

value.105  

Parties provide comments on the various PPA terms and SCE’s bidding 

requirements regarding the ability to obtain financing based on the pro forma, 

the complexity of terms and the bidding requirements, fairness of the terms to 

sellers, the lack of inclusion of the production tax credits, and lack of clarity 

regarding how offers will be evaluated and economic curtailment terms 

operationalized.  Specifically, CalWEA, LSA, and IEP object to unlimited 

curtailment provisions because they were previously rejected and because 
                                              
102  SDG&E’s June 4, 2014 Draft RPS Procurement Plan, Appendix 6, pro forma PPA  
Section 3.4. 
103  SCE’s August 20, 2014 Amended Draft RPS Procurement Plan, Appendix F.1 at 11. 
104  PG&E’s June 6, 2014 Draft RPS Procurement Plan, Attachment K at 3 and SCE’s Amended 
Draft 2014 RPS Procurement Plan, Appendix I.1 at 4. 
105  PG&E’s June 6, 2014 Draft RPS Procurement Plan, Attachment K at 11. 
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curtailment provisions need to be bound for a contract to obtain financing.106   

SDG&E asserts that its provisions are financeable and that there is a need for 

unlimited curtailment rights because the negative cap on locational marginal 

pricing has increased to -$150/MWh versus the previous -$30/MWh cap 

resulting in increased negative price exposure for the buyer and ratepayer.    

CalWEA, IEP, and Iberdrola also recommend that contracts provisions be 

modified to compensate sellers for expired or soon-to-be expired production tax 

credits because those projects are disproportionately impacted.107  PG&E asserts 

that this is not necessary because PG&E allows sellers to negotiate the price to be 

paid for economically curtailed generation, which could take into consideration 

the expired production tax credits.108  SDG&E agrees with PG&E.109  

Additionally, Reid states that circumstances have not changed from when the 

Commission previously addressed this issue and, therefore, requiring 

compensation for expired production tax credits should be rejected.110  

Finally, LSA comments that it is unclear how PG&E will value bids that 

offer less than full operation flexibility and that SCE’s multiple bidding options 

overly complicate the bidding process.111  In reply comments, SCE states that the 

multiple options do not complicate the bidding process because the options are 

                                              
106  CalWEA July 2, 2014 comments at 7; IEP July 30, 2014 comments at 11; and LSA July 2, 2014 
comments at 2. 
107  CalWEA July 2, 2014 comments at 4; IEP July 30, 2014 comments at 10; and Iberdrola July 2, 
2014 comments at 4. 
108  PG&E July 30, 2014 comments at 23. 
109  SDG&E July 30, 2014 comments at 3. 
110  Reid July 30, 2013 comments at 16. 
111  LSA July 2, 2014 comments at 3. 
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not difficult to understand.112  In addition, SCE agrees, in part, with LSA that 

fewer curtailment options make sense, but that the multiple options could help 

determine the value of a curtailment cap.113  

The Commission is encouraged that the IOUs are addressing and 

incorporating the issue of economic curtailment in multiple aspects of their 2014 

RPS procurement plans.  As referenced above, the utilities note in their 2014 RPS 

procurement plans that they are observing increasing occurrences of negative 

locational marginal pricing and, in some limited instances, working to minimize 

or avoid the need for curtailment.  The utilities should continue to report on such 

observations and actions as well as any analysis and forecasting of curtailment 

needs that are now being completed.  We envision that reports to the Energy 

Division could include the following, as relevant:  

• Written description of any quantitative analysis of 
estimates of the number of hours per year of negative 
market pricing for the next 10 years. 

• Metric used to characterize the incidences of 
overgeneration and negative market price periods. 

• Factors having the most impact on the projected 
increases in incidences of overgeneration and negative 
market price hours. 

• Experience, to date, with managing ratepayer exposure 
to negative market prices. 

• Direct costs incurred to ratepayers, to date, for 
incidences of overgeneration and associated negative 
market prices. 

                                              
112  SCE July 30, 2014 comments at 12. 
113  SCE July 30, 2014 comments at 13. 
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• Overall strategy for managing the ratepayer cost impact 
of increasing incidences of overgeneration and negative 
market prices. 

Additionally, reporting to the utilities’ Procurement Review Group (PRG) 

on frequency of economic curtailment, temporal (annual and daily) trends, 

locational trends, costs, etc., should be done on a regular basis. 

We also expect the utilities to continue to examine causes of negative 

pricing occurrences, opportunities and alternatives to avoid and/or minimize 

economic curtailment, including ways to minimize risk to ratepayers.  

As noted above, the IOUs all propose different pro forma contract 

provisions related to economic curtailment.  The IOUs request contract 

modifications based on experiences related to administering and negotiating 

economic curtailment terms and conditions.  While these changes are consistent 

with IEP’s recommendation that the utilities should fine-tune curtailment 

provisions based on practical experience over time, it is unclear if moving 

towards fully-compensated, unlimited economic curtailment is the best option 

for the ratepayer given that little information exists on the value and cost of the 

provisions, as well as, the need for economic curtailment in the future.    

While the provisions protect ratepayers from negative locational marginal 

pricing, ratepayers are exposed to costs for generation that is never received. 

Overall, though, we agree with the utilities that the provisions, as proposed, do 

provide some ratepayer protection against the risk of negative locational 

marginal pricing and allow the contracts to be financeable.   

As for whether the provisions should be modified to include compensation 

for production tax credits, we agree with Reid, that circumstances have not 

significantly changed from when we first addressed this issue.  As such, the 
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utilities are not required to compensate the seller for production tax credits that 

would have been received if generation were not economically curtailed. 

Further, we agree with LSA that it is not clear how PG&E will value offers 

that include less than full operational flexibility.  Specifically, PG&E’s portfolio 

adjusted value adder description for curtailment hours notes a wide variety of 

costs that this portion of the adder is to account for, including operational costs, 

imbalance energy charges, and ancillary services. It is unclear how the adder will 

be calculated based on these various costs, what references or sources will be 

used in calculating the costs, whether costs will vary based on technology, and 

even whether the amount of curtailed hours offered will affect the adder 

calculation or if the adder is a single value.  Therefore, we direct PG&E to modify 

its 2014 RPS solicitation protocols to clarify how its curtailment hours adder will 

be calculated. 

SCE comments that value exists in having curtailment options based on 

the lack of market data related to the need for economic curtailment.  We agree 

and find that it is reasonable to require multiple variants of an offer for the 

purpose of gaining market information.   

Therefore, PG&E shall modify its 2014 RPS solicitation protocols to require 

bidders to provide two variations of an offer with the variants offering different 

amounts of annual economic curtailment hours.  Additionally, PG&E and SCE 

shall address how pricing and value varied with regards to different curtailment 

hour amounts in their 2014 RPS solicitation shortlist reports and how the amount 

of hours offered affected their proposed 2014 RPS solicitation shortlists.  Further, 

if any additional considerations related to economic curtailment, such as 

viability, project location, transmission, etc. are incorporated into the utilities’ 

shortlisting decisions, those considerations should additionally be reported.  The 
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Energy Division is authorized, if needed, to direct the utilities to adhere to 

specific economic curtailment shortlisting reporting requirements as adopted 

herein. 

Accordingly, PG&E, SCE, and SDG&E shall continue to incorporate and 

describe how expected economic curtailment affects their RPS procurement in 

future RPS procurement plans.  Additionally, the utilities’ terms and conditions 

of the pro forma related to economic curtailment are approved as proposed.  

PG&E shall modify its RPS protocols such that each offer is to include at least 

two variants that offer different amounts of economic curtailment hours.  PG&E 

shall also modify its least-cost, best-fit description of its Curtailment Hours adder 

such that it is clear how bids will be evaluated if they offer less than full 

economic curtailment rights. PG&E and SCE shall include in their 2014 RPS 

solicitation shortlist reports information regarding how the offers’ economic 

variants differed and how economic curtailment was considered in their 

shortlisting processes. 

6. Proposals in March 26, 2014 ACR 
The March 26, 2014 ACR included several proposals regarding the RPS 

Program.  We address these proposals below. 

6.1. Project Development – New RPS Bid 
Solicitation Requirement 

In this decision, we require the IOUs’ bid solicitation materials be modified 

to include a bid requirement that projects have, at a minimum, achieved the 

“application deemed complete” (or equivalent) status under the land use 

entitlement process to be eligible to participate in the 2014 RPS solicitation.  This 

new requirement provides IOUs with an indication of project readiness of the 
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project to move forward and, as such, is a reasonable requirement for projects 

that intend to be successfully developed. 

The March 26, 2014 ACR requested that parties comment on whether, as a 

prerequisite showing, projects should complete the Initial Study portion of its 

environmental review under California Environmental Quality Act (CEQA) 

and/or under the National Environmental Quality Act (NEPA) before 

participating in the annual RPS solicitations.   

In comments, most parties recommend against adopting the proposed 

requirement.114  Parties opposing the proposed requirement of having a 

completed the CEQA or NEPA Initial Study state that the requirement is 

unnecessary from a project viability perspective because now projects are 

showing increased viability, the project viability calculator (PVC) incorporates a 

project’s permitting progress, contracts have project development milestones, 

and projects are required to have a Phase II transmission study (or equivalent) to 

participate in an RPS solicitation.   

Additionally, parties state that the proposal is unreasonable because not all 

projects have a CEQA or NEPA Initial Study and, as a result, this requirement 

would exclude a significant number of projects from participating in RPS 

solicitations creating a potential for decreased market participants and increased 

costs for ratepayers.  Lastly, opposing parties suggest that the proposed 

requirement will not promote more environmentally benign projects or increased 

project success because only a very few projects terminate based on 
                                              
114  CalWEA July 2, 2014 comments at 16; CEERT July 2, 2014 comments at 22; Iberdrola  
July 2, 2014 comments at 3; IEP July 30, 2014 reply comments at 10; LSA July 2, 2014 comments 
at 7; PG&E July 2, 2014 comments at 16; SCE July 2, 2014 comments at 10; and SDG&E July 2, 
2014 comments at 4. 
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environmental issues or the projects achieves CEQA or NEPA review before 

termination. 

The Nature Conservancy, Defenders of Wildlife, and Natural Resources 

Defense Council (Joint Conservation Parties) jointly support the proposal in 

concept but suggest an alternative requirement of “application deemed 

complete.”  This alternative is also supported by the Farm Bureau.115 The Joint 

Conservation Parties agree with the majority of parties that not all projects 

would have Initial Studies under CEQA or NEPA and suggest that an 

“application deemed complete” (or equivalent) requirement strikes the right 

balance between indicating project readiness and supporting a robust RPS 

market. 

We agree with the Joint Conservation Parties that a requirement to have, at 

a minimum, “application deemed complete” (or equivalent)116 status within the 

land use entitlement process as a prerequisite to participating in the 2014 

solicitation is a reasonable added requirement that could increase overall project 

viability while not unnecessarily restricting project participation in the 

solicitation.  This requirement would mean that a project must submit the 

documentation required by the land use permitting agency showing that the 

project’s application is deemed by the permitting agency to have sufficient 

information to begin the permitting review process.  The Joint Conservation 

                                              
115  Joint Conservation Parties July 2, 2014 comments at 1; Farm Bureau July 30, 2014 reply 
comments at 1. 
116  Local government uses the term “application deemed complete” (California Government 
Code § 65943); California Energy Commission uses the term “data adequate” (Title 20 CCR  
§ 1709); Bureau of Land Management uses the term “completed application” (43 CFR 2804.25). 
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Parties’ recommendation addresses the concerns expressed in comments that not 

all projects have Initial Studies. 

Additionally, while we agree with PG&E regarding recent evidence of 

increased viability in projects and that the PVC addresses some aspects of project 

viability, this added requirement is a demonstrable step toward site control and 

ensures that projects are progressing towards development at the time of 

bidding.  

Finally, as the Joint Conservation Parties state, the requirement would be 

similar to the development of the “discounted core” portfolio of projects in  

R.13-12-010, the Long-Term Procurement Planning proceeding, where projects 

that have a power purchase agreement and a complete (i.e., data adequate) 

application for a major environmental permit are included.117 

Accordingly, in the final 2014 RPS Procurement Plans filed with the 

Commission pursuant to the schedule adopted herein, PG&E, SCE, and SDG&E 

shall modify their 2014 RPS solicitation protocols to require that projects have 

achieved, at a minimum, an “application deemed complete” (or equivalent) 

status within the applicable land use entitlement processes as a prerequisite to 

participating in the 2014 RPS solicitations.  The requirement shall apply to all 

future annual RPS Procurement solicitations until the Commission directs 

otherwise. 

6.2. Resource Adequacy Valuation in RPS  
Least-Cost, Best-Fit Methodology 

In today’s decision, we decline to adopt the March 26, 2014 ACR proposal 

that resource adequacy be valued at zero in the utilities’ LCBF methodologies for 
                                              
117  Joint Conservation Parties July 30, 2014 reply comments at 2. 
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their annual 2014 RPS solicitations.  We do require, however, that the utilities 

report (1) their resource adequacy value price curves and (2) their bid rankings 

using resource adequacy valuations based on net qualifying capacities (NQC) 

and effective load carrying capacities (ELCC).   

The utilities include a valuation of resource adequacy in their least-cost, 

best-fit methodologies. The valuation represents the capacity benefits of each bid 

offer.  In the past, the Commission has been specific regarding how utilities value 

an offer’s resource adequacy.118  More recently, the Commission has allowed the 

utilities considerable flexibility regarding this valuation, as evidenced by the 

utilities’ varying proposed methodologies.119  As part of the Long-Term 

Procurement Plan proceeding, R.13-12-010,120 the Commission also approves and 

directs the utilities’ procurement of capacity. The resource adequacy valued as 

part of least-cost, best-fit evaluations represents capacity that would otherwise 

need to be purchased as directed in the long-term procurement proceeding. 

The March 26, 2014 ACR proposed that utilities account, not only the 

procurement needs to meet or exceed RPS requirements, but also for overall 

energy portfolio needs and system requirements.  The March 26, 2014 ACR 

essentially sought to address the intersection of RPS and LTPP, meaning that the 

utilities’ resource adequacy valuations should reflect findings in the LTPP 

proceeding that, for example, when no need to procure additional  capacity 

                                              
118  D.04-07-029, Establishes Least Cost/Best Fit Bid Ranking Criteria (July 8, 2004) at 20. 
119  SCE’s August 20, 2014 Amended Draft RPS Procurement Plan, Appendix F.1 and PG&E’s 
June 6, 2014 Draft RPS Procurement Plan, Attachment K. 
120  R.13-12-010, Order Instituting Rulemaking to Integrate and Refine Procurement Policies and 
Consider Long-Term Procurement Plans (December 19, 2014). 
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exists, this finding should be reflected by having the utilities value resource 

adequacy at zero in their LCBF methodologies.  

Most parties oppose this proposal. These parties state that a facility’s 

resource adequacy is always valuable regardless of whether a need exists for 

new system capacity.121  Other parties state that resource adequacy is a defined 

product with market value and that the lack of need for resource adequacy will 

be reflected in low resource adequacy values.122  PG&E and IEP add that 

resource adequacy valuation is needed to distinguish between energy-only and 

fully deliverable resources.123  IEP adds that to change resource adequacy 

valuation would undermine developer investments and commitments.124  

Two parties support the proposal, CalWEA and the City and County of 

San Francisco (San Francisco).  These two parties state that resource adequacy 

valuation should align with LTPP which shows system capacity will exceed the 

planning reserve margin for at least the next 10 years.125  San Francisco adds that 

assigning artificially high resource adequacy value creates market distortions 

and encourages investment in resources that are not optimally located and 

require costly transmission upgrades to support deliverability.126  CalWEA 

                                              
121  CEERT July 2, 2014 comments at 21; SDG&E July 2, 2014 comments at 2; SCE July 2, 2014 
comments at 9; Calpine July 30, 2014 reply comments at 4. 
122  LSA July 2, 2014 comments at 6; PG&E July 2, 2014 comments at 13; PG&E July 30, 2014 
reply comments at 19; SCE July 2, 2014 comments at 9; SCE July 30, 2014 reply comments at 7; 
UCS July 30, 2014 reply comments at 13. 
123  PG&E July 2, 2014 comments at 14 and IEP July 30, 2014 reply comments at 8. 
124  IEP July 30, 2014 reply comments at 8. 
125  CalWEA July 2, 2014 comments at 9 and San Francisco comments at 1. 
126  San Francisco July 2, 2014 comments at 3. 
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alternatively proposes that if the ACR proposal is not adopted, the Commission 

should direct the utilities to use ELCC values developed by the consulting 

company, Energy and Environmental Economics (E3), in addition to NQC 

capacity values used; provide both sets of results to the Commission; and the 

Commission should approve the utilities’ shortlists of bids based on rankings 

using ELCC capacity values.127  Several parties oppose CalWEA’s alternative on 

the basis that the Commission has not yet adopted ELCC values.128  

We agree with LSA, PG&E, and SCE that resource adequacy is a defined 

product with market value.  We also agree with PG&E, SCE, and UCS that the 

lack of capacity need should be reflected in low resource adequacy values.  

Further, while ELCC values are being developed by the Commission, the 

Commission has yet to adopt such values.  For this reason, we agree with Reid 

that CalWEA’s suggestion to use ELCC to value resource adequacy should not be 

adopted at this time.  Lastly, we agree with San Francisco, IEP, and CalWEA that 

important decisions related to transmission investments, project development, 

and project investment are based on projects having resource adequacy value.  

Therefore, we do not adopt the March 26, 2014 ACR proposal to adopt a 

zero value for resource adequacy in the utilities’ 2014 least-cost, best-fit 

methodologies.  However, given the importance of resource adequacy valuation 

in the utilities’ least-cost, best-fit methodologies, we direct the utilities to provide 

more detailed reporting of their resource adequacy valuation.   

                                              
127  CalWEA July 2, 2014 comments at 13. 
128  Reid July 30, 2014 reply comments at 17; IEP July 30, 2014 reply comments at 9; LSA July 30, 
2014 reply comments at 5. 
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Accordingly, first, the utilities shall report to their PRGs and the Energy 

Division their resource adequacy price curve forecasts in their shortlist reports 

along with a description of the methodology used to develop the curve to ensure 

that they are consistent with current market resource adequacy values as well as 

LTPP system need forecasts.  The IOUs’ shortlist reports shall also include a 

written explanation of how their resource adequacy price forecast is consistent 

with the market and LTPP forecasts.  Second, while the Commission is 

considering ELCC in a separate proceeding (R.14-10-XXX)),129 it may be 

considered in the RPS proceeding when we re-visit least-cost, best fit 

methodology.  Therefore, we adopt CalWEA’s alternative proposal, in part, and 

direct the utilities to report to their respective PRGs bid rankings using resource 

adequacy valuations based on NQC and ELCC.  The ELCC values used may be 

those developed by E3 or the utility. 

6.3. Renewable Integration Cost Adder – Interim 
Value Adopted 

Today’s decision adopts an interim renewable integration cost adder for 

the utilities to employ until the Commission adopts a more comprehensive 

approach, expected in 2015.  More detailed work must be accomplished by the 

Commission and by the parties before a final valuation methodology is adopted. 

Completing this valuation process is a top priority for the Commission.  To move 

this process forward, the Commission will consider the final methodology in 

                                              
129  The Commission opened R.14-10-XXX, the successor proceeding to R.11-10-023, and closed 
R.11-10-023 at the October 15, 2014 Agenda Meeting.  
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coordination with R.13-12-010, the Long-Term Procurement Planning 

proceeding130 and any other proceeding that may be relevant to the future.  

6.3.1. Background 
The March 26, 2014 ACR sought comments on various issues and 

questions related the Commission’s consideration of a renewable integration cost 

adder for use in the least-cost, best-fit RPS bid evaluation methodologies.131  On 

July 17, 2014, the Energy Division provided the electronic service list in  

R.11-05-005 with eight additional questions to guide comments by parties when 

responding to the renewable integration cost adder issues presented in the 

March 26, 2014 ACR.  On July 30, 2014, parties again filed additional comments 

regarding a renewable integration cost adder. 

We are aware that increases in intermittent renewable generation require 

the grid system to be more operationally flexible to ensure adequate system 

reliability.  The costs associated with making the system more operationally 

flexible are referred in today’s decision as a renewable integration cost adder. In 

short, a renewable integration cost adder would reflect the cost of integrating 

renewable resources onto the grid.   

In the past, we have recognized the importance of this issue but declined 

requests by parties to adopt a renewable integration cost adder until the values 

and methodology were fully explored and vetted in a public forum.132   

                                              
130  R.13-12-010, Order Instituting Rulemaking to Integrate and Refine Procurement Policies and 
Consider Long-Term Procurement Plans (December 19, 2014). 
131  March 26, 2014 ACR at 21-23.  
132  D.13-11-024, Decision Conditionally Accepting 2013 Renewables Portfolio Standard Procurement 
Plans and Integrated Resource Plan and On-Year Supplement (November 20, 2013) at 26-27. 
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In the past several months, the Commission has made significant progress 

in reviewing this complex topic within this proceeding. Nevertheless, more work 

needs to be done.  Parties filed comments and reply comments on various 

proposals on July 2, 2014 and July 30, 2014. 133  Additional information was 

provided in response to the July 17, 2014 questions from the Energy Division. 

The proposals are summarized below. 

6.3.2. Proposals by Parties 
The comments by parties indicate a general consensus on several topics.  

Parties generally agree on what should be accounted for in a renewable 

integration cost adder.  Importantly, a general consensus exists that integration 

costs include both variable and fixed costs, as follows:134 

o Variable costs include: 
• Ancillary services costs for offsetting intra-hour 

variability  
(reg-up/down), 

• Flexible ramping capacity costs for offsetting intra-hour 
forecast error, and 

• Flexible ramping capacity costs for meeting hour-by-
hour and multi-hour capacity needs, 

o Fixed costs include:  costs associated with meeting new 
and perhaps existing long-term flexible capacity 
requirements. 

                                              
133  Calpine July 2, 2014 comments at 13; CalWEA July 2, 2014 comments at 30; LSA July 2, 2014 
comments at 13; Ormat July 2, 2014 comments at 29; SDG&E July 2, 2014 comments at 10. 
134  BrightSource July 2, 2014 comments at 4; Calpine July 2, 2014 comments at 5; CalWEA July 
2, 2014 comments at 19; Ormat July 2, 2014 comments at 19; PG&E July 2, 2014 comments at 2; 
SCE July 2, 2014 comments at 3; and SDG&E July 2, 2014 comments at 5.  LSA did not provide 
specific recommendation, in July 2, 2014 comments. 
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A general consensus among parties also exists on the basic 

parameters for calculating a renewable integration cost adder, which are as 

follows:135 

o Indirect costs associated with integrating renewables 
should only be included (i.e., do not include secondary 
benefits such as ability to hedge against fuel costs); 

o The integration cost adder should be included in the LCBF 
methodology and accounted for on the cost side of the net 
market value equation; 

o The integration cost adder should be developed for each 
major technology and also take into consideration project 
location; 

o The integration cost adder should be based on the contract 
term for the project and an assumed portfolio mix (i.e.,  
40% RPS) that is greater than 33%;136 and 

o The integration cost adders should be dependent on 
portfolio mix and system need and, as a result, must be 
updated regularly. 

In addition, the comments of parties suggest three methodologies 

for calculating a renewable integration cost adder.  These methodologies 

are summarized below:137 

1. Rely on the stochastic modeling approach currently being 
considered in the LTPP proceeding, R.13-12-010, to 

                                              
135  BrightSource July 30, 2014 reply comments at 6; LSA July 30, 2014 reply comments at 10; 
Ormat July 30, 2014 reply comments at 21; PG&E July 30, 2014 reply comments at 10; SDG&E 
July 30, 2014 reply comments at 6; SCE July 30, 2014 reply comments at 3. 
136  This recommendation was made primarily because there has been no need shown for 
incremental flexible capacity in the most recent LTPP findings under a 33% scenario. 
137  Calpine July 30, 2014 reply comments at 10 -11; CalWEA July 30, 2014 reply comments at 19-
38; PG&E July 30, 2014 reply comments at 3-8; Ormat July 30, 2014 reply comments at 26-28; 
SDG&E July 30, 2014 reply comments at 9. 
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calculate renewable integration cost adders through 
deductive production cost modeling. 

2. Rely on market based pricing for calculating costs 
associated with intra-hour and multi-hour variability 
caused by intermittent generation and production cost 
modeling for approximating the long-term cost of 
integrating incremental renewables under higher 
penetration levels; 

• Derive $/MWh from CAISO market cost for regulation, 

• Derive $/MWh from CAISO market from upcoming flexi-ramp 
product in real-time market, 

• Derive $/MWh from CAISO market from Flexible Resource 
Adequacy Criteria Must Offer Obligation (FRACMOO) for meeting 
3-hour system net load ramps. 

• Production cost modeling could be completed by one or many types 
of models (E3 REFLEX model, Astrape SERVM, SCE proprietary, 
etc.). 

3. Rely on publicly available studies for purposes of interim 
values until an approach is agreed upon by parties and 
costs have been calculated.138 

6.3.3. Interim Approach 
Of the methodologies suggested by parties, we are in a position today to 

only consider an interim renewable integration cost adder for the 2014 RPS 

solicitation and LCBF, rather than a final methodology.  The approach adopted 

today shall remain in place until the Commission adopts a different approach, 

which we expect will happen in 2015.  The record development for a final 

methodology is an on-going process and, as of today, is not sufficiently 

                                              
138  SCE July 30, 2014 reply comments at 2-3; PG&E July 30, 2014 reply comments at 13-14. 
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developed to provide a basis for a decision on a final methodology.139  Key data 

points will not be available for the Commission’s consideration for several more 

months, at the earliest.  Many parties recommend an interim approach while the 

issue continues to be examined and refined by the Commission on an in-depth 

basis.140   

We find that an interim approach is reasonable, especially in light of the 

strong interest expressed by both the parties and in the legislature in making 

progress on this issue.141 At the same time, we recognize that an interim value 

may not be as accurate as the results we obtain from a more lengthy and in-depth 

review.  For this reason, the interim approach we adopt today will remain in 

place only until the Commission adopts a more comprehensive approach, 

anticipated in 2015. 

6.3.4. Interim Proposals by PG&E and CalWEA 
In adopting interim values, our goal is to more closely align procurement 

and LCBF methodology with actual costs and benefits resulting from renewable 

resources.  We also recognize that additional work may be needed to refine the 

                                              
139  For example, now under way in R.13-12-010 (Phase 1A) is a discussion of operating 
flexibility studies, which is an important factor in consideration of a final methodology.  
R.13-12-010, Order Instituting Rulemaking to Integrate and Refine Procurement Policies and Consider 
Long-Term Procurement Plans (December 19, 2014). 
140  Parties suggesting that the Commission adopt interim values include IEP July 2, 2014 
comments at 4; BrightSource July 2, 2014 comments at 5; Calpine July 2, 2014 comments at 6; 
CalWEA July 2, 2014 comments at 27; LSA July 2, 2014 comments at 12; Ormat July 2, 2014 
comments at 20; PG&E, July 2, 2014 comments at 3 and 12; SCE July 2, 2014 comments at 3; and 
SDG&E July 2, 2014 comments at 5. 
141  The legislature approved AB 2363 (Dahle, Stats. 2014, ch. 610), to impose a timeline on the 
Commission for consideration and adopting of an integration cost adder.  This bill was 
chaptered on September 26, 2014.  
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result adopted today.  We find that an integration cost adder, even if interim and 

in need of further refinement, will move us toward differentiating among 

various renewable technologies and determining the impact intermittency has on 

system operation and costs.   

The record contains information on calculating interim values.  Two 

parties submitted proposals for interim values, PG&E and CalWEA.  In 

comments, SCE142 offers support for PG&E’s interim proposal.  Calpine and 

LSA143 offer support for CalWEA’s interim proposal.144  

CalWEA’s interim integration cost adder methodology includes a  

short-term, medium-term, and long-term component and, in addition, it is based 

on the ANMV formula considered by the Commission in D.12-11-016.145  The 

ANMV formula is ANMV = (E+C+S) – (P+T+G+I), where E is energy value, C is 

capacity value, S is ancillary services value, P is post-TOD PPA price, T is 

transmission cost adder, and G is congestion cost adder and I is integration cost 

adder.  Specifically, CalWEA proposes that the following calculation and values 

for the short, medium, and long-term components of its proposed integration 

adder methodology: 

                                              
142  SCE July 30, 2014 reply comments at 4.  In D.12-11-016 the Commission adopted the NMV 
formula, and CalWEA refers to this formula as the Adjusted Net Market Value (ANMV).   
D.12-11-016 described the ANMV as also including, ancillary services. The NMV did not.  In 
addition, the “S” (or Ancillary Services) in the ANMV was not adopted in D.12-11-016 due to 
the lack of information.   
143  LSA July 30, 2014 comments at 14; Calpine July 30, 2014 comments at 11. 
144  CalWEA July 2, 2014 comments at 18. 
145 CalWEA July 2, 2014 comments at 18, citing to D.12-11-016, Decision Conditionally 
Accepting 2012 Renewables Portfolio Standard Procurement Plans (November 8, 2012) at 24. 
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• the short-term component can be calculated based on the 
CAISO’s experience with Flexible Ramping Constraints 
and Flexible Ramping Products (discussed in more detail 
below);  

• the medium-term component will not be known in time for 
the 2014 solicitation cycle and, as a result, CalWEA 
proposes a zero value be used for the medium-term 
integration cost; and 

• for the long-term components, CalWEA proposes a zero 
value for procurement aimed at achieving the 33% target in 
2020.146 

We provide more detail on how CalWEA proposes to establish the value 

for the short-term component, since the other two components will be valued at 

zero for purposes of the interim value.  First, CalWEA explains that costs are a 

portion of total costs related to the CAISO’s procurement of Flexible Ramping 

Product (FRP)147 and that information on the CAISO’s Flexible Ramping Product 

is available on the CAISO’s website.148  CalWEA explains that, while Flexible 

Ramping initiative is still being finalized through a CAISO stakeholder process, 

the CAISO has provided proxy costs for Flexible Ramping Products based on the 

costs associated with its Flexible Ramping Constraints (FRC) in its real-time 

market.149  CAISO has a methodology to allocate Flexible Ramping Constraints to 

load and to supply sources and to fixed ramps in self-schedules.  The CAISO 

intends to use this same method to allocate procurement of Flexible Ramping 

                                              
146  CalWEA July 2, 2014 comments at 30. 
147  The FPR addresses the CAISO’s need to maintain power balance in its real-time markets 
(also referred to as RTM).  CalWEA July 2, 2014 comments at 20. 
148  CalWEA July 2, 2014 comments at 20. 
149  CalWEA July 2, 2014 comments at 20. 
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Product costs.  The FRP will replace the FRC.  CalWEA has extended the 

CAISO’s allocation methodology to assign supply-related FRC costs to specific 

supply sources on the basis of each sources’ contribution to 10 minute changes in 

uninstructed imbalance energy (UIE), based on the data on 10 minute changes in 

the UIE by supply sources in the CAISO’s workpapers.  CalWEA states that, to 

present more accurate values, the results presented by CalWEA in comments 

would need to be updated to include all data now available which will also 

reflect any update in the approach that the CAISO uses to allocate these costs 

among different sources of supply.150 

Overall, we find that CalWEA’s proposal merits additional consideration.  

However, as CalWEA acknowledges, “all of the data required is not yet 

available” to complete its methodology.151  CalWEA continues to support the 

Commission’s adoption of an integration cost adder for the 2014 RPS solicitation 

despite this acknowledgment.152   

We find that CalWEA’s proposal, by relying on zero value for two of its 

proposed components due to the unavailability of information, fails to move the 

issue forward sufficiently right now.  Therefore, we decline to adopt CalWEA’s 

interim proposal based on the unavailability of the needed information.  We now 

review the other interim proposal. 

                                              
150 CalWEA July 2, 2014 comments at 22. 
151 CalWEA July 2, 2014 comments at 19. 
152 CalWEA July 2, 2014 comments at 28, stating:  The Commission should not allow the 
“perfect to be the enemy of the good” and proceed in 2014 with values that can readily 
be calculated using the data at hand.   
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PG&E’s proposal consists of two components and is summarized as 

follows:153   

1. the variable (or operating) integration cost is $4/MWh for 
wind and $3/MWh for solar.  These values are based on a 
range of variable integration costs observed in existing 
integration studies, starting from $1.02/MWh to 
$19.01/MWh for wind and $1.25/MWh to $6.06/MWh for 
solar.154 

2. the fixed cost component is calculated by each utility 
separately based on the utility’s portfolio need to secure 
additional capacity from resources not already procured to 
meet its flexible and non-flexible resource adequacy 
requirements over the contract period.  The fixed cost 
adder is calculated as the product of (a) and (b) below:  

(a) the monthly increase (or decrease) in flexible capacity 
requirement due to the increment of wind or solar being 
considered for the solicitation, based on the most 
recently adopted Commission decision on resource 
adequacy (commonly referred to as RA).155  This 
incremental requirement is calculated based on the 
overall system flexible capacity requirement and then 
applies the percentage contribution from wind or solar.  
The methodology to determine both the flexible 

                                              
153 PG&E’s proposal is set forth in detail in its July 30, 2014 reply comments at 13-14.  
These comments are available on the Commission’s website at Docket Card and 
R1105005.  
154  PG&E’s recommendation is based on publicly-available data on integration costs for wind 
and solar throughout the Western Electricity Coordinating Council (WECC) region as reflected 
in a 2013 National Renewable Energy Laboratory (NREL) report, A Review of Variable Generation 
Integration Charges, March 2013 at http://nrel.gov/docs/fy13osti/5783.pdf. 
155  See, for example, the pending proposed decision issued on May 27, 2014 in R.11-10-023, 
Proposed Decision Adopting Local Procurement and Flexible Capacity Obligations for 2015, and Further 
Refining the Resource Adequacy Program.  If approved by the Commission, this decision would 
reflect the most recent values. 

http://nrel.gov/docs/fy13osti/5783.pdf
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capacity requirement and the percentage contribution 
are defined in the California Independent System 
Operator’s Flex-RA study.156  

(b) the projected monthly price (which can be zero or 
positive) for flexible RA, which is the same parameter 
used in calculation of capacity benefits.157 

We find that PG&E presents a reasonable approach for use on an interim 

basis.  We further find that this interim approach will enable procurement costs 

to more accurately reflect costs resulting from renewable resources.  PG&E’s 

approach presents values that are, perhaps, conservative and we acknowledge 

that additional refinement is needed.  However, we are confident that we are 

moving toward a more accurate reflection of costs even if these costs will need to 

be updated, perhaps even increased, as the framework to determine more exact 

values moves forward.   

6.3.5. Next Steps – Final Methodology 
Setting forth the next procedural steps for this complex issue will expedite 

the Commission’s consideration of renewable integration cost adder.  

While we adopt an interim valuation methodology in this proceeding, the 

process going forward to consider comprehensive methodology will be in 

                                              
156  See CAISO’s 2014 Flexibility Needs Assessment 
(http://www.caiso.com/Documents/Final_2014_FlexCapacityNeedsAssessment.pdf). 
157  PG&E provides an example, for illustration purposes only, in its July 30, 2014 reply 
comments at 14.  We reproduce this example for explanatory purposes only:  “For illustration 
purpose only, if the monthly cost of flexible capacity in the month of November of 2020 is 
$2/kw-month and the increase due to an increment of wind is 1% of installed wind capacity, 
and 40% of installed solar capacity, in the corresponding fixed integration costs for this month 
would be $0.10/MWh for wind and $3.60/MWh for solar, assuming a 30% capacity factor for 
each technology.”  

http://www.caiso.com/Documents/Final_2014_FlexCapacityNeedsAssessment.pdf
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coordination the 2014 LTPP proceeding (R.13-12-010)158 and may involve the 

need to coordinate with other proceedings.  Relying on R.13-12-010 is supported 

by the parties.159  The record of R.13-12-010 encompasses all electric procurement. 

By coordinating with R.13-12-010, and the associated record data in that 

proceeding, the Commission will be positioned to take the next steps toward 

adopting a final methodology.   

The process to consider a final methodology will include hearings or 

workshops to be scheduled as soon as practicable.160  Additional written 

comments may also be requested.  After a general methodology is considered in 

this proceeding in coordination with R.13-12-010 and any other relevant 

proceedings, the Commission may place the issues specific to renewable 

procurement into the RPS proceeding.   

Accordingly, in the final 2014 RPS Procurement Plans to be filed with the 

Commission pursuant to the schedule adopted herein, PG&E and SCE shall 

incorporate an interim integration cost adder for the 2014 RPS solicitation 

consistent with the above.  These interim values shall also be integrated within 

the LCBF process for 2014.  A final methodology will be considered in this 

proceeding and in coordination with R.13-12-010 and any other relevant 

proceedings in the future.  The Energy Division shall convene a workshop as 

soon as practicable in this proceeding to discuss the interim methodology. 

                                              
158  R.13-12-010, Order Instituting Rulemaking to Integrate and Refine Procurement Policies and 
Consider Long-Term Procurement Plans (December 19, 2014). 
159  PG&E July 30, 2014 reply comments at 8-9, Ormat July 2, 2014 comments at 27; UCS July 2, 
2014 comments at 5. 
160  SDG&E July 30, 2014 reply comments at 8. 
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7. RPS Procurement Reform – April 2014  
Energy Division Proposal 

In this decision, we adopt some aspects of the Energy Division proposal 

for reform of the RPS procurement process.  The Energy Division proposal was 

attached to an ALJ ruling dated April 8, 2014.161  Specifically, we adopt the 

following (1) utilities must include specific data in filings with the Commission 

related to RPS contracts, (2) utilities must adhere to a definitive timeline of  

100 days when seeking approval of RPS shortlists of bid, (3) utilities must adhere 

to a definitive timeline of 90 days when seeking approval of RPS contracts, (4) 

utilities are authorized to seek approval for short-term contracts (less than 5 

years) through a Tier 1 Advice Letter, (5) the Commission will apply a uniform 

standard of review to all contracts seeking approval within the RPS Program, 

and (6) we confirm the Energy Division’s authority to request information from 

Independent Evaluators.  We decline other aspects of the proposal.  We review 

the entire proposal below.  

7.1. Background 
On April 5, 2012, the Assigned Commissioner issued a Ruling with several 

new proposals related to the Commission’s review of renewable generation 

procured by utilities as part of the state’s RPS program.  On October 5, 2012, the 

assigned Commissioner issued a second Ruling that offered additional proposals 

to refine the Commission’s review process for generation procured under the 

state’s RPS program. Parties filed comments and, on January 22, 2013, the Energy 

Division held a workshop to discuss each of the procurement reform proposals 
                                              
161  Administrative Law Judge’s Ruling (1) Issuing Staff Proposal to Reform Procurement Review 
Process for the Renewable Portfolio Standard Program, (2) Setting Comment Dates, and (3) Entering 
Staff Proposal into the Record (April 8, 2014). 
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in the Assigned Commissioner’s Rulings.  In response to comments, the Energy 

Division prepared a revised proposal, referred to as the April 2014 RPS 

Procurement Reform Staff Proposal (Energy Division Proposal).  This proposal was 

attached to an ALJ Ruling dated April 8, 2014.  Parties filed comments on this 

proposal on May 7, 2014 and May 28, 2014. 

7.2. Goals of RPS Procurement Reform 
As described in the April 8, 2014 ALJ Ruling, the goals of the procurement 

reform effort are to streamline the RPS contract review process, increase the 

transparency of the Commission’s review of RPS procurement, establish clear 

standards for the RPS procurement review process, issue Commission 

determinations on contract reasonableness on a defined timeline, and, generally, 

support market certainty in RPS procurement.  We review below the Energy 

Division Proposal. 

7.3. Data Adequacy Requirements –  
General and Environmental 

In this decision, we adopt the Energy Division’s proposal for data 

adequacy requirements but refrain from adopting the Energy Division’s proposal 

for specific data requirements related to the environmental data as we find these 

additional requirements not necessary at this time. 

The Energy Division proposed that a general data adequacy requirement 

apply to all information submitted to the Commission by an IOU to ensure 

timely and efficient review.162  In addition, the Energy Division proposes specific 

                                              
162  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal) Section 4.1 at 8. 
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environmental data adequacy requirements be adopted as part of in the 

procurement review process.163  

No parties offer comments on the proposed general data adequacy 

requirements.  Most parties oppose the specific environmental data adequacy 

requirement.  IEP, LSA and PG&E state that the existing environmental 

permitting process in California is comprehensive and, in addition, the 

environmental and cultural impacts of each project are well vetted by existing 

laws.164  NextEra and LSA comment that, if the goal of the Energy Division’s 

proposal is to ensure higher project viability, the CAISO interconnection process 

now requires increased development security which should provide this 

purpose.165 Some parties state that the proposed additional environmental 

information could provide project opponents with a basis to encourage litigation 

at the Commission or before state and federal courts and, as a result, negatively 

impact the viability of projects.166  Others suggest that if any Commission 

decisions are based on the proposed additional data, it could, essentially, pre-

judge the permitting process, a process that falls outside the scope of the 

Commission’s review.167  

                                              
163  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal) Section 4.1 at 9-10. 
164  NextEra January 30, 2014 comments at 3; IEP January 30 2014 comments at 3; LSA  
January 30, comments at 4; PG&E January 30, 2014 comments at 6-7. 
165  NextEra January 30, 2014 comments at 4; LSA January 30, 2014 comments at 4. 
166  IEP January 30, 2014 comments at 3; CalWEA January 30, 2014 comments at 5; SDG&E 
January 30, 2014 comments at 4; PG&E January 30, 2014 comments at 6. 
167  CalWEA January 30, 2014 comments at 3; LSA January 30, 2014 comments at 6; PG&E 
January 30, 2014 comments at 4. 
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We find that the Energy Division’s proposal on general data adequacy is 

reasonable as this aspect of the proposal serves to strengthen the data 

requirements already in place.  We adopt, as set forth below, most aspects of this 

proposal.  With regard to the environmental data adequacy requirements, we 

agree with the Energy Division’s concerns of due diligence and project viability.  

We also agree with parties that environmental aspects of projects are vetted by 

existing laws.  Therefore, we refrain from adopting the proposed environmental 

data adequacy requirements. 

Accordingly, PG&E, SCE and SDG&E shall comply with the adopted 

general data adequacy requirement herein.  These requirements are as follows: 

(1) the shortlist advice letter template must be complete, (2) the contract/power 

purchase agreement advice letter template must be complete, and (3) all required 

Excel/Word workspapers must be complete.  The Commission will not act to 

approve a request unless all data is complete or otherwise sufficiently accounted 

for. 

7.4. Standards of Review for IOU Shortlists 
In today’s decision, we adopt, in part, the Energy Division’s proposal to 

streamline the Commission’s review of the IOUs’ advice letter filings seeking 

approval of the IOUs’ shortlists of bids (following the close of the annual 

solicitation).  Specifically, we retain the requirement that IOUs seek approval of 

these shortlists through a Tier 2 Advice Letter filing, and we adopt the additional 

requirement that these Tier 2 Advice Letters with the shortlists be filed 100 days 

after the close of the solicitation.   

The Energy Division proposed that the Commission require IOUs to file 

their shortlists of bids by a Tier 3 advice letter (which requires final disposition 

by a Commission Resolution) rather than the existing procedure, a Tier 2 advice 
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letter (which provides for an automatic effective date or final disposition by 

Commission Resolution).  The Energy Division Proposal also suggested a 

deadline for this filing, that the advice letter be filed within 60 days after close of 

the annual RPS solicitation.168  No specified timeline for filing this advice letter 

currently exists.  Instead, each year a file date is adopted by the Commission in 

its decision approving of the annual RPS Procurement Plans. 

Regarding the Energy Division’s proposal to rely on a Tier 3 Advice Letter, 

several parties support the proposal but with modifications.  For example, one 

party offers support for the concept but not the quantity of information being 

requested.169  Most parties oppose changing the requirement to a Tier 3 Advice 

Letter.  Parties question how replacing the more expedited Tier 2 Advice Letter 

process with the more in-depth review related to the Tier 3 Advice Letter process 

assists in furthering the Commission’s objective of streamlining the review 

process.170  Other parties point out that, under the Energy Division’s proposal, 

the RPS procurement process would include two Tier 3 Advice Letter review 

processes (one for the shortlists and another for each power purchase 

agreement), and parties express concern that the overall process will become 

unduly burdensome and result in greater delays.171  Parties also comment that  

                                              
168  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.2 at 10. 
169  GPI January 30, 2014 comment at 1-2. 
170  NextEra January 30, 2014 comments at 5; LSA January 30, 2014 comments at-8; CEERT 
January 30, 2014 comments at 11; IEP January 30, 2014 comments at 4; PG&E January 30, 2014 
comments at 9; SCE January 30, 2014 comments at 7; Iberdrola January 30, 2014 comments at 4; 
CalWEA January 30, 2014 comments at 6. 
171  Iberdrola January 30, 2014 comments at 4; CalWEA January 30, 2014 comments at 6. 



R.11-05-005  ALJ/RMD/sbf  PROPOSED DECISION 
 
 

 - 69 - 

60 days is not long enough to submit the shortlist via an advice letter filing.172 

Instead, parties suggest that the Commission adopt a deadline of 100 days or 

even 120 days for seeking approval of the shortlist via an advice letter filing.173 

We find that the Tier 2 Advice Letter process provides the appropriate 

level of oversight and that increasing the review process to, instead include a 

Tier 3 Advice Letter process contradicts to our goal of streamlining the RPS 

procurement review process.  The Tier 2 Advice Letter process will remain in its 

current format, no additional information is required.  We further find that, 

consistent with the Energy Division Proposal, adopting a deadline for the filing 

of this Tier 2 Advice Letter for approval of the shortlist will function to create 

more structure and predictability around the process, and, in this manner, 

prevent unreasonable delay.  We find the deadline of 100 days after the end of 

the solicitation reasonable. 

The Energy Division Proposal included additional suggestions, such as 

that the utilities publicly rank in their shortlist advice letter filings the bids and 

that the utilities provide renewable net short and LCBF analysis for each bid.174  

The Energy Division also suggested that utilities be prohibited from entering into 

contracts until after the Commission approves the shortlist.175   

                                              
172  NextEra January 30, 2014 comments at 5; LSA January 30, 2014 comments at 8. 
173  SDG&E January 30, 2014 at 8; PG&E January 30, 2014 comments at 8-10; and SCE  
January 30, 2014 comments at 9. 
174  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.2 at 11-12. 
175  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.2 at 12. 
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We do not adopt these requirements. We acknowledge that these 

proposals may offer some additional Commission oversight of the shortlist bids.  

However, we are concerned that the proposals ultimately create layers of review 

by Commission that are duplicative.  We are also concerned that the proposals 

result in the Commission being overly involved in the contracting process.  

Requiring public disclosure of bid ranking and placing restriction on when 

parties can finalize contracts places the Commission in a position of potentially 

unreasonably interfering with the contracting process.  The parties are in a better 

position than the Commission to determine the appropriate time to finalize a 

contract and the type of information needed to make informed decisions.  

Accordingly, PG&E, SCE, and SDG&E shall revise their RPS protocols, as 

needed, to account for filing their bid shortlists 100 days after the close of their 

RPS solicitations.  All requests for extension must be made to the Commission’s 

Executive Director pursuant to Rule 16.6 of the Rules of Practice and Procedure. 

7.5. Establish Date Certain for Contract  
Execution and Submission for  
Commission Approval 

In this decision, we adopt the Energy Division’s proposal to establish a 

date certain before which the utilities must file advice letters or other appropriate 

filing seeking Commission approval of executed RPS contracts.  A reasonable 

timeline will function to create more structure and predictability around the 

Commission review process, and, in this manner, encourage timely decision-

making based on current market information.   
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Currently, the utilities must execute an RPS contracts within 12 months of 

the date the shortlist is submitted to the Commission for approval.176  Then, the 

utilities file advice letters seeking Commission approval of the finalized RPS 

contract via a Tier 3 Advice Letter filing or other appropriate means.  No 

definitive timeline applies to the filing of the advice letter or other appropriate 

filings.  The Energy Division proposed the Commission adopt a definitive 

timeline for utilities to both execute the contracts and also to file these Tier 3 

Advice Letters or other appropriate filing so that the process is not completely 

open ended and completed within a reasonable amount of time.  More 

specifically, the Energy Division proposed that the Commission require (1) IOUs 

to execute RPS contracts within 1 year after the Commission approves the IOUs’ 

shortlist and, in addition, (2) require utilities to file an advice letter or other 

appropriate filing seeking approval of any executed RPS contracts within 90 days 

from the date of execution.177  

The Energy Division stated that these timelines are needed because the 

RPS market and IOUs’ procurement needs are subject to change, and, as a result, 

the merits of an IOU’s RPS need analysis is often stale before a utility executes 

the contract or seeks approval of the contract.178  

                                              
176  D.12-11-016, Decision Conditionally Accepting 2012 Renewables Portfolio Standard Procurement 
Plans (November 8, 2012) at 34-36, stating, “[B]ids shortlisted by PG&E and SDG&E shall be 
executed, if at all, within 12 months from the date that the utilities submit final shortlists to the 
Commission for approval…While SCE will not hold a 2012 solicitation, this requirement will 
apply to future solicitations until otherwise directed by the Commission.” 
177  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.3 at 13-14. 
178 April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.3 at 13. 
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Parties generally oppose these proposals. Parties state that a firm 

expiration date of 1 year for the contract negotiation period could result in the 

delaying, rather than streamlining, of the execution of contracts because the 

deadlines impose an unnecessary burden on bidders and possibly provide 

leverage to utilities.179  Parties add that this could also ultimately result in 

disadvantaging ratepayers through higher costs.180   

A few parties offer support for imposing the definitive timelines suggested 

by the Energy Division.  These parties state that benefits exist in setting up a 

process that enables the Commission to make decisions based on current market 

data, rather than stale information.181  

We find that a 12-month timeline for contract negotiations may result in 

undue and unknown pressures on the contracting parties, which may even result 

in increased ratepayer costs.  In addition, the proposal appears to overlap with 

our existing rule, adopted in D.12-11-016,  for the shortlist to expire within  

12 months.  As a result, we refrain from adopting this recommendation.  We 

agree, however, with the goal of the Energy Division to enable the Commission 

to evaluate contracts based on substantially the same market conditions and RPS 

need evaluation as was relevant to the contracting parties in making their 

decision to enter into and execute the contract.182  Therefore, in an effort to 

impose some time limitations on the Commission’s approval process, we find 
                                              
179  CEERT January 30, 2014 comments at 12-13; Iberdrola January 30, 2014 comments at 4; IEP 
January 30, 2014 comments at 5. 
180  CEERT January 30, 2014 comments at 12-13; Iberdrola January 30, 2014 comments at 4; IEP 
January 30, 2014 comments at 5. 
181  ORA January 30, 2014 comments at 3; SDG&E January 30, 2014 comments at 8. 
182  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.3 at 13. 
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that the requirement to file an advice letter or other appropriate filings seeking 

contract approval within 90 days from the date of execution of the contract is 

reasonable. 

Accordingly, within 90 days from the date of execution of RPS contracts, 

PG&E, SCE, and SDG&E shall file with the Commission seeking approval of that 

contract.  This requirement applies to all future RPS solicitations unless 

otherwise stated by the Commission. 

7.6. Expedited Commission Review of  
RPS Purchase and Sale Contracts –  
Term of Less than 5 Years 

In today’s decision, we modify the current process for utilities to seek 

approval of a short-term contract (under 5 years) by authorizing the use of a  

Tier 1 Advice Letter, rather than a Tier 3 Advice Letter. 

Under the Commission’s conventional procurement process  

(non-RPS procurement), contracts with terms greater than or equal to 5 years in 

duration must be submitted to the Commission via application for pre-approval 

of cost recovery.183  Final cost recovery is authorized by a Commission decision.  

The Commission approves short-term convention-fuel contracts (less than 5 

years) that meet certain standards through the Energy Resource Recovery 

Account (ERRA).  By contrast, under the RPS program, utilities seek  

pre-approval for cost recovery for all RPS contracts, regardless of contract term 

or portfolio content category (with some exceptions), by a Tier 3 Advice Letter.184 

                                              
183  D.04-12-048, Opinion Adopting Pacific Gas and Electric Company, Southern California Edison 
Company, and San Diego Gas & Electric Company’s Long-Term Procurement Plans (December 20, 
2004). 
184  Existing exceptions include:  Feed-In Tariff contracts, Renewable Auction Mechanism, the 
current RPS program expedited approval process approved set forth in D.09-06-050, and RPS 
 

Footnote continued on next page 
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The Energy Division proposed to streamline the approval process for 

short-term RPS contracts (less than 5 years) by changing a number of elements of 

the existing review process. First, utilities would be required to file and obtain 

Commission approval of another pro-forma contract for short-term transactions 

(less than 5 years).185  This short-term pro form contract would be in addition to 

the existing requirement that utilities file a pro form contract for general 

purchases and sale. The utilities would be required to file this additional contract 

with their annual procurement plan filing.  The Commission, in turn, would 

review and approve this short-term contract.  Upon receipt of Commission 

approval of this pro forma contract, any transaction relying on this pro forma 

contract would be eligible for cost recovery through ERRA.  The Energy Division 

proposed that in addition to the ERRA process, the utilities also be required to 

file a Tier 1 Advice Letter on a quarterly basis and include all contracts relevant 

to that time period, rather than file individual advice letters with a single 

contract.  It is unclear from the proposal whether the Energy Division proposed 

the use of just a pro form contract or also suggested the use of a standard 

contract. 

Parties generally support this proposal.186  However, parties also state that 

the standard contract provision should be eliminated because it would limit the 

                                                                                                                                                  
contracts submitted in Applications.  The expedited approval process in D.09-06-050 for short-
term RPS contracts (terms of 5 years or less) has rarely been used and the Commission has 
never approved an RPS contract under this process. 
185  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.4 at 15-16. 
186  CEERT January 30, 2014 comments at 14-16;  
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ability to balance counterparty risk through a negotiated contract.187  Parties 

appear to prefer a pro form contract.188  Other parties seek to include contracts 

involving repowers or re-contracting with existing facilities on the basis that 

these contracts are lower risk.189 

We adopt certain aspects of the proposal.  We agree that a streamlined 

process for contracts under 5 years is appropriate.  For this reason, we permit 

utilities to seek approval of contracts less than 5 years by a Tier 1 Advice Letter, 

rather than the existing Tier 3 Advice Letter requirement. We do not adopt the 

Energy Division’s proposal to rely on quarterly Tier 1 advice letter compliance 

filings. The utilities must file a separate advice letter for each contract to request 

approval and cost recovery.  While quarterly filings may reduce the number of 

filings, we prefer to have more current information than permitted under a 

quarterly filing requirement. We further find that adoption of a separate pro 

forma contract, but not a separate standard contract, for these short-term 

contracts will benefit the parties and the ratepayers by providing additional 

structure for the negotiation process.  Consistent with current practice in the 

annual RPS solicitation, parties are permitted to rely on a pro forma contract filed 

and approved of by the Commission as part of the annual RPS Procurement 

Plans.  Parties may negotiate the contract as needed.  We seek to avoid 

unnecessary involvement or control of the RPS contracting and negotiation 

process to avoid having the Commission micromanaging and unduly restraining 

                                              
187  PG&E January 30, 2014 comments at 12; SCE January 30, 2014 comments at 12; SDG&E 
January 30, 2014 comments at 9. 
188  SCE January 30, 2014 comments at 12; SDG&E January 30, 2014 comments at 9-10.  
189  NextEra January 30, 2014 comments at 7-8;  
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the contracting process through a standard contract.  We refrain from adopting 

any of the other requirements for these advice letters which may be identified in 

the Energy Division proposal, but authorize the Energy Division to revise its RPS 

Advice Letter Template, as needed, to accommodate this change in process.190  

We also deny requests to include existing but expiring contracts within this 

expedited procedure until we have more evidence that all these contracts, as 

suggested by NextEra, are lower risk and less costly. 

Accordingly, PG&E, SCE, and SDG&E are authorized to seek Commission 

approval of short-term RPS sales and purchase contracts (5 years of less) through 

a Tier 1 Advice Letter.  Each sale and purchase contract shall be filed in a 

separate advice letter.  The Energy Division is authorized to modify the RPS 

Advice Letter Template as necessary to accommodate this change.  PG&E, SCE, 

and SDG&E shall provide a separate pro forma contract for short-term 

transactions with their annual RPS Plans.  

                                              
190 April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.4 at 16-17. 
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7.7. Commission Review of Power Purchase 
Agreements, Bilateral Contracts, 
Contract Amendments, and Contracts 
for Renewable Energy Credits 

In today’s decision, we adopt, in part, the Energy Division proposals to 

establish guidelines for our review of transactions entered into between IOUs 

and sellers/buyers within the RPS Program.  We adopt the Energy Division’s 

proposal to rely, at a minimum, on specific elements, referred to Standards of 

Review, in its evaluation of the reasonableness of these transactions.  We clarify, 

however, that our review process is fluid and may change based on market 

conditions.  Beyond adopting Standards of Review, we refrain from adopting 

further aspects of this proposal.  The elements we adopt are set forth below.  

The Energy Division proposed to establish rules to improve the process for 

Commission’s review of RPS power purchase agreements submitted by Tier 3 

Advice Letter.191  The existing review process is referred to, generally, as the RPS 

Standards of Review (also referred to as SOR).192  Under the existing RPS 

Standards of Review, the Commission reviews most proposed RPS power 

purchase agreements submitted by an IOU via a Tier 3 Advice Letter based on 

the following criteria (1) consistency with the approved RPS procurement plans, 

including approved LCBF methodologies, (2) consistency the existing 

Commission decisions, (3) cost and value reasonableness, and (4) viability 

relative to the IOU’s other RPS procurement opportunities.193  

                                              
191  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.5 at 18-30. 
192  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.5 at 18-30. 
193  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.5 at 18. 
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The Energy Division’s proposal for improving the Standards of Review is 

summarized in the following excerpt:  

The proposals set forth below (subsections A through E) focus 
on evaluating five different types of power purchase 
agreements:  (A) contracts from an RPS solicitation;  
(B) bilaterally negotiated contracts; (C) contract amendments 
and/or amended and restated contracts; (D) contracts that do 
not meet SOR identified in the first three categories, contracts 
for generation from a technology that has not been 
commercially proven, contracts representing a significant 
portion [footnote omitted] of an IOU’s portfolio; and  
(E) Renewable Energy Credits.  For the first three types of 
PPAs (subsections A-C), the following SOR criteria are 
proposed for evaluating an RPS power purchase agreement:  
(1) portfolio compliance need and procurement authorization, 
(2) price reasonableness, (3) project value, (4) project viability, 
(5) consistency with Commission decisions, rules, and laws, 
(6) data adequacy, and (7) conformance the expenditure 
limitation upon issuance with the decision on cost 
containment.   

Staff proposes that if the Commission finds that a contract is 
consistent with the SOR, the contract may be approved 
without modification.  If the proposed contract does not 
comply with the SOR, the advice letter may be rejected by the 
Commission and the IOU may request Commission approval 
by application (see Section D for SOR to be used for these 
types of applications).  All SOR requirements are described in 
further detail below in Tables 2 through 5.194  

A number of parties oppose the Energy Division’s proposal regarding 

Standards of Review on the basis that the proposal fails to justify the need for a 

                                              
194  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.5 at 18-19. 
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change.195  ORA supports the proposal on the basis that ratepayers need 

additional protection.196  

We find it is reasonable to adopt uniform Standards of Review for all RPS 

transactions.  The standard of review will be uniform across all transaction to 

support administrative efficiency and transparency and will consist of the 

following: 

Standard of Review for all RPS Transactions   

Review Element  
Need Authorization (GWh) The Commission evaluates whether 

generation quantity is consistent with 
RPS net short and the IOU’s most 
recent Commission-approved RPS 
procurement plan. 

Price and Contract Terms and 
Conditions Discovery 

The IOU is encouraged to voluntarily 
publically disclose the contract price. 

Net Market Value, Contract Price, and 
Project Viability 

The reasonableness of a contract’s net 
market value, price, and viability will 
be assessed relative to:  (1) the 
shortlisted bids from the annual RPS 
solicitation from which the subject 
contract originated; and (2) all PPAs 
executed by the IOU in the 12 months 
prior to subject contract’s date of 
execution. 
 
For unbundled renewable energy 
credit contracts:  contract price will be 
assessed relative to: (1) shortlisted 

                                              
195  UCS January 30, 2014 comments at 4; CEERT January 30, 2014 comments at 17; Iberdrola 
January 30, 2014 comments at 5; LSA January 30, 2014 comments at 9-10; IEP January 30, 2014 
comments at 9; PG&E January 30, 2014 comments 15; SCE January 30, 2014 comments at 21. 
196  ORA January 30, 2014 comments at 4.  
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Review Element  
unbundled REC bids from the most 
recent annual RPS solicitation and REC 
solicitation and (2) all unbundled REC 
contracts that executed by the IOU in 
the 12 months prior to subject 
contract’s date of execution. 

Consistency with Commission 
Decisions 

The Commission evaluates whether the 
transaction is consistent with all 
relevant Commission decisions, 
including, but not limited to,  
D.02-08-071, D.04-07-029, D.06-05-039, 
D.07-01-039, D.08-04-009, D.08-08-028, 
and D.10-03-021, as modified by D.11-
01-025, D.11-12-020, and D.11-12-052. 

Update Information The Commission directs the IOUs to 
provide the following update values as 
part of their filing seeking approval of 
the RPS transaction: (1) renewable net 
short, (2) the project’s net market value, 
(3) the project’s viability score, and (4) 
net market value calculations for all 
comparable bids. 

Monthly Information Updates For contracts filed with the 
Commission, the IOUs shall provide 
monthly updates to the Energy 
Division on project development 
milestones, potential compliance 
delays, updated project viability scores, 
an updated assessment of project risk 
an updated assessment of portfolio net 
short.  The Energy Division is 
authorized to determine the format that 
this information is provided.  

Accordingly, PG&E, SCE, and SDG&E should seek to comply with the 

above noted Standards of Review when seeking approval of transactions within 
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the RPS Program.  The Energy Division is authorized to request the utilities to 

provide this information in a specific format and to modify these requirements to 

ensure full and complete review of RPS transactions. 

7.8. Independent Evaluator Reports  
on the Shortlist of Bids filed by IOUs 

In this decision, we adopt, in part, the Energy Division’s proposal 

regarding Independent Evaluator Reports.  We decline to adopt the Energy 

Division’s proposal that the Commission require the Independent Evaluator’s 

Reports to include a final conclusion for the Commission to either approve or 

reject the IOU’s (1) shortlist of bids and (2) final contract. 

In D.06-05-039, the Commission directed Independent Evaluators to 

review and prepare a report on each IOU’s RPS solicitation, evaluation, and 

selection process.  Currently, the IOUs include the Independent Evaluator’s 

Report in all advice letters or applications requesting Commission approval of an 

RPS contract.197  Independent Evaluators are hired and work under contract by 

PG&E, SCE, and SDG&E.  This hiring and contract process is overseen by the 

Energy Division and paid for by ratepayers.198  To date, the Commission has not 

adopted any specific review and reporting guidelines for Independent 

Evaluators.  However, in the past, the Energy Division has provided 

Independent Evaluators with reporting templates with the information that must 

be included in the reports regarding the RPS solicitations and contracts.   

                                              
197  D.06-05-039, Opinion Conditionally Approving Procurement Plans for 2006 RPS Solicitations, 
Addressing TOD Benchmarking Methodology and Closing Proceeding (May 25, 2006) at 46. 
198  D.06-05-039, Opinion Conditionally Approving Procurement Plans for 2006 RPS Solicitations, 
Addressing TOD Benchmarking Methodology and Closing Proceeding (May 25, 2006) at 46. 
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The Energy Division proposes that the Commission adopt specific 

reporting guidelines for Independent Evaluators rather than rely on informal 

requests by the Energy Division.199 The proposal is as follows: 

The IE [Independent Evaluator] must provide a definitive 
recommendation in the IE Report to the Commission 
regarding whether the IOU conducted its evaluation of bids in 
a fair and reasonable manner and if the shortlist [and final 
contracts] should either be “approved” or “rejected.”  This 
recommendation must be justified based on an evaluation of 
the shortlist based on:  (1) reasonableness and accuracy of 
LCBF methodology, (2) price and value of projects shortlisted, 
(3) viability of projects on shortlist, (4) approved renewable 
net short, and (5) any relevant safety considerations.200 

Party comments are few on these aspects of the Energy Division’s 

proposal.201  CalWEA is generally supportive of specific aspects of the proposal, 

such as modifications to the reporting template used by Independent 

Evaluator.202  Other parties state that those aspects of the proposal suggesting 

that the Independent Evaluator provide a final conclusion would be duplicative 

and unnecessary.203 

We find that the Energy Division’s proposal to include a final conclusion 

on whether the Commission should approve or reject the IOU’s shortlists and 

contracts as part of the Independent Evaluator’s Report is unnecessary.  The 

purpose of these reports is to assist the Commission in making a final decision.  It 

                                              
199  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.7 at 33. 
200  April 8, 2014 ALJ Ruling at Attachment (Energy Division Proposal), Section 4.7 at 33. 
201  CalWEA January 30, 2014 comments; CEERT January 30, 2014 comments. 
202  CalWEA January 30, 2014 comments at 15. 
203  CEERT January 30, 2014 comments at 21.  
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is unnecessary, therefore, for the Independent Evaluator to include, essentially, 

what is a final decision. However, to further assist the Commission in its 

decision-making process, we direct the Energy Division to continue its role of 

refining the elements in these reports on an on-going basis to ensure that the 

Independent Evaluator Reports provide the Commission with useful information 

that reflects the changing renewable energy markets. 

Accordingly, the Energy Division shall continue its role of refining the 

elements of the Independent Evaluator Reports on an on-going basis to ensure 

that the Independent Evaluator Reports provide useful information that reflects 

the changing renewable energy markets.  The Energy Division, at its discretion, 

may direct Independent Evaluators to include the following in their reports:  

(1) reasonableness and accuracy of LCBF methodology, (2) reasonableness of 

price and value of projects shortlisted, (3) viability of projects on shortlist, (4) 

approved renewable net short, and (5) any relevant safety considerations. 

8. Renewable Auction Mechanism – The 
Commission Revisits RAM 

A comprehensive review of RAM is appropriate now because the 

Commission’s initial capacity authorizations in D.10-12-048, as modified,204 are 

mostly under contract and the IOUs have held all of the RAM auctions 

authorized by the Commission. In short, the auction process, as authorized by 

the Commission in D.10-12-048, has ended.205 

                                              
204  On December 16, 2010, the Commission created and adopted the Renewable Auction 
Mechanism Program in D.10-12-048. The Commission revised the program elements in CPUC 
Resolutions E-4414 (August 18, 2011), CPUC Resolution E-4489 (April –9, 2012), CPUC 
Resolution E-4546 (November 8, 2012), and CPUC Resolution E-4582 (May 9, 2013). 
205  The Commission initially authorized 1,000 MW of capacity for the program. D.10-12-048  
at 29.  The Commission subsequently increased the initial 1,000 MW capacity authorization in 
 

Footnote continued on next page 
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Recognizing that the end of the auction process was approaching, the 

Assigned Commissioner’s September 12, 2012 Scoping Memo identified the 

review of RAM as an issue in the scope of this proceeding.206  Then, on  

December 31, 2013, the ALJ issued a ruling to initiate the Commission’s review of 

RAM.  The December 31, 2013 ALJ Ruling sought comments on whether the 

auction process should continue under its original objective or whether benefits 

exist in continuing the process with different objectives to potentially reflect the 

evolving renewable energy market for smaller projects. 

The December 31, 2013 ALJ Ruling included an analysis by the Energy 

Division (Energy Division Analysis) seeking comments from parties on the 

effectiveness of the existing program components, such as project size restriction, 

predetermined commercial operation dates, standard contract provisions, 

eligibility, viability screens, and other terms and conditions.207  

The details of RAM are found in D.10-12-048.  Two of the key components 

of RAM included the requirement that utilities procure small (3 MW to 20 

                                                                                                                                                  
D.12-02-002 (which authorized the transfer of 74 MW of capacity from SDG&E’s PV Program to 
RAM), D.12-02-035 (which authorized the transfer of 225 MW of capacity from SCE’s PV 
Program to RAM), and D.13-05-033 (which authorized the transfer of 31 MW of capacity from 
the UOG portion of SCE’s PV Program to RAM). 
206  September 12, 2012, Amended Scoping Memo and Ruling of the Assigned Commissioner at 4.  
Later in this proceeding, on January 13, 2014, the Assigned Commission issued another Scoping 
Memo which confirms that the review of the Renewable Auction Mechanism continued to be an 
issue in the scope of this proceeding.  See, January 13, 2014 Third Amended Scoping Memo and 
Ruling of Assigned Commissioner (January 13, 2014) at 2. 
207 December 31, 2013 ALJ Ruling at Attachment A (Energy Division Summary & Questions on 
Future of RAM). 
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MW)208 renewable distributed generation209 and that PG&E, SCE, and SDG&E 

each hold four auctions over two years to accomplish this procurement.210  In 

Resolution E-4582 (May 9, 2013), the Commission authorized PG&E, SCE, and 

SDG&E to each hold a fifth RAM auction and directed the utilities to hold this 

action in a manner that permitted the auction to close no later than June 27, 2014.   

Under the D.10-12-048 RAM process, IOUs conducted auctions and selected 

projects in order of least costly first, up to program capacity limit. IOUs were 

required to procure from product categories: peaking, non-peaking, and 

baseload. Procurement targets for the RAM 5 solicitation were 102.8 MW for 

PG&E, 71.9 MW for SDG&E, and 290 MW for SCE.  Sub-targets existed for each 

product category.  

The purpose of RAM, as adopted in D.10-12-048, was straightforward.  The 

Commission adopted RAM to create a simplified market based procurement 

process for smaller RPS generation projects, between 3 MW and 20 MW, for the 

purpose of promoting competition within this smaller market segment.  RAM 

                                              
208  D.12-05-035, Decision Revising Feed-In Tariff Program, Implementing Amendments to Public 
Utilities Code Section 399.20 (May 24, 2012),  modified the minimum project size for RAM to 
greater than 3 MW in an effort to further distinguish the RAM auctions and the Feed-In Tariff 
Program. 
209  The term distributed generation was not defined in D.10-12-048. 
210  D.10-12-048 at 30.  The capacity authorized by the Commission was shared between 
the three IOUs in a manner similar to the Feed-In Tariff Program implemented by the 
Commission pursuant to AB 1969 (Yee, Stats. 2006, ch. 731) in D.07-07-027, Opinion 
Adopting Tariffs and Standard Contracts for Water, Wastewater and Other Customers to Sell 
Electricity Generated from RPS-Eligible Renewable Resources to Electrical Corporations  
(July 26, 2007) at 9. 



R.11-05-005  ALJ/RMD/sbf  PROPOSED DECISION 
 
 

 - 86 - 

was also expected to contribute to near term statutory RPS procurement deficits 

of PG&E, SCE, and SDG&E.211  

We first review whether benefits exist in continuing RAM and, if so, 

whether RAM should continue under its original objective or different objectives 

to potentially reflect the evolving renewable energy market for smaller projects.    

We then explore various alternatives to reauthorize RAM to meet current market 

demand.  Finally, we adopt a new structure for RAM and provide details on the 

components of this new process. 

8.1. Options Moving Forward 
The Energy Division Analysis presented various options for how the 

Commission could address RAM in the future, including (1) maintaining the 

status quo, i.e., authorize additional capacity and direct the utilities to hold more 

auctions, (2) authoring one additional auction, a RAM 6, to address any 

remaining capacity, and (3) directing the IOUs use RAM as an option 

procurement tool with a flexible RAM structure. 

To provide a framework for reviewing these options, the Energy Division 

Analysis notes that, in the first four RAM auctions held by PG&E, SCE, and 

SDG&E, the Commission approved a total of 74 RAM contracts representing 

1,061 MW of renewable generation.212  Notably, the total capacity of the offers to 

bid into the first, second, and third RAM auctions was approximately 10 times 

                                              
211   D.10-12-048 at 2. 
212  December 31, 2013 ALJ Ruling at Attachment (Energy Division Summary & Questions on 
Future of RAM.) at 4.  Each IOU held 4 auctions. 
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larger than the allocated capacity into each auction.213  On this basis, the Energy 

Division Analysis concludes that the response to the RAM auctions was 

robust.214  Additionally, the Energy Division concludes that bid prices decreased 

with each successive auction.  The weighted average price of projects executing 

RAM contracts decreased from approximately $90/MWh levelized post-TOD in 

RAM 1, to $88.75/MWh levelized post-TOD in RAM 2, to $79.82/MWh levelized 

 post-TOD in RAM 3.215 Parties do not contest these results. 

The options for moving forward are reviewed below. 

8.1.1. Authorize Additional Capacity and More Auctions 
Some parties support continuing the RAM auctions in the existing or a 

similar form.  Toward this end, parties suggest that the Commission authorize 

additional capacity into for RAM program, extend RAM through more auctions, 

and keep the structure similar to the existing RAM.  The Joint Solar Parties,216   

                                              
213  December 31, 2013 ALJ Ruling at Attachment (Energy Division Summary & Questions on 
Future of RAM.) at 5.  The Energy Division has not compiled data on RAM 4 at the time the 
analysis was issued.  RAM 5 had not been held at the time Energy Division issued its analysis. 
214  December 31, 2013 ALJ Ruling at Attachment (Energy Division Summary & Questions on 
Future of RAM.) at 5. 
215  December 31, 2013 ALJ Ruling at Attachment (Energy Division Summary & Questions on 
Future of RAM.) at 6. 
216  The Joint Solar Parties consist of the Solar Energy Industries Association, the Large-Scale 
Solar Association, and the Vote Solar Initiative. The Joint Solar Parties recommend that the 
Commission authorize an additional 1,000 MW (shared between the IOUs). Joint Solar Parties 
January 30, 2014 comments at 5. 
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National Resources Defense Council (NRDC),217 and Clean Coalition218 support 

this direction based on the rationale that RAM, in its current format, successfully 

promoted procurement of smaller renewable generation. 

8.1.2. Optional Procurement Tool 
SDG&E suggests the Commission reauthorize RAM as a component of the 

annual RPS Procurement Plan.  More specifically, SDG&E recommends that the 

Commission authorize the utility to determine, at the utility’s discretion, the 

need for a RAM solicitation and the specific protocols of that solicitation and 

suggests that the Commission authorize utilities to rely on a streamlined 

approval process by filing a Tier 1 Advice Letter requesting approval of the RAM 

solicitation protocols and standard contract.219  Similarly, ORA suggests the 

Commission combine the RAM and RPS annual solicitation and, in addition, 

remove the MW targets for RAM procurement.220  PG&E recommends treating 

RAM as a procurement option, used at the discretion of the utility, as part of the 

annual RPS solicitation and used for procurement of resources below a certain 

size or to meet other specific procurement needs.221 

                                              
217  NRDC January 30, 2014 comments at 10. NRDC recommends reauthorizing RAM by 
auctioning an addition 250 MW (shared between the IOUs) into the program every six months. 
218  Clean Coalition January 30, 2014 comments at 9. Clean Coalition recommends the 
Commission authorize an additional 1,000 MW (shared between the IOUs) and direct the 
utilities to hold four more auctions over two years. 
219  SDG&E January 30, 2014 comments at 7. 
220  ORA January 30, 2014 comments at 1. 
221  PG&E January 30, 2014 comments at 6. 
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8.1.3. Extending RAM with an Additional  
Auction – RAM 6 

TURN suggests the Commission authorize one additional auction, a RAM 

6 auction, to provide a procurement opportunity for smaller generation that can 

rely on the federal Investment Tax Credit and, in addition, as a backup auction 

for capacity from the program that could be viewed as available after failed RAM 

projects.222  

TURN further mentions RAM as a means to meet any increased RPS 

procurement requirements under AB 327.223  

In response to the AB 327 issue raised by TURN, PG&E states that, until 

the Commission acts on its discretionary authority under AB 327 to increase the 

renewable targets beyond 33%, it is premature to mandate additional RAM 

procurement to meet any increased target.224   In response to TURN’s suggestion 

to hold a RAM 6, SCE states that RAM 5 and the annual RPS solicitation offer 

opportunities to rely on the federal Investment Tax Credit.225 

8.2. The Future of RAM - Optional  
Component of Annual RPS  
Solicitation & RAM 6 

In today’s decision, we adopt a revised RAM that functions as a 

procurement tool within the annual RPS procurement plan process.  We also 

require IOUs to hold one additional RAM auction to close by June 30, 2015, a 
                                              
222  TURN January 30, 2014 comments at 2. 
223  TURN is referring to § 399.15(b)(3).the provision of AB 327 which authorizes the 
Commission to require renewable procurement targets above 33% after 2020. TURN January 30, 
2014 comments at 4. 
224  PG&E February 14, 2014 reply comments at 3. 
225  SCE February 14, 2014 reply comments at 6. 
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RAM 6 auction.  We view RAM 6 as a transitional process, to provide small 

distribution level renewable generation a procurement forum between now and 

the 2015 annual RPS solicitation when IOUs will be permitted to rely on the 

revised RAM procurement tool.   

8.2.1. RAM – A Streamlined Procurement Tool 
We find that, based upon the high number of bids into the RAM auctions, 

the market today for smaller renewable procurement around 20 MW has 

matured.  The strength of the market is further demonstrated by the decrease in 

bid price.  By simply continuing RAM with adding more capacity and more 

auctions, we would fail to recognize the growth of the market since 2010 and that 

the original purpose of RAM, i.e., promoting the smaller renewable market and 

supporting the IOUs’ RPS compliance goals, is not as central today.  

Furthermore, in contrast to the situation when the Commission adopted RAM, 

the IOUs today are in a positive position for meeting their statutory RPS 

compliance target for compliance periods 2011-2013 and 2014-2016 and are 

expected to meet their compliance period 2017-2020 obligations with relatively 

minimal additional procurement.  Therefore, the original objectives of RAM have 

been met, and we decline to renew RAM under the same structure adopted in 

D.10-12-048, as suggested by some parties.  

In examining whether RAM offers benefits to the market under a different 

objective to reflect current market conditions, we find merit in the suggestions of 

SDG&E and ORA.  As suggested by SDG&E and ORA, we find that RAM may 

provide IOUs with a procurement tool to facilitate more streamlined 

procurement for RPS needs.  Furthermore, we find that RAM could provide 

IOUs with a tool to procure other Commission authorized renewable 

procurement, such as, any capacity authorized under the so-called green tariffs 
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pending before the Commission pursuant to SB 43 and other system or local 

needs.226  We expect IOUs to explain in their annual RPS procurement plan 

filings how any proposed RAM could satisfy an authorized procurement need, 

including, for example, system Resource Adequacy needs, local Resource 

Adequacy needs, RPS needs, reliability needs, LCR needs, GTSR needs, and any 

need arising from Commission or legislative mandates. 

Accordingly, in all future RPS Procurement Plans filed by PG&E, SCE, and 

SDG&E, starting with the 2015 annual RPS procurement plans filings, the utilities 

shall include, at the discretion of the utility, RAM as a streamlined procurement 

tool. The parameters of the newly adopted RAM procurement tool are discussed 

below.   

8.3. RAM Procurement Tool – As an Optional  
Component of Annual RPS Solicitation 

We review the parameters of RAM based on the goal of allowing utility 

flexibility to use RAM to optimize its portfolio based on its procurement needs 

while providing a streamlined procurement tool. 

We start by reviewing the existing program components and determine 

whether it is reasonable to retain these existing components, modify the 

components, or omit them from the revised RAM.   

8.3.1. Standard Contract – Required 
We retain the standard contract requirement but require IOUs to seek 

Commission authorization for a revised standard contract to reflect changes to 

RAM adopted today.  In D.10-12-048, we required a standard contract for RAM 

                                              
226  R.13-12-010, Order Instituting Rulemaking to Integrate and Refine Procurement Policies and 
Consider Long-Term Procurement Plans (December 19, 2014). 
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so provide a simplified approach.227  Parties generally supported the 

continuation of this aspect of RAM so that RAM can continue to be a more 

streamlined contracting and approval process.  We agree. 

We find that a standard contract provides parties and the IOUs with a 

streamline process and direct the IOUs to update their RAM standard contract to 

reflect the changes to program adopted today. 

8.3.2. Project Size Restrictions - Optional 
In today’s decision, we eliminate the project size restrictions from the 

RAM.  Instead, the IOUs are authorized to determine the optimal maximum 

project size for any procurement targeted through RAM.   

The Energy Division Analysis explored whether the eligible project size for 

RAM should be adjusted from the current 3-20 MW requirement.228  The Energy 

Division Analysis indicates that, as a result of market evolution, smaller projects 

are now successfully winning contracts in RAM, which demonstrates that 

smaller projects have become more cost competitive.229   

Several parties suggest increasing the current cap of 20 MW.  PG&E 

suggests expanding the project size cap to 50 MW or even more.230  SDG&E 

suggests expanding the size eligibility after additional review of the issue in 

workshops.231  SCE suggests entirely removing the project size limitations and 

                                              
227  D.10-12-048 at 46.  
228  December 31, 2013 ALJ Ruling at Attachment A (Energy Division Summary & Questions on 
Future of RAM) at 18. 
229  December 31, 2013 ALJ Ruling at Attachment A (Energy Division Summary & Questions on 
Future of RAM) at 8. 
230  PG&E January 30, 2014 comments at 12. 
231  SDG&E January 30, 2014 comments at 11. 
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allowing utilities to determine project size based on specific needs.232  NRDC, 

TURN, and Joint Solar Parties support retaining the existing size restrictions, 

most importantly the 20 MW size cap.  

We find it reasonable to remove the project size limitation entirely and to 

authorize utilities to establish the project size requirement based on their specific 

procurement needs at the time of the solicitation. 

8.3.3. Project Categories - Retained 
In today’s decision, we retain the product category requirement. 

The Commission in D.10-12-048 required the IOU to identify the types of 

products (peaking, non-peaking, baseload) it intended to procure through RAM. 

The Energy Division Analysis asked whether these product category distinctions 

and requirements should be maintained or adjusted. 

 Parties filed comments on this topic. SCE and SDG&E recommend 

removing project categories.233  CalWEA states that RAM should be aligned with 

resource planning and RPS procurement process by removing any limits on 

resource type (peaking, non-peaking, baseload) and instead applying the least-

                                              
232  SCE January 30, 2014 comments at 16-17. 
233  SCE states current project categories narrow competition across the entire RAM auction by 
segmenting resources and, as a result, failing to encourage robust competition, and yielding a 
sub-optimal selection of projects from a customer value perspective.  SCE January 30, 2014 
comments at 20.  SDG&E states that the RAM product procurement requirements imposed to 
date have resulted in procurement that otherwise would likely not have taken place. In support 
of its argument, SDG&E asserts that the baseload category of RAM procurement has generally 
been much more expensive than the peaking and non-peaking content categories.  SDG&E 
January 30, 2014 comments at 12. 
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cost, best-fit bid-evaluation process.234  Ormat and NRDC state that the product 

categories should be retained.235  

We find it reasonable to retain the product categories on the basis that 

categories ensure a potential market for most products.   

8.3.4. Restriction on Subdivided Projects – Optional 
In today’s decision, we eliminate the prohibition against subdivided 

projects participating in RAM.  

The Commission in D.12-10-048 stated that utilities should identify in their 

bid protocols the criteria for determining whether a project bidder subdivided a 

project to circumvent the program’s 20 MW eligibility requirement.236  The 

Energy Division Analysis explored the appropriate technical criteria for 

determining whether a project is a stand-alone project or a subset of a larger 

project and whether subdivided projects should be allowed to participate in 

RAM.  

Except for Ormat and NRDC, parties did not comment on this topic.  

Ormat states that subdivided projects should be eligible to participate in RAM 

because, Ormat claims, they are allowed to do so in the annual RPS 

solicitation.237  NRDC states that subdivided solar projects should be precluded, 

but other resources should be permitted to subdivide.238 

                                              
234  CalWEA January 30, 2014 comments at 5. 
235  Ormat January 30, 2014 comments at 5; NRDC January 30, 2014 comments at 13. 
236  D.10-12-048, Appendix A at 2-3. 
237  Ormat January 30, 2014 comments at 7-8. 
238  NRDC January 30, 2014 comments at 15; NRDC February 14, 2014 reply comments at 4. 
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We find that the IOUs should define the terms of any future RAM 

solicitation to either include or exclude sub-divided projects since this allows 

IOUs to determine how to meet resources needs. 

8.3.5. IOU Service Territory Locational  
Restrictions – Expanded 

In this decision, we eliminate the requirement that RAM projects be 

located in the service territory of one of the IOUs and permit IOUs to procure 

anywhere within the CAISO control area including dynamically scheduled 

resources. 

RAM originally required projects to be located in the service territory of 

PG&E, SCE, or SDG&E based on the rationale that limiting eligibility to the 

utilities’ service territories would help ensure that RAM projects efficiently 

utilize the existing distribution system.239  The Energy Division Analysis 

reviewed alternatives, such as, expanding the area to the entire CAISO control 

area, to all of California, or to the transmission network within the Western 

Electricity Coordinating Council (WECC) service territory.  The Energy Division 

Analysis also reviewed limiting the area to only those projects interconnecting to 

the distribution system in the service territories of PG&E, SCE, or SDG&E. 

PG&E supports expanding RAM to the entire CAISO control area because 

resources can be scheduled and operated under a consistent set of CAISO rules 

and the same contracts provisions logically apply to these resources.240  SDG&E 

supports expanding RAM to all of California and Imperial Irrigation District’s 

                                              
239  D.10-12-048, Appendix A at 3. 
240  PG&E January 30, 2014 comments at 9-10. 
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service territory.241   8ME, LLC (8ME) suggests expanding to all of California and 

to permit projects located in Imperial Irrigation District’s service territory and 

interconnecting to the CAISO directly or delivering to the CAISO via  

pseudo-tie.242  Clean Coalition recommends limiting eligibility to only those 

projects interconnecting to the distribution system in PG&E’s, SCE’s, or SDG&E’s 

service territories.243  Both SCE and PG&E assert that resources located 

physically outside the CAISO Balancing Authority may require present added 

complexity because the resources may not operate under the CAISO scheduling 

rules.244  

We find it reasonable to expand the geographic location for RAM projects 

to increase the available pool of resources.  We expand the RAM eligible area to 

the CAISO balancing area including dynamically scheduled resources because all 

projects within this area operate under the same CAISO scheduling and 

settlement rules.  We approve a different eligibility area for RAM than currently 

exists for the annual RPS solicitation, the WECC service territory, to retain the 

standard PPA feature of RAM.  Expanding RAM to the entire WECC introduces 

a number of additional contract provisions and, as a result, does not support the 

use of a standard contract.  The use of a standard contract is a critical component 

of the streamlined process provided in RAM. 

                                              
241  SDG&E January 30, 2014 comments at 10. 
242  8ME February 14, 2014 reply comments at 1 and 2. 
243  Clean Coalition January 30, 2014 comments at 14.  
244  SCE January 30, 2014 comments at 15; PG&E January 30, 2014 comments at 10. 
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8.3.6. RAM Valuation – Aligned with RPS Program 
In this decision, we direct the IOUs to rely on Commission-approved LCBF 

methodology for bid ranking, consistent with the annual RPS program. 

Under D.10-12-048, the RAM bid evaluation and selection was limited to 

the levelized post- TOD price ($/MWh) with adjustments for transmission 

network upgrade costs and resource adequacy benefits. The Energy Division 

Analysis reviewed whether other valuation factors should be included in the 

project ranking value.245  

Several parties, including SCE, ORA, and SDG&E, recommend that RAM 

evaluation be consistent with RPS valuation and should use the approved LCBF 

methodology.246  PG&E recommends using Portfolio-Adjusted Value, consistent 

with its 2013 RPS Plan.247  Clean Coalition recommends including avoided 

transmission access charges and avoided line losses in valuation.248  

We find it reasonable to require IOUs to use the same valuation 

methodologies used in the annual RPS solicitation because, by transitioning 

RAM into a procurement tool that is part of the annual RPS solicitation process, 

aligning the RAM evaluation process with the current RPS program enables a 

broader comparison and the ability to select among various resources that are 

best suited to match the identified need.  With a consistent valuation 

methodology for both the RAM procurement tool and RPS annual solicitation, 

                                              
245  December 31, 2013 ALJ Ruling at Attachment A (Energy Division Summary & Questions on 
Future of RAM) at 20. 
246  SCE January 30, 2014 comments at 21 and 23; ORA January 30, 2014 comments at 4; SDG&E 
January 30, 2014 comments at 9 and 13. 
247  PG&E January 30, 2014 comments at 16. 
248  Clean Coalition January 30, 2014 comments at 19-28. 
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IOUs can fairly compare resources across both procurement processes and select 

a resource that has the best value irrespective of where it was bid.  We encourage 

parties to explore and improve on the valuation methodology in the RPS 

proceeding when it reviews LCBF. 

8.3.7. Interconnection Studies – Phase II Study  
Required – Aligned with RPS Program 

In this decision, we adopt the requirement that a Phase II Interconnection 

Study be obtained prior to participating in a utility’s RAM procurement process 

consistent with the annual RPS solicitation requirement. 

PG&E and SDG&E support adopting a Phase II interconnection study 

requirement for RAM.  According to SDG&E, requiring a Phase II study will 

ensure higher project viability and ability to meet the guaranteed commercial 

operation date within 24 months.249  PG&E supports adopting the Phase II 

interconnection study or equivalent requirement consistent with the eligibility 

rules adopted in the 2013 RPS Procurement Plan.250  Joint Solar Parties support a 

Phase II interconnection study requirement because current interconnection 

requirements (System Impact Study, Cluster Study Phase I, or Fast Track screens) 

at the time of bid submittal have not been sufficient to ensure that commercial 

operation commitments align with interconnection requirements.251  NRDC 

opposes it because while these studies might provide greater certainty regarding 

                                              
249  SDG&E January 30, 2014 comments at 15. 
250  PG&E January 30, 2014 comments at 18. 
251  Joint Solar Parties January 30, 2014 comments at 13. 
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deliverability of projects, they also present major costs to developers, many of 

whom are not ultimately selected.252 

We find it reasonable to require a Phase II Interconnection Study (or 

equivalent) be required prior to participating in the RAM procurement process in 

an effort to increase project viability and further align with the annual RPS 

solicitation requirements. 

8.3.8. Commercial Online Date – Modified 
In this decision, we modify the requirement that RAM projects be on-line 

within 24 months with a 6 month extension for regulatory delay. 

RAM as adopted in D.10-12-048, and as modified by Resolution E-4489, 

requires projects be online in 24 months with a 6 months extension due to 

regulatory delay.  The Energy Division Analysis reviewed the continued benefits 

of this program component.  PG&E supports this component and suggests up to 

48 months with an available 12 month extension for regulatory delays.253  Kruger 

suggests the Commission adopt a 36 month requirement to reach commercial 

operations with an extension for regulatory delay.254  

Accordingly, we find it reasonable to adopt Kruger’s recommendation of a 

36 month with a 6 month extension for regulatory delays requirement.  The 

adoption of this modified requirement is reasonable because it allows for more 

flexibility and because the utilities no longer have near term RPS needs, but it 

still addresses the original concern of RAM, project viability.  As such, this 

                                              
252  NRDC February 14, 2014 reply comments at 12.  
253  PG&E January 30, 2014 comments at 20. 
254  Kruger January 30, 2014 comments at 3 and 4. 
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commercial online date requirement of 36 months and 6 months extension for 

regulatory delays applies only to new projects.  

8.3.9. Existing projects  
We see value in using RAM procurement as a tool to enable expedited and 

fast track approval for existing projects which require re-contracting.  Therefore, 

we exempt existing RAM projects from going through viability screens again.  

8.3.10. Commission Approval Process – Flexible 
In this decision, we permit the IOUs to seek approval of RAM contracts 

through the Tier 2 Advice Letter process or IOUs may request approval of 

another approval process in their annual RPS procurement plan filings. 

Several parties suggest retaining the current streamlined features of RAM 

that require the use a non-negotiable standard offer contract and the more 

expedited Tier 2 advice letter process.255 

We find it reasonable to provide IOUs with the option to suggest an 

appropriate means of seeking approval in their annual RPS procurement plan 

filing.  This would mean that when the IOUs propose relying on a RAM 

procurement process for a part of their RPS or other needs in their RPS 

procurement plan.  We expect the IOUs to elaborate, in their procurement plan,  

how the proposed RAM procurement could satisfy a Commission authorized 

need, for example, a system Resource Adequacy need, a local Resource 

Adequacy need, RPS need, GTSR need, any need arising from Commission or 

legislative mandates, or a reliability need.  The IOUs would also propose, for the 

Commission’s approval, a process for the IOUs to seek approval of the contracts 
                                              
255  SCE January 30, 2014 comments at 10-11; SDG&E January 30, 2014 comments at 8; LSA 
February 14, 2014 reply comments at 4. 
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resulting from RAM.  For example, if the IOUs proposed a RAM process based 

on a standard contract and sought on-line dates within 24 months, the IOUs 

could request approval through an expedited process, such as a Tier 2 Advice 

Letter.  The Commission would review this proposal and approve or reject when 

the Commission issues its decision on the annual RPS Procurement Plans filings 

or other IOU authorization request.  Our proposal today seeks to provide IOUs 

with the flexibility to adjust to the market by proposing transparent and 

reasonable means of obtaining approval of contracts under the revised RAM. 

8.4. RAM 6 – Transitional Auction 
Regarding the suggestions by parties to hold one additional RAM auction, 

a RAM 6, we find that a RAM 6 is reasonable to provide a forum for procurement 

of small distribution connected resources in the short-term, until the revised 

RAM procurement tool may be offered in the 2015 RPS solicitation.  We intend to 

use the lessons learned from RAM 6 to shape a more effective approach to 

supporting smaller resources interconnected at the distribution level and make 

future determinations regarding policy adjustments to support these smaller 

resources.  

For these reasons, RAM 6 will be a targeted auction to procure smaller 

renewable projects connected at the distribution level.  Therefore, we cap the size 

of the eligible project at 10 MW.  The categories for peaking, non-peaking, and 

baseload should be maintained at proportions similar to those in the previous 

RAM solicitations, with the exact numbers to be chosen by the utilities.  We also 

restrict eligibility to projects interconnected at the distribution level.  

The parameters of RAM 6 are summarized as follows:  

(1) The MW capacity added to the program is noted in the 
below table.  The noted MW does not include any 
remaining RAM capacity not included in contracts 
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executed under Auctions 1 through 5 and capacity from 
any RAM 1 through 5 contracts terminated. 

IOU Allocation of  
Additional 
Capacity for 
RAM 6 (MW) 

PG&E 32 
SCE 33 
SDG&E 10 
Total 75 

(2) Eligible projects must be connected at the distribution 
level; transmission level interconnection is not permitted.  

(3) Project size includes between 3 MW and 10 MW. 

(4) Peaking, non-peaking, and baseload categories should be 
maintained at similar proportions to previous RAM 
solicitations. 

(5) The auction should close before June 30, 2015. 

(6) The remaining program components are consistent with 
D.10-12-048. 

The capacity allocated today to PG&E for RAM 6 also must be increased to 

reflect our decision to close PG&E PV program in a separate proceeding,  

A.09-02-019, and move the remaining PV program capacity to RAM 6.  Details of 

our decision are discussed below.  

Accordingly, PG&E, SCE, and SDG&E shall hold a RAM 6 auction to close 

before June 30, 2015. 

9. Petition for Modification of RAM by PG&E 
Today, we grant PG&E’s February 26, 2014 petition for modification 

seeking Commission authority to modify D.10-12-048 in order to transfer 

remaining capacity in a separate renewable procurement program, PG&E’s  

Solar PV program, to RAM. 
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By way of background, in a separate decision also considered today, the 

Commission may grant, in part, PG&E’s February 26, 2014 Petition for 

Modification of D.10-04-052.256  This petition was filed and is being considered 

by the Commission in a separate proceeding, A.09-02-019.  In this petition to 

modify D.10-04-052, PG&E requests to close its Solar Photovoltaic Program  

(Solar PV Program) established in D.10-04-052.  If that request is granted, we will 

close the Solar PV Program for future solicitations, except for purposes of the 

administration of all existing contracts and facilities and compliance reporting.   

In conjunction with PG&E’s request to close its Solar PV Program, PG&E 

also requests in this proceeding that the Commission permit PG&E to procure 

the remaining capacity authorized in D.10-04-052 in the Solar PV Program to be 

transferred to RAM.  There are approximately 200 remaining MW in the  

Solar PV Program.  We address the request to add this capacity to RAM here.   

Provided that the Commission in A.09-02-019 grants PG&E’s request to 

close its Solar PV Program, we find that PG&E’s request to transfer any 

remaining capacity in the Solar PV Program to RAM is reasonable as it provides 

a means of offering this remaining capacity to the market while also increasing 

efficiency by consolidating the Commission’s smaller procurement offering. 

Therefore, PG&E’s petition for modification is granted.  The remaining 

capacity in the Solar PV program is transferred to RAM 6.  PG&E shall file an 

Advice Letter 1 to identify the number of MW transferred to RAM 6. We expect 

the capacity to be approximately 200 MW.  This Advice Letter may be combined 

                                              
256  The complete title of PG&E’s February 26, 2014 filing is Petition for Expedited Order Granting 
Modification of D.10-04-052 (Photovoltaic Program) and Approval of a Proposed Schedule for the Third 
Photovoltaic Program Power Purchase Agreement Solicitation. 
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with any Tier 1 Advice Letter required by the Commission in A.09-02-019 to close 

the Solar PV Program.   

10. PacifiCorp 
PacifiCorp filed its 2013 Integrated Resource Plan on April 30, 2013.  In this 

filing, PacifiCorp states its plan for providing reliable, reasonably cost service 

with manageable risks to its customers.  PacifiCorp identifies the following as the 

key elements of its 2013 Integrated Resource Plan:  (1) a finding of resource need 

for 2013-2022; (2) the preferred portfolio of incremental supply-side and 

demand-side resources to meet this need; and (3) an action plan identifying the 

steps that PacifiCorp will take during the next two to four years to implement the 

plan.257     

With respect to meeting its RPS Program requirements, PacifiCorp states 

that it will issue, at least annually, requests for proposals seeking then 

current-year or forward-year vintage unbundled RECs.  On March 31, 2014, 

PacifiCorp filed a 2013 IRP Update, and on July 15, 2014 filed its 2014 Off-Year 

Supplement to its 2013 IRP pursuant to the March 26, 2014 ACR.   

In its 2014 Off-Year Supplement, PacifiCorp states that it will continue to 

issue requests for proposals for unbundled RECs at least annually to procure 

RECs to meet its California RPS requirements.258  Additionally, PacifiCorp states 

that its market analysis leads it to believe that it will likely be able to purchase 

                                              
257  PacifiCorp’s 2013 Integrated Resource Plan, Vol. I at 1. 
258  PacifiCorp’s Off-Year Supplement to its 2013 Integrated Resource Plan, Attachment A at 3. 
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sufficient unbundled RECs to cover its California RPS compliance obligations 

through at least 2022.259 

We find the Integrated Resource Plan and Off-Year Supplement consistent 

with Commission requirements.  

11. Adopted Schedule for 2014 RPS  
Bid Solicitations 

Today, we adopt a schedule that reflects its experience with the 2013 

solicitation, as set forth in D.13-12-024, and prior solicitations.  The adopted 

schedule provides utilities and the Energy Division Staff reasonable flexibility for 

contracts resulting from the solicitation.  The utilities all propose schedules for 

the 2014 RPS bid solicitations.260  We sought information from parties regarding 

whether adjustments to the schedule would be used to conform more closely to 

the timeline for CAISO transmission studies.  Parties indicated that no 

adjustments were needed.  We will continue to seek input on the schedule in an 

effort to coordinate with other initiatives by the CAISO or other state agencies.   

Consistent with prior years, the Commission authorizes the Energy 

Division Director, with notice to utilities and parties, to change the schedule as 

appropriate or as necessary for efficient administration of the 2014 RPS 

solicitation process.  Parties may also seek schedule modification by letter to the 

Executive Director consistent with Rule 16.6 of the Commission’s Rules of 

Practice and Procedure.  To provide added flexibility to the schedule, this year 

we permit all solicitation dates included in the final RPS Procurement Plans to be 

                                              
259  PacifiCorp’s Off-Year Supplement to its 2013 Integrated Resource Plan, Attachment A  at 6 
260  PG&E’s Draft 2014 RPS Procurement Plan, Appendix H at 7 and SCE’s Amended Draft 2014 
RPS Procurement Plan, Appendix F.1 at 13. 
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adjusted by the utilities without prior Commission approval with the exception 

of the below noted dates.  

Schedule for 2014 Solicitation 

Line 
No. Item No. of Days 

(cumulative) 

1 Mailing of Commission decision conditionally accepting 
2014 RPS Procurement Plans 0 

2 PG&E, SCE and SDG&E file final 2014 RPS Procurement 
Plans 14 

3 PG&E and SCE issue RFOs (unless amended Plans are 
suspended by the Energy Division Director by Day 24)* 24  

4 PG&E and SCE submit shortlists to Commission and 
Procurement Review Group 120 

5 
PG&E and SCE file by Tier 2 advice letter (a) Evaluation 
Criteria and Selection Process Report and (b) 
Independent Evaluator’s Report 

150 

6 PG&E and SCE 2014 RPS RFO Shortlists Expire 485 

7 
PG&E and SCE submit Advice Letters with 
contracts/power purchase agreements for Commission 
approval 

TBD 

*The utility may adjust this date to a day after day 24, as necessary, 
without Commission approval.  

12. Organization of 2015 RPS Procurement  
Plans and Supplements  

For the next RPS procurement cycle, the Commission adopts the same 

procedural approach used for the 2006, 2007, 2008, 2009, 2011, 2012, 2013, and 

2014 Plans.261  The filing and service of 2014 draft RPS Procurement Plans and 

draft solicitation protocols by utilities is – consistent with prior years - expected 
                                              
261  D.05-07-039 at 29; D.06-05-039 at 58, D.07-02-011 at 61, D.08-02-008, Opinion Conditionally 
Accepting Procurement Plans for 2008 RPS Solicitations (February 2, 2008) at 46; D.09-06-018, 
Decision Conditionally Accepting Procurement Plans for 2009 Renewables Portfolio Standard 
Solicitations and Integrated Resource Plan Supplements at 70.  No solicitations were held in 2011.  
See also, D.11-04-030, D.12-11-016, and D.13-12-024. 
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to occur during the first half of 2014.  The final schedule will be announced in a 

ruling.  The ruling will also address the 2015 review of the ESPs’ procurement 

plans.262  The multi-jurisdictional utility, PacifiCorp, may file Supplements or 

Integrated Resource Plans consistent with this decision, D.08-05-029, and 

D.11-04-030. 

13. Motions for Confidential Treatment of 2014  
RPS Draft & Amended Draft Procurement  
Plans – Granted, Except as Noted for  
Direct Energy Business 

Unless otherwise addressed herein, all motions seeking confidential 

treatment of information set forth in the 2014 draft RPS Procurement Plans are 

granted. 

We deny, in part, DEB’s request for confidential treatment of its 

Renewable Net Short (RNS) information in its 2014 draft RPS Procurement Plans.  

We direct DEB to resubmit this information on a non-confidential basis in 

conformance with this decision.   

The March 26, 2014 ACR directed PG&E, SCE, and SDG&E to provide 

quantitative information regarding their RPS portfolio needs and RPS 

procurement net short.263  On May 21, 2014, the Administrative Law Judge (ALJ) 

issued a Ruling on RNS and directed PG&E, SCE, and SDG&E, as well as Bear 

Valley Electric Service, Liberty Utilities LLC, PacifiCorp, and the to include a 

calculated RNS in their 2014 RPS Procurement Plans. 

                                              
262  D.11-01-026, Ordering Paragraph 1.   
263  March 26, 2014 ACR at 5. 
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DEB filed its RNS in its 2014 RPS Procurement Plan.  DEB also filed a 

motion seeking confidential treatment of portions of its RNS, pursuant to the 

Commission’s confidentiality rules set forth in D.06-06-066 and D.08-04-023.264 

No parties filed comments in response to DEB’s request for confidential 

treatment. 

We deny, in part, DEB’s motion for confidential treatment of its RNS on 

the basis that DEB redacted information beyond the allowable confidential 

treatment afforded by D.06-06-066 and D.08-04-023.  Further, we find that public 

disclosure of much of the information that was redacted will not harm DEB.  

Additionally, we find that the public disclosure of the RNS is consistent with 

Commission decisions and the intent of Legislature to promote greater 

transparency regarding California’s RPS program.265 

Accordingly, DEB shall file a final 2014 RPS Procurement Plan with the 

Commission pursuant to the schedule adopted herein and shall make public 

information redacted in its draft 2014 RPS Procurement Plan, Appendix A, for 

years 2011 through 2013 and for years 2018 through 2033.  Specifically, the 

information to be made public is as follows:  Revised RNS Reporting 

Template_v2, RNS report tab, Columns F through J, Columns P through AF. 

                                              
264  D.06-06-066, Interim Opinion Implementing Senate Bill No. 1488, Relating to Confidentiality of 
Electric Procurement Data Submitted to the Commission (July 5, 2006) and D.08-04-023, Decision 
Adopting Model Protective Order and Non-Disclosure Agreement, Resolving Petition for Modification 
and Ratifying (April 10, 2008). 
265  D.06-06-066, Interim Opinion Implementing Senate Bill No. 1488, Relating to Confidentiality of 
Electric Procurement Data Submitted to the Commission (July 5, 2006) at 60. 
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14. Comments on Proposed Decision 
The proposed decision of ALJ DeAngelis in this matter was mailed to the 

parties in accordance with Section 311 of the Public Utilities Code and comments 

were allowed under Rule 14.3 of the Commission’s Rules of Practice and 

Procedure.  Comments were filed on ________________ and reply comments 

were filed on ________________ by__________________.   

15. Assignment of Proceeding 
Carla J. Peterman is the assigned Commissioner and Regina M. DeAngelis 

is the assigned ALJ in this proceeding. 

Findings of Fact 
1. All retail sellers filing 2014 RPS Procurement Plans incorporated a section 

on safety considerations regarding the procurement of electricity in their RPS 

annual procurement plan filing. 

2. The IOUs’ 2014 RPS Plans do not address or seek authorization for 

renewable procurement in excess of the current RPS Program’s 33% requirement.  

3. The CAISO’s modification to the least-cost, best-fit methodology to use the 

CAISO’s 10-year forecast of expected import capability for calculating the 

capacity benefit portion of an offer’s least-cost, best-fit evaluation, instead of the 

assumed 1,400 MW of import capability, eliminates previous concerns of the 

Commission that the CAISO was attributing zero import capability from the IID. 

4. While the Commission is encouraged by the execution of contracts in the 

Imperial Valley area and successful development of new renewable energy 

facilities, only a small portion of the executed contracts are operational. 

5. Given the dynamic nature of the renewables industry, market, and 

regulatory environment, IOUs may incorrectly assert the authority to unilaterally 
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modify their annual RPS Procurement Plans even after the Commission’s 

approves the final plans. 

6. The Commission does not seek to discourage the participation of smaller 

projects in the RPS annual solicitation. 

7. The Commission is currently considering a green tariff program in the 

pending consolidated proceeding of A.12-01-008, A.12-04-020, and A.14-01-007. 

8. When SCE relies on one set of TOD factors that apply to all projects, 

projects are treated consistently with respect to obtainment of FCDS.   

9. PG&E’s TOD factors account for its unique resource and market needs. 

10. More certainty is needed regarding whether SDG&E’s proposal to rely on 

the flat TOD factor of 1.0 for purposes of contract pricing will discourage 

generators to minimize the cost of their bid by providing a generation profile that 

places more generation in the off-peak hours. 

11. Each IOU has its own unique resource and market needs which must be 

taken into account when developing their TOD factors. 

12. Uniformity in the methods used by the IOUs to calculate and apply TOD 

factors is not essential. 

13. Uniform TOD factors across an IOU’s RPS programs promotes fairness. 

14. SCE evaluates a potential project on the basis of certain design elements 

and the Commission approves of the resulting contract expecting a certain value 

and cost to ratepayers.  When material changes occur to certain aspects of a 

project after Commission approval, value to ratepayers may be negatively 

impacted.  The same applies to PG&E and SDG&E. 

15. The Investment Tax Credit is currently set to expire in the near future.  The 

Production Tax Credit has expired. Congress may adopt measures to extend 

these two tax credits. 
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16. By keeping the documents related to the solicitation current, SDG&E will 

promote market transparency even though it will not hold a 2014 solicitation. 

17. SDG&E’s showing regarding its compliance with current statutory RPS 

procurement mandates justifies granting SDG&E’s request to not holding a 

solicitation in 2014.  SDG&E is required to hold a RAM solicitation and perhaps 

other solicitations for smaller projects. 

18. Shortlist exclusivity may reduce transaction costs but shortlist exclusivity 

continues to be an unnecessary restriction on the market based on the current 

level of competition.   

19. The proposed changes to the excess capacity provisions in the pro forma 

contracts will limit customer exposure to incremental costs.  If a seller would like 

to produce more energy, the seller is encouraged to offer a higher contract 

capacity during the bidding process. 

20. Occurrences of negative locational marginal pricing are increasing. 

21. The IOUs are working to minimize or avoid the need for curtailment.   

22. Adopting the requirement that the project demonstrates it has reached the 

“application deemed completed “ (or equivalent) status within the applicable 

land use entitlement process as a prerequisite to participating in the RPS 

solicitation is likely a demonstrable step toward site control and should provide 

increased assurance that project is progressing towards development at the time 

of bidding.  

23. Not all projects require an Initial Study under the California 

Environmental Quality Act or under the National Environmental Quality Act.  

24. Resources adequacy valuation is an important component in the LCBF 

methodology.  
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25. The March 26, 2014 ARC proposed that the least-cost, best-fit methodology 

include a resource adequacy valuation of zero to reflect the finding in the LTPP 

proceeding of no need to procure additional system capacity. 

26. Increases in intermittent renewable generation require the grid system to 

be more operationally flexible to ensure adequate system reliability.   

27. More detailed work is needed before a final renewable integration cost 

adder valuation methodology is adopted by the Commission. 

28. The record development for a final methodology is an on-going process 

and, as of today, is not sufficiently developed to provide a basis for a decision on 

a final integration cost adder. 

29. CalWEA’s proposal for calculating an integration cost adder, by relying on 

zero value for two of its proposed components due to the unavailability of 

information, fails to move the issue forward sufficiently right now.  

30. Moving forward on valuing the renewable integration cost adder is an 

important goal of the Commission. 

31. Strengthening the data adequacy requirements applicable to advice letters 

and other processes used by IOUs to seek approval of procurement-related 

matters supports the Commission’s review process. 

32. No specified timeline for filing the advice letter seeking approval of the 

shortlist of bids currently exists, which leaves the process open to unreasonable 

delay. 

33. The Tier 2 Advice Letter process provides the appropriate level of 

oversight to review the shortlist of bids and increasing the review process to, 

instead, include a Tier 3 Advice Letter process contradicts to our goal of 

streamlining the RPS procurement review process.   
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34. Creating more structure and predictability around the Commission review 

process, as envisioned by the Energy Division’s proposal to establish a date 

certain for seeking Commission approval of an RPS contract, may further 

encourage timely decision-making based on current market information.  The 

Energy Division proposes that utilities file for approval 90 days from the date of 

execution of RPS contracts. 

35. The Energy Division’s proposal for a 12-month timeline for contract 

negotiations may result in undue and unknown pressures on the contracting 

parties, which may even result in increased ratepayer costs.  In addition, the 

proposal appears to overlap with our existing rule adopted in D.12-11-016 that 

the shortlist expires within 12 months.  

36. Streamlining the review process for RPS contracts is a goal of the 

Commission. 

37. A separate pro forma contract for short-term contracts, but not a separate 

standard contract, will benefit the parties and the ratepayers by providing 

additional structure for the negotiation process. 

38. Uniform Standards of Review for all RPS transactions supports 

administrative efficiency and transparency. 

39. To date, the Commission has not adopted any specific review and 

reporting guidelines for Independent Evaluators.  In the past the Energy Division 

has provided Independent Evaluators with reporting templates with the 

information that must be included in the reports regarding the RPS solicitations 

and contracts.   

40. RAM, as authorized by the Commission in D.10-12-048, has ended. 

41. The market today for smaller renewable procurement around 20 MW has 

matured compared to when the Commission adopted D.10-12-048. 
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42. The original goals of RAM are not as central today because IOUs are now 

in a positive position for meeting their statutory RPS compliance target for 

compliance periods 2011-2013 and 2014-2016 and are expected to meet their 

compliance period 2017-2020 obligations with relatively minimal additional 

procurement. 

43. A RAM solicitation, such as RAM 6, may offer support for smaller 

renewables connected at the distribution level before the next annual RPS 

solicitation, which probably will be held in late 2015. 

44. Transferring the capacity remaining in PG&E’s Solar PV program to  

RAM 6 will promote administrative efficiency and provide a means to offer this 

capacity to the market 

Conclusions of Law 
1. The 2014 draft RPS Procurement Plans, as updated or amended, are 

acceptable in terms of the information provided on safety considerations.   

2. The Commission must first implement AB 327.  Only then will the IOUs 

need to act in compliance with any new directive the Commission adopts 

consistent with AB 327. 

3. Continued direct monitoring of renewable procurement activities in the 

Imperial Valley area is reasonable because it enables the Commission and the 

public to observe the progress of renewable facilities development in the area.   

4. It is reasonable to approve of SCE’s least-cost, best-fit methodology that 

calculates resource adequacy benefits based on CAISO’s Advisory Estimates of 

Future Resource Adequacy Import Capability because this methodology has 

been modified to eliminate prior areas of concern.  
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5. It is reasonable to remove the Commission’s requirement to assume a 

maximum import capability of 1,400 MW from IID Balancing Authority Area as 

directed in June 7, 2011 ACR and D.12-11-016.   

6. After an IOU obtains § 399.13 approval of an RPS Procurement Plan, any 

changes to the solicitation materials or other documents included therein must 

be first approved by the Commission.  A pro forma contract may be changed 

during the negotiation process.  Nothing in statutory law prevents the 

Commission from approving changes to the RPS procurement plans after the 

Commission “accepts, modifies, or rejects” the RPS Plans under § 399.13(a)(1). 

7. Decreasing the minimum project size to 500 kw for all future solicitations 

is reasonable because the Commission wants to encourage the participation of 

smaller projects in the RPS annual solicitation.   

8. It is not reasonable to modify the annual RPS solicitation to accommodate 

the SB 43 program because the Commission has not yet adopted an SB 43 

program. 

9. Because each IOU must meet its own unique resource and market needs, it 

is reasonable not to require uniformity in the methods used by the IOUs to 

calculate and apply TOD factors. 

10.  SCE’s request to reply on one set of time-of-delivery factors is reasonable 

because different technologies are treated consistently with respect to obtainment 

of FCDS.   

11.  PG&E’s proposal to rely on two sets of TOD factors, one set of TOD 

factors for energy-only and another set of TOD factors for FCDS, is reasonable 

because the two sets, as opposed to a single set, are designed to meet its unique 

resource and market needs. 
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12. It is reasonable to reject SDG&E’s proposal to rely on the flat TOD factor of 

1.0 for purposes of contract pricing because additional information is needed to 

assess this proposal. 

13. It is reasonable to authorize IOUs to update their TOD factors to be 

uniform across all RPS programs because uniformity supports fairness. 

14. SCE’s proposed modification to Section 3.11(d), which includes, but is not 

limited to, project site location, photovoltaic module specification, and major 

electrical equipment specification of its 2014 RPS Procurement pro forma 

contract is a clarification and reasonable because SCE should have the right to 

review and accept or reject material changes to the matters set forth in  

Section 3.11(d) that impact the results of the competitive bidding process and 

may harm SCE’s customers, as the proposed modifications may increase 

ratepayer costs or diminish the contracts’ value.  The same applies to PG&E and 

SDG&E.  

15. SCE’s proposal to remove the provisions related to the Investment Tax 

Credit and the Production Tax Credit is rejected because it is possible for 

Congress to extend these provisions, as it has done in the past. 

16. Each utility remains responsible for meeting its RPS Program procurement 

requirements implemented in D.11-12-020.    

17. SDG&E’s request to update its solicitation materials is reasonable because, 

in this manner, SDG&E will keep the documents current even if no 2014 

solicitation is held.   

18. Based on SDG&E’s current stated compliance with RPS procurement, it is 

reasonable to approve of SDG&E’s request not to hold a 2014 solicitation.   

19. Affirming our finding in D.13-11-024 that the contract negotiating 

arrangement referred to as shortlist exclusivity will not be permitted is reasonable 



R.11-05-005  ALJ/RMD/sbf  PROPOSED DECISION 
 
 

 - 117 - 

because it is an unnecessary restriction on the market based on the current level 

of competition.   

20. It is reasonable for the IOUs to modify their pro forma contracts consistent 

with SCE’s suggested modification to the excess delivery provisions because the 

seller and utility agree on a contract quantity and expect the seller to construct a 

facility consistent with the terms of the contract. 

21. It is reasonable to approve of the terms and conditions regarding 

curtailment set forth in the IOUs’ 2014 RPS Procurement Plan because the 

provisions provide some ratepayer protection against the risk of negative 

locational marginal pricing and also allow the contracts to be financeable.   

22. It is reasonable to require multiple variants of an offer for the purpose of 

gaining market information related to the need for economic curtailment.    

23. SCE’s proposal to require two bid offer variants related to economic 

curtailment is reasonable because the multiple options could help determine the 

value of a curtailment cap.  

24. It is reasonable to require PG&E to clarify how it will value economic 

curtailment because is unclear how the adder will be calculated and how the 

amount of curtailed hours offered will affect the adder calculation.  

25. It is reasonable to require the utilities to include in their 2014 RPS 

solicitation shortlist reports the curtailment variants received and how the 

amount of curtailment offered impacted the utilities’ shortlisting of bids because 

additional data is needed to evaluate this issue.  

26. It is reasonable to require projects to demonstrate, at a minimum, an 

“application deemed complete” (or equivalent) status within the applicable land 

use entitlement processes as a prerequisite to participating in the 2014 RPS 
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solicitations because this added requirement may increase overall project 

viability.  

27. The requirement that all projects demonstrate an Initial Study under the 

California Environmental Quality Act or under the National Environmental 

Quality Act as a prerequisite to participation in the 2014 solicitation may 

unnecessarily limit participation because not all projects require an Initial Study. 

28. It is reasonable to decline to adopt the March 26, 2014 ACR proposal that 

resource adequacy be valued at zero in the utilities’ LCBF methodologies for 

their annual 2014 RPS solicitations because resource adequacy is a defined 

product with market value and the lack of need for resource adequacy will be 

reflected in low resource adequacy values, not necessarily a zero value. 

29. We find that an interim approach for calculating an integration cost adder 

is reasonable, especially in light of the strong interest expressed by both the 

parties and by the legislature through AB 2362 in making progress on this 

issue.266   

30. CalWEA’s interim proposal for an integration cost adder is not adopted 

due to the unavailability of the needed information to complete its proposal.  

31. PG&E’s interim proposal for an integration cost adder is reasonable 

because, although additional refinement is needed, the proposal calculates a 

value based on existing data, presents a conservative approach that is 

appropriate for use on an interim basis, and will assist with the next step of more 

accurately reflecting costs resulting from renewable resources. 

                                              
266  The legislature approved AB 2363 (Dahle, Stats. 2014, ch. 610), to impose a timeline on the 
Commission for consideration and adopting of an integration cost adder.  This bill was 
chaptered on September 26, 2014.  
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32. It is reasonable to accept the Energy Division’s proposal on general data 

adequacy applied to procurement review as this aspect of the proposal serves to 

strengthen the data requirements already in place. 

33. With regard to the Energy Division’s proposal that environmental data 

adequacy requirements apply to procurement review, it is reasonable to not 

adopt the suggestions by the Energy Division based on concerns that the 

recommended additional data requirements are duplicative of the existing 

environmental permitting process in California and the need to better 

understand the impact on the entire permitting process that may result from 

requiring the additional environmental requirements suggested by the Energy 

Division. 

34. The Energy Division’s proposal that the advice letter seeking approval of 

the utilities’ shortlists of bids be filed with a certain number of days after the 

close of the solicitation is reasonable because a definitive timeline will function to 

create more structure and predictability around the process, and, in this manner, 

prevent unreasonable delay.  

35. The Tier 2 Advice Letter process will remain the process for utilities to 

seek approval of shortlists because it provides the appropriate level of oversight 

of this issue. 

36. The Energy Division’s proposal to establish a date certain, 90 days after 

contract execution, before which the utilities must file advice letters or other 

appropriate filing seeking Commission approval of executed RPS contracts is 

reasonable because the proposal functions to create more structure and 

predictability around the Commission review process, and, in this manner, 

encourage timely decision-making based on current market information. 
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37. The Energy Division’s proposal for a 12-month timeline for contract 

negotiations is not reasonable because it may result in undue and unknown 

pressures on the contracting parties, which may even increase ratepayer costs.  In 

addition, it appears to overlap with our existing rule adopted in D.12-11-016 that 

the shortlist expires within 12 months.  

38. It is reasonable to modify the current process for utilities to seek approval 

of a short-term contract (under 5 years) by authorizing the use of a Tier 1 Advice 

Letter, rather than a Tier 3 Advice Letter, because this modification will 

streamline the review process but maintain the appropriate level of Commission 

oversight for these short-term contracts. 

39. Providing a pro forma contract specifically designed for negotiation for 

short-term transaction is reasonable because this modification will provide 

additional structure for the negotiation process. 

40. It is reasonable to adopt the Energy Division proposal to establish 

Standards for Review for RPS transaction because it will further the 

Commission’s goal of supporting efficiency and transparency in the contract 

review process.  By requiring uniformity across all Standards of Review, the 

Commission furthers these goals. 

41. The Energy Division’s proposal for the Commission to adopt specific 

reporting guidelines for Independent Evaluators rather than rely on currently 

used informal requests by the Energy Division should not adopted because 

retaining the flexibility of the current process  is preferred.  The Energy Division 

has the authority to request any needed information from the Independent 

Evaluator.  

42. It is reasonable to adopt a revised RAM that functions as a procurement 

tool within the annual RPS procurement plan process because the revised RAM 
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may provide IOUs with a procurement tool to facilitate more streamlined 

procurement for RPS needs and, in addition, with a tool to procure other 

Commission authorized renewable procurement, such as, any capacity 

authorized under the so-called green tariffs pending before the Commission 

pursuant to SB 43 and other system or local needs. 

43. It is reasonable to require the IOUs to hold one additional RAM auction to 

close by June 30, 2015, a RAM 6 auction because RAM 6 will function as a 

transitional process, to provide small distribution level renewable generation a 

procurement forum between now and the 2015 annual RPS solicitation when 

IOUs will be permitted to rely on the revised RAM procurement tool.   

44. PG&E’s request in its February 26, 2014 Petition for Modification to 

transfer capacity to RAM is reasonable based the Commission’s continued 

interested in a RAM solicitation.  The request is granted. 

45. All motions for confidential treatment should be granted unless otherwise 

noted. 

46. All motions for party status should be granted. 

47. DEB’s request for confidential treatment of its Renewable Net Short 

information in its 2014 draft RPS Procurement Plans should be denied because it 

fails to conform to existing law governing confidential data. 

 
O R D E R  

 

IT IS ORDERED that: 

1. Pursuant to the authority provided in Public Utilities Code  

Section 399.13(a)(1), the draft 2014 Renewables Portfolio Standard Procurement 

Plans, including the related Solicitation Protocols, filed by Pacific Gas and 
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Electric Company, Southern California Edison Company, and San Diego Gas & 

Electric Company are conditionally accepted, as modified in the Ordering 

Paragraphs that follow.   

2. Pacific Gas and Electric Company, Southern California Edison Company, 

and San Diego Gas & Electric Company shall file final Renewables Portfolio 

Standard (RPS) Procurement Plans with the Commission to initiate the RPS 

solicitation process within 14 days of the mailing date of this decision pursuant 

to the RPS solicitation schedule adopted in Ordering Paragraph 33. 

3. The 2014 Renewables Portfolio Standard Procurement Plans filed by the 

smaller utilities, Bear Valley Electric Service and Liberty Utilities LLC are 

accepted and deemed final.  No further filings are required. 

4. Pursuant to Public Utilities Code Section 365.1(c)(1) , the 2014 Renewables 

Portfolio Standard Procurement Plans filed by electric service providers are 

accepted and deemed final, including:  3 Phases Renewables, LLC, Calpine 

PowerAmerica-CA, LLC’s, Commerce Energy, Inc., Commercial Energy of 

California, Constellation NewEnergy, Inc., Direct Energy Services, LLC, EDF 

Industrial Power Services, LLC, Gexa Energy California, LLC, Glacial Energy of 

California, Inc., Liberty Power Holdings, LLC, Noble Americas Energy Solutions 

LLC, Palmco Power CA, LLC, Pilot Power Group, Inc., Shell Energy North 

America (US), L.P., Southern California Telephone & Energy, Tenaska California 

Energy Marketing, LLC, Tenaska Power Services Company, The Regents of the 

University of California, Tiger Natural Gas, Inc., and Yep Energy.  No further 

filings are required, except for Direct Energy Business, LLC.  Direct Energy 

Business, LLC shall resubmit its 2014 Plan on a non-confidential basis, as 

required by law.    
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5. PacifiCorp’s July 15, 2014 Off-Year Supplement to its 2013 Integrated 

Resource Plan is deemed final.  No further filings are required. 

6. All future Renewables Portfolio Standard annual procurement plans filed 

pursuant to Public Utilities Code Section 399.11 et seq. must include a separate 

section addressing safety considerations.   

7. The Commission’s Energy Division Staff shall continue to monitor 

development of projects under the Renewables Portfolio Standard Program in 

the Imperial Valley according to the parameters set forth in Appendix A of 

Decision 09-06-018.   

8. Consistent with Decision 12-11-016, Pacific Gas and Electric Company, 

Southern California Edison Company, and San Diego Gas & Electric Company 

shall provide a specific assessment of the offers and contracted projects in the 

Imperial Valley region in future Renewables Portfolio Standard Procurement 

Plans filed with the Commission pursuant to Public Utilities Code Section 399.11 

et seq. until directed otherwise.  

9. Southern California Edison Company is authorized to include its  

least-cost, best-fit methodology that calculates resource adequacy benefits based 

on California Independent System Operator’s Advisory Estimates of Future 

Resource Adequacy Import Capability in its final Renewables Portfolio Standard 

Procurement Plan filed with the Commission pursuant to the schedule adopted 

herein.   

10. In their final RPS Procurement Plan, Pacific Gas and Electric Company and 

San Diego Gas & Electric Company shall, as applicable, remove the assumption 

of a maximum import capability of 1,400 MW from Imperial Irrigation District 

Balancing Authority Area adopted in the June 7, 2011 Assigned Commissioner’s 

Ruling and  
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Decision 12-11-016 and may base resource adequacy calculations on California 

Independent System Operator’s Advisory Estimates of Future Resource Adequacy 

Import Capability. 

11. In the final Renewables Portfolio Standard (RPS) Procurement Plans filed 

pursuant to the schedule adopted herein, Pacific Gas and Electric Company, 

Southern California Edison Company, and San Diego Gas & Electric Company 

shall represent that Commission approval is required to change the solicitation 

material after the Commission approves the RPS Procurement Plans under 

Section 399.13(a)(1).  

12. In the final 2014 Renewables Portfolio Standard (RPS) Procurement Plans 

to be filed with the Commission pursuant to the schedule adopted herein,  

Pacific Gas and Electric Company, Southern California Edison Company, and 

San Diego Gas & Electric Company shall reduce the minimum threshold for 

project size eligibility to 500 kW.  The modification shall apply in all future RPS 

Procurement Plans until the Commission directs otherwise.  

13. Pacific Gas and Electric Company, Southern California Edison Company, 

and San Diego Gas & Electric Company are directed to seek authorization to 

conform the Renewables Portfolio Standard Program to any Senate Bill 43 green 

tariff program after the Commission adopts such a program. 

14. In the final 2014 Renewables Portfolio Standard (RPS) Procurement Plans 

filed with the Commission pursuant to the schedule adopted herein, (1) Pacific 

Gas and Electric Company (PG&E) is authorized to rely on two sets of Time-of-

Delivery (TOD) factors, energy-only and Full Capacity Deliverability Status, as 

set forth in its 2014 draft RPS Procurement Plan; (2) Southern California Edison 

Company (SCE) is authorized to rely on a single set of TOD factors as set forth in 

its 2014 draft Procurement Plan; and (3) San Diego Gas & Electric Company 
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(SDG&E) shall update its TOD factors and remove the flat-rate component.  In 

addition, PG&E, SCE, and SDG&E are authorized to file Tier 1 Advice Letters to 

request the Commission to approve of conforming TOD factors across all the RPS 

procurement programs. PG&E, SCE, and SDG&E may file Tier 1 Advice Letters 

to seek authority to conform their TOD factors on-going basis until the 

Commission directs otherwise.   

15. In the final 2014 Renewables Portfolio Standard (RPS) Procurement Plans 

to be filed with the Commission pursuant to the schedule adopted herein, 

Southern California Edison Company is authorized to include the proposed 

modification to Section 3.11(d) of its 2014 RPS Procurement pro forma 

agreement.  Pacific Gas and Electric Company and San Diego Gas and Electric 

Company are authorized to include similar provisions in their final 2014 RPS 

Procurement Plans. 

16. In the final 2014 Renewables Portfolio Standard Procurement Plans to be 

filed with the Commission pursuant to the schedule adopted herein, Pacific Gas 

and Electric Company, Southern California Edison Company, and San Diego  

Gas & Electric Company shall not remove the provisions related to the federal 

tax credits, the Investment Tax Credit and the Production Tax Credit.  

17. San Diego Gas & Electric Company (SDG&E) is authorized to not hold a 

2014 Renewables Portfolio Standard (RPS) solicitation and shall indicate in its 

Final 2014 RPS Procurement Plans to be filed pursuant to the schedule adopted 

herein that it will seek permission from the Commission to procure any amounts, 

other than amounts separately mandated by the Commission (i.e., Feed-In Tariff 

and Renewable Auction Mechanism, during the time period covered by the 2014 

solicitation cycle.  SDG&E shall file a final 2014 RPS Procurement Plan with 
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updated solicitation material even though no solicitation is scheduled for 2014.  

This authorization to not hold a solicitation only applies for one year, 2014. 

18. Consistent with Decision 13-12-024, in the final 2014 Renewables Portfolio 

Standard Procurement Plans to be filed with the Commission pursuant to the 

schedule adopted herein, Pacific Gas and Electric Company, Southern California 

Edison Company, and San Diego Gas & Electric Company are not authorized to 

require shortlist exclusivity as part of the contract negotiating process.  

19. In the 2014 Renewables Portfolio Standard Procurement Plans filed with 

the Commission pursuant to the schedule adopted herein, Pacific Gas and 

Electric Company, Southern California Edison Company, and San Diego Gas & 

Electric Company are authorized to incorporate the excess delivery terms set 

forth in their draft plans. 

20. Pacific Gas and Electric Company (PG&E), Southern California Edison 

Company (SCE), and San Diego Gas & Electric Company (SDG&E) shall 

continue to incorporate and describe how expected economic curtailment affects 

their Renewables Portfolio Standard (RPS) procurement in future RPS 

procurement plans.  PG&E’s, SCE’s, and SDG&E’s pro forma terms and 

conditions related to economic curtailment are approved as proposed.  PG&E 

shall modify its RPS protocols such that each offer is to include at least two 

variants that offer different amounts of economic curtailment hours.  PG&E shall 

modify its least-cost, best-fit description of its Curtailment Hours adder such that 

it is clear how bids will be evaluated if they offer less than full economic 

curtailment rights. PG&E and SCE shall include in their 2014 RPS solicitation 

shortlist reports information regarding how the offers’ economic variants 

differed and how economic curtailment was considered in their shortlisting 

processes.  
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21. In the final 2014 Renewables Portfolio Standard (RPS) Procurement Plans 

filed with the Commission pursuant to the schedule adopted herein, Pacific Gas 

and Electric Company, Southern California Edison Company, and San Diego  

Gas & Electric Company shall modify their 2014 RPS solicitation protocols to 

require that projects have achieved, at a minimum, an “application deemed 

complete” (or equivalent) status within the applicable land use entitlement 

processes as a prerequisite to participating in the 2014 RPS solicitations.  The 

requirement shall apply to all future annual RPS Procurement solicitations until 

the Commission directs otherwise. 

22. Pacific Gas and Electric Company (PG&E), Southern California Edison 

Company (SCE), and San Diego Gas & Electric Company (SDG&E) shall provide 

to their respective Procurement Review Groups (PRGs) and the Energy Division 

their resource adequacy price curve forecasts in their shortlist reports along with 

a description of the methodology used to develop the curve to ensure that they 

are consistent with current market resource adequacy values as well as Long-

Term Procurement Plan (LTPP) system need forecasts.  The utilities’ shortlist 

reports shall also explain how their resource adequacy price forecast is consistent 

with the market and LTPP forecasts.  PG&E, SCE, and SDG&E shall also provide 

to their respective PRGs the bid rankings using resource adequacy valuations 

based on Net Qualifying Capacities and Effective Load Carrying Capacities.   

23. In the final 2014 Renewables Portfolio Standard Procurement Plans to be 

filed with the Commission pursuant to the schedule adopted herein, Pacific Gas 

and Electric Company and Southern California Edison Company shall 

incorporate an interim integration cost adder for the 2014 RPS solicitation 

consistent.  These interim values shall be integrated within the least-cost, best-fit 

methodology for 2014.  A final methodology will be considered in this 



R.11-05-005  ALJ/RMD/sbf  PROPOSED DECISION 
 
 

 - 128 - 

proceeding and in coordination with Rulemaking (R.) 13-12-010 or other 

proceeding.  The Energy Division shall convene a workshop as soon as 

practicable in R.11-05-005 to discuss the interim methodology.  This interim 

integration cost adder valuation will remain in place until a final valuation is 

adopted by the Commission. 

24. Pacific Gas and Electric Company, Southern California Edison Company 

and San Diego Gas & Electric Company shall comply with the adopted general 

data adequacy requirement herein.  These requirements are as follows:  (1) the 

shortlist advice letter template must be complete, (2) the contract/power 

purchase agreement advice letter template must be complete, and (3) all required 

Excel/Word workspapers must be complete. 

25. Pacific Gas and Electric Company, Southern California Edison Company, 

and San Diego Gas & Electric Company shall revise their Renewables Portfolio 

Standard (RPS) protocols, as needed, to account for filing the already required 

advice letter with their bid shortlists 100 days after the close of their RPS 

solicitations.  All requests for extension must be made to the Commission’s 

Executive Director pursuant to Rule 16.6 of the Rules of Practice and Procedure. 

26. Pacific Gas and Electric Company (PG&E), Southern California Edison 

Company (SCE), and San Diego Gas & Electric Company (SDG&E) shall revise 

their Renewables Portfolio Standard (RPS) solicitation protocols, as needed, to 

reflect the requirement that, within 90 days from the date of execution of a RPS 

contract, PG&E, SCE, and SDG&E shall file with the Commission seeking 

approval of that contract.  This requirement applies to all future RPS solicitations 

unless otherwise stated by the Commission. 

27. Pacific Gas and Electric Company (PG&E), Southern California Edison 

Company (SCE), and San Diego Gas & Electric Company (SDG&E) are 
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authorized to seek Commission approval of short-term Renewables Portfolio 

Standard (RPS) sales and purchase contracts (5 years of less) through a Tier 1 

Advice Letter.  Each sale and purchase contract shall be filed in a separate advice 

letter.  The Energy Division is authorized to modify the RPS Advice Letter 

Template as necessary to accommodate this change.  PG&E, SCE, and SDG&E 

shall provide a separate pro forma contract for short-term transactions with their 

annual RPS Plans in 2015.  

28. Pacific Gas and Electric Company, Southern California Edison Company, 

and San Diego Gas & Electric Company should seek to comply with the uniform 

Standards of Review when seeking approval of transactions within the 

Renewables Portfolio Standard (RPS) Program.  The Energy Division is 

authorized to request the utilities to provide information in a specific format.   

29. The Energy Division shall continue its role of refining the elements of the 

Independent Evaluator Reports on an on-going basis to ensure that the 

Independent Evaluator Reports provide useful information that reflect the 

changing markets.  The Energy Division, at its discretion, may direct 

Independent Evaluators to include the following in their reports:   

(1) reasonableness and accuracy of least-cost best-fit methodology,  

(2) reasonableness of price and value of projects shortlisted, (3) viability of 

projects on shortlist, (4) approved renewable net short, and (5) any relevant 

safety considerations. 

30. In all future Renewables Portfolio Standard (RPS) Procurement Plans filed 

by Pacific Gas and Electric Company, Southern California Edison Company, and 

San Diego Gas & Electric Company, starting with the 2015 annual RPS 

procurement plans filings, the utilities shall include, at the discretion of the 

utility, the Renewable Auction Mechanism (RAM) as a streamlined procurement 
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tool.  The parameters of the newly adopted RAM procurement tool include (1) a 

standard contract, (2) product categories, (3)  expanded service territory, (4) align 

RAM valuation methodology with RPS Program, (5) require a Phase II 

Interconnection Study, (6) a commercial online date of 36 month with a 6 month 

extension for regulatory delays requirement, and (7) a flexible approval process. 

31. Pacific Gas and Electric Company, Southern California Edison Company, 

and San Diego Gas & Electric Company shall hold a Renewable Auction 

Mechanism 6 auction to close before June 30, 2015. 

32. The Petition for Modification filed by Pacific Gas and Electric Company 

(PG&E) on February 26, 2014 seeking authority to transfer capacity from its  

Solar Photovoltaics (Solar PV) Program to the Renewable Auction Mechanism 

(RAM) is granted.  PG&E shall file a Tier 1 Advice Letter to advise the 

Commission of the amount of capacity remaining in the Solar PV Program.  

PG&E shall transfer all the remaining capacity, including failed or terminated 

capacity, to RAM. 

33. The following schedule is adopted for the 2014 Renewable Portfolio 

Standard (RPS) solicitation: 
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Schedule for 2014 RPS Solicitation 

Line 
No. Item No. of Days 

(cumulative) 

1 Mailing of Commission decision conditionally accepting 
2014 RPS Procurement Plans 0 

2 PG&E, SCE and SDG&E file final 2014 RPS Procurement 
Plans 14 

3 PG&E and SCE issue RFOs (unless amended Plans are 
suspended by the Energy Division Director by Day 24)* 24  

4 PG&E and SCE submit shortlists to Commission and 
Procurement Review Group 120 

5 
PG&E and SCE file by Tier 2 advice letter (a) Evaluation 
Criteria and Selection Process Report and (b) 
Independent Evaluator’s Report 

150 

6 PG&E and SCE 2014 RPS RFO Shortlists Expire 485 

7 
PG&E and SCE submit Advice Letters with 
contracts/power purchase agreements for Commission 
approval 

TBD 

*The utility may adjust this date to a day after day 24, as necessary, 
without Commission approval.  

The Energy Division Director is authorized, after notice to the service list of this 

proceeding, to change the schedule as appropriate or as necessary for the 

efficient administration of the 2014 Renewables Portfolio Standard solicitation 

process. 

34. All motions for confidentiality are granted except as noted. 

35. All motions for party status are granted. 

36. Rulemaking 11-05-005 remains open. 

This order is effective today. 

Dated      , at San Francisco, California.  
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